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1
 The map presented in this document does not imply the expression of any opinion whatsoever on the part of GAVI 

and CIF or its partners concerning the legal status of any country, territory, city or area or of its authorities or 
concerning the delimitations of its frontiers or boundaries. 
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EXECUTIVE SUMMARY 
 
INTRODUCTION 

 
Bosnia and Herzegovina (BiH) is a transition economy state in Eastern Europe, consisting of 
two entities (the Federation of Bosnia and Herzegovina (FBiH), Republika Srpska (RS)) and 
the independently administered Brcko District (BD). Its economy relies heavily on the export 
of metals, as well as on remittances and foreign aid. A highly decentralized government 
creates challenges for economic policy coordination and reform, while bureaucratic barriers 
and a segmented market discourage foreign investments. BiH experienced a difficult civil 
war during the 1990s.  After restoring peace, outputs, including health services, recovered 
slowly. 
 
Decision-making in the BiH health system is decentralized to the entities and the BD, and in 
FBiH these powers are further devolved to the local (cantonal) level. According to the March 
2003 Law on Ministries, the Ministry of Civil Affairs (MoCA) of BiH is in charge of the 
coordination of health issues at the state level.  
 
Over the past several years, both entities have initiated wide-ranging reforms in the health 
sector aimed at increasing financing, strengthening delivery systems and improving quality 
of care. However, key health system challenges – such as inequalities in access, institutional 
fragmentation, shortage of medical personnel, and financial sustainability – contribute to 
the ongoing need for external financial and technical assistance.   
 
During BiH’s post-war recovery, the country required external assistance to improve the 
national immunization programmes and introduce new vaccines.  The Global Alliance for 
Vaccines and Immunization’s (GAVI) support to BiH was launched in 2002 with the Vaccine 
Introduction Grant for the Hepatitis B (HepB) monovalent vaccine.  The support ended in 
2011 with the last shipments of the GAVI supported Haemophilus influenzae type B (HiB) 
monovalent vaccine. GAVI also supported the introduction of Injection Safety policies in BiH.  
Over the years, GAVI’s support amounted to a total of US$2.27 million. 
 
GAVI’s graduation policy did not exist at the time that BiH funding ended.  Therefore, BiH did 
not experience a graduation phase similar to current Phase III GAVI graduating countries. 
GAVI support to BiH concluded when the time-limited multi-year period for which support 
had been approved came to an end in 2011. How BiH managed the transition away from 
GAVI’s support and what the impact was of this transition on the sustainability of the 
national immunization programme has not been evaluated yet. This evaluation assesses the 
financial and programmatic sustainability of GAVI-supported immunization activities through 
an in-depth analysis of BiH’s experience and the immunization programmes’ performance 
before, during and after the completion of GAVI’s time-limited support to the country. The 
recommendations and lessons learned from the evaluation are expected to inform possible 
future amendments to the GAVI’s Graduation Policy.  
 
The primary audiences for this evaluation consist of the GAVI Alliance Secretariat, the GAVI 
Board and its Programme and Policy Committee. The results will also benefit the country 
itself, especially the MoCA Health Department (HD), Ministries of Health of each entity and 
other partners and organizations interested in sustainability of outcomes and impact of their 
involvement in health sector and especially in the immunization programmes in BiH. 
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APPROACH AND METHODOLOGY 

GAVI’s support to BiH was evaluated along three evaluation focus areas: planning (pre-GAVI 
support), implementation (support received during GAVI period) and outcomes (post-GAVI 
support).  Additionally, evidence related to each of the focus areas was assessed against five 
Organization for Economic Cooperation and Development/Development Assistance 
Committee (OECD/DAC) evaluation criteria: relevance, efficiency, effectiveness, 
impact/results, and sustainability, with greatest emphasis on sustainability. 

Efficiency of GAVI implementation was evaluated by assessing whether selected qualitative 
and quantitative outputs were achieved in a cost-effective and timely manner.  
Effectiveness was measured by examining whether the planned key objectives/targets were 
achieved and by identifying major factors that either promoted or hindered achievement.  
The outcomes of GAVI support and its sustainability have been analysed by assessing 
programmatic and financial sustainability, as requested by the evaluation Request for 
Proposals (RFP). Programmatic sustainability was defined broadly as the sustainability of 
key immunization program dimensions and the World Health Organization (WHO) Health 
System building blocks, not restricted only to the areas directly supported by GAVI. The 
evaluation of financial sustainability took into account the concept of self-sufficiency and 
was defined as the extent to which the GAVI support was sustained through the resources of 
the country itself rather than those of external partners. 
 
The evaluation team (ET) organized site visits to collect data from the lower administrative 
levels in a sample of primary health care (PHC) facilities/health centres and public health 
institutions in RS, FBiH and the BD.  The team implemented a mixed methods approach, 
using both quantitative and qualitative methods, including:  
 

– A desk review of key documents pertaining the GAVI support to BiH, including 
project proposals, Annual Progress Reports (APR), official correspondence between 
GAVI and BiH governments, Interagency Coordination Committee (ICC) meeting 
minutes, Multi-year Strategic Immunization and Financial Sustainability Plans (FSP), 
the health sectors’ strategic documents, policies and regulations.  
 

– Key informant in-depth interviews were conducted during site visits with three types 
of respondents: (1) members of the ICC and senior representatives of the BiH 
governments; (2) representatives of the ministries of health, immunization mangers, 
health facility managers and providers; (3) key informants able to provide “interview 
based evidence” for facts and details pertaining to the evaluation subject. Most of 
the interviews were performed face-to-face using semi-structured in-depth 
interview guides.  A couple of Skype/phone interviews were conducted with 
respondents 2  who were not available for face-to-face interviews, but played 
instrumental roles in the GAVI program implementation. 
 

– Quantitative data was collected either during site visits, through a formal request 
process to the relevant authorities, or from the latest available surveys.  The data 
collected included immunization coverage rates, government annual budgets and 
expenditures, spending levels on vaccine procurement and vaccines doses procured, 
vaccine unit prices, cold chain inventory and vaccine wastage reports. Information 
on UNICEF vaccine unit prices as well as local currency foreign exchange rates for 

                                                        
2 GAVI Secretariat and UNICEF 
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the respective years were obtained from the official web sources and used for 
comparative analysis with the entity level unit prices.  

 
Both quantitative and qualitative data were analysed to assess evaluation focus areas using 
the afore-mentioned evaluation criteria. Qualitative findings were triangulated across the 
key informants, and compared with desk review findings. The available data were used to 
develop specific analyses, such as timelines summarizing the chronology of GAVI 
programmes implementation, descriptions of particular processes used in the design or 
implementation of the programmes; stakeholder analyses of actor positions on specific 
features of the design and implementation at specific time, and possible factors contributing 
to the positive/negative outcomes of GAVI support.  
 

FINDINGS AND CONCLUSIONS 

 
RELEVANCE AND EFFECTIVENESS OF PLANNING 
GAVI support was relevant to country needs and essential for funding the strengthened 
immunization programmes during the early stages of the support. Introduction of new 
vaccines and the promulgation of the injection safety policy in BiH was in accordance with 
internationally accepted guidelines and based on thorough, well-documented, and 
transparent situation analysis.  

 
BiH complied with all the preconditions for GAVI support in a timely manner. More 
specifically, the ICC was established to ensure stakeholder coordination and evidence-based 
decision-making for smooth implementation of the immunization programme.  
  
Planning for the transition away from GAVI support was initiated from the very beginning. A 
Multi-Year Strategic Plan for Immunization (MYSP)3 was developed jointly by all entities with 
external partners’ technical support and is an example of effective planning. To ensure the 
sustainability of the immunization program, in 2005, BiH developed the FSP4.  The FSP 
alongside with the MYSP served as the Government’s planning tool for the transition away 
from GAVI support. 
 
EFFECTIVENESS AND EFFICIENCY OF GAVI IMPLEMENTATION 

 
Implementation objectives and programmatic targets were partially met. For example, the 
coverage targets were achieved or surpassed for Haemophilus influenzae type b (Hib) 
monovalent vaccine (97%) and HepB 1st dose at the national (97%) and the subnational 
levels (95%), however coverage rates for HepB 3rd dose failed to achieve targets at both the 
national (88% compared to the target of >95%) and the subnational (86% vs. >90%) levels. 
BiH failed to achieve 100% availability of auto-disable (AD) syringes and safety boxes at 
vaccination posts as well as maintaining dropout rates for HepB below 8%.  
 
The majority of activities planned under the MYSP for Immunization and FSP were 
implemented.  
 

- Immunization schedules for GAVI supported HepB vaccine were harmonized in the 
entities and the BD, though the broader immunization schedules maintained some 
differences in the entities and the BD. Hib schedule was standardised in FBiH and RS 
(2, 4, 18 months) while the BD introduced the third dose of Hib at 6 month.  

                                                        
3 BiH Multy Year Strategic Plan for immunization, BiH, 2001 
4  BiH Financial Sustainability Plan, v. 1.23 ICC  



FINAL EVALUATION OF GAVI ALLIANCE’S SUPPORT TO BOSNIA AND HERZEGOVINA 

iv 
 

 
- The ICC was instrumental in the coordination and monitoring of implementation, 

however suffered certain limitations in performing these functions, specifically 
related to its role in strategic planning, problem solving, and its oversight function in 
relation to expenditure tracking or programme review.  

 
- Extensive training of healthcare workers on the new vaccines and injection safety 

were commenced prior to the vaccines introduction, however uneven coverage of 
health personnel with trainings was reported. The post-vaccine introduction 
evaluation found health care workers’ knowledge regarding use and advantages of 
new vaccines and practice of consulting parents on the benefits of immunization 
acceptable. However, health personnel’s knowledge of injection safety and waste 
management was insufficient,5 resulting in under-performance of injective safety 
practices during GAVI program implementation. The same study reports that over 
90% of respondents felt that they needed additional training on the advancements 
in the development of new vaccines, 55% on the risks associated with vaccination. 

 
- Substantial efforts were put in place by governments and partners (UNICEF/WHO) 

for public education and awareness raising, but measures for mitigation of 
negative anti vaccine campaign (AVC) influence on immunization coverage lacked 
regularity and carried an ad hoc character. Advocacy, social mobilization and 
communication plans were developed and campaigns implemented prior to and 
after new vaccine introduction, but lacked regularity. Most evaluation respondents 
strongly believed that AVCs negatively affected and continue to affect immunization 
coverage.  However, data from 2011 shows only a small proportion of the patient 
and provider population affected by this6.   
 

- Delays in vaccine and GAVI Injection Safety Support (INS) delivery were reported 
during the implementation mostly due to customs related issue, though they did not 
affect achievement of the programmatic objectives. 

 
- Initial weaknesses in vaccine management capacity were gradually strengthened 

and significantly improved in response to Vaccine Management Assessment7 (VMA) 
recommendations.  Specifically, BiH strengthened the capacity of Public Health 
Institutes (PHIs) and improved cold chain and procurement procedures at all levels 
in the system.   

 
- Immunisation surveillance system was improved through standardized reporting,   

but challenges remain.  According to the Post-Introduction Evaluation of New 
Vaccines in BiH8, challenges in the aggregation and communication of health facility 
data prevail. The challenges of reporting system were highlighted in the 2011 APR, 
but no hard evidence was obtained that Governments and/or GAVI took specific 
steps to address them.  

 
- Injection safety and waste management practices require improvements to which 

both GAVI and BiH could have contributed.  The APR for 2011 reports absence of a 
country level Injection Safety Policy, as well as only 60% of immunization service 

                                                        
5 Knowledge, attitude and practice survey on routine immunisation, new vaccines and public confidence in the health care 
system and interventions in Bosnia and Herzegovina, UNICEF, 2011 
6 Ibid 5 
7 Vaccine Management Assessment in BiH, WHO, 2006 
8 Post Introduction Evaluation of New Vaccines in Bosnia and Herzegovina, WHO Bosnia, WHO EURO, CDC, 2009  
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providers having access to injection safety equipment.  Gaps in health personnel 
capacity were confirmed through recent Knowledge, Attitude, and Practice (KAP) 
surveys.9 While GAVI’s INS support ended in 2008, the country still had stock of 
injection safety materials available for use in 2011. Underutilization of INS 
equipment was also evident during our site visits.   
 

- The entity level policies for immunization waste disposal were not completely 
implemented during the GAVI support. The post-introduction evaluation of new 

vaccines
10

 reported disposal of syringes and needles with the regular city waste in 
some cantons of FBiH and RS regions. Although problems were adequately reflected 
in the APRs, BiH has not proposed strategic actions for their resolution.   

 
- BiH gradually improved annual GAVI progress reporting practice and quality, 

though room for further improvement remained even during implementation. 
Close to the end of GAVI support BiH managed to improve timely submission of the 
APRs to GAVI, though completeness of reports remained a challenge. The main 
problems frequently cited in GAVI letters were absence of i) reporting on progress 
against financial and programmatic indicators; ii) reports to be signed by the 
Minister of Health and endorsed by the members of the ICC; and iii) ICC minutes to 
be attached. 

 
- GAVI’s annual monitoring of BiH performance during implementation was evident, 

though the timeliness of GAVI secretariat’s response desired improvement. 
Observed delays and inconsistencies in GAVI’s responses to BiH left entities 
insufficient time to adjust budgets. While GAVI strictly requested regular reporting 
on the progress of indicators, its delays allowed BiH to postpone recording its 
progress towards immunization targets until the next reporting period. This practice 
resulted in missing the opportunity to timely advice country on corrective measures 
when targets were underachieved. Data quality concerns have not been adequately 
addressed and highlighted in the GAVI Independent Review Committee (IRC) reports 
and Decision Letters.  

 
- Although GAVI support for implementation and system-related bottlenecks were 

well documented and reported by BiH, hard evidence on mitigation measures is 
lacking.  GAVI followed up on key programmatic and/or implementation weaknesses 
and challenges reported and managed to mobilize timely support through its 
partners. However, more consistent follow up on further implementation of planned 
measures would have been beneficial allowing provision of timely advice on 
corrective measures to the country. Close to the end of GAVI support, BiH managed 
to improve timely submission of the APRs to GAVI, though the completeness of 
reports remained a challenge. Annual monitoring of the country performance from 
GAVI during implementation was evident, however timeliness of GAVI secretariat’s 
response desired improvement. 

 
Certain evidence of efficiency gains during the GAVI support exists. Specifically:  
 

- The roles of financial agents for funding the immunization programmes were 
defined, revisions were introduced in the public procurement law enabling 

                                                        
9 Ibid 5 
10 ibid 8 
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procurement of vaccines through UNICEF Supply Department (SD), and, as a result, 
some efficiency gains from vaccine procurement were achieved.  
 

- GAVI mobilized development partner support – GAVI support made available to BiH 
was limited only to new vaccine introduction grant and provision of vaccines and 
injection safety supplies. Other development partners also played important roles, 
both by being directly involved in the project management and oversight, and/or by 
supporting localized projects. WHO and UNICEF, in particular, were key participants 
in the ICC and provided substantial technical and financial support to BiH’s 
immunization programmes. 

 
 
OUTCOMES AND CONTRIBUTION TO SUSTAINABILITY 
 
A coordination mechanism was maintained even after GAVI’s funding ended, but currently 
holds fewer responsibilities than its ICC predecessor and demonstrates operational 
weaknesses – Since the end of the GAVI support,  selected functions of the ICC, specifically 
coordination of the partners and compilation of the reports for international reporting, were 
handed over to the MoCA HD. Although the coordination function is maintained for the 
immunization programme, the effectiveness of its operations is inadequate mainly due to its 
weak functional powers and limited human resources. 
 
Access to new vaccines is currently ensured, but intermittent vaccine stock-outs and 
shortages of medical supplies persist.  With GAVI support, new vaccines are included in the 
mandatory immunization calendar of both entities and the BD.  These are provided free of 
charge to target groups.  Periodic vaccine stock-outs and shortages of medical supplies are 
observed in the post-GAVI period due to the lengthy and complicated procurement process. 
Availability of buffer stocks allowed the governments to ensure continuity of immunization 
program and have not yet compromised targets.  
 
Cold chain equipment and its maintenance and management are deteriorating due to 
inadequate public funding for maintenance and replacement of ageing cold chain equipment. 
 
Immunization programme management structures continue to operate, but serious 
weaknesses are observed in supervision, monitoring and evaluation functions.  Observed 
irregularity and poor quality of immunization program supervision in BiH indicates that 
supervision is not seen as a learning process and a way to improve the programme 
achievements. It is still perceived as an activity for controlling staff that could lead to 
disciplinary measures. Supervision thus remains an administrative function of senior public 
service employees over their subordinates. 
 
Despite certain improvements after GAVI support, country information systems 
demonstrate deficiencies.  The current information systems in the two entities and the BD 
do not provide adequate data to estimate vaccine coverage and drop-out rates, due to 
problems with both numerator and denominator assessments.  
 
Injection safety practices are discontinued and irregularities in unsafe waste management 
practices were observed. BiH failed to fully endorse the Injection Safety Policy.11,12 The 

                                                        
11 National Policy Document for Injection Safety and Safe Disposal In Bosnia – Herzegovina, April 2005 
12  National Plan of Action (2006-2010) to Improve Immunization injection safety and safe disposal in BiH,  April 2005 
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majority of the visited facilities in both entities and the BD discontinued procurement of AD 
syringes and safety boxes.  Single use syringes are used, ensuring injection safety for 
beneficiaries. Health personnel, as observed by the evaluation team during the visits to 
selected health facilities, do not follow injection safety practices thus creating risk to 
personnel.  Supervisory mechanisms for monitoring injection safety are largely absent at PHI 
and facility level. Most health facilities in BiH lack incinerators and needle cutters for safe 
destruction of syringes and needles and untreated waste is discharged into an uncontrolled, 
non-engineered open dump, which does not protect the local environment.  
 
The immunization systems have continued exposure to the boarder health systems 
challenges in the country, including shortage of medical personnel, low pay and lack of 
motivation, high turnover and absence of effective continuous professional development 
system.  Sustainable routine immunization services are dependent, over the long term, on 
sustainable health services and systems, and, if not adequately addressed, will possibly 
contribute to the deterioration of immunization services in future. 
 
Attempts to introduce new vaccines are constrained by the scarcity of financial resources 
and the financial sustainability for vaccine procurement is at risk. Specifically: 
 
- The transition from GAVI support to domestic funding for vaccine procurement was 

smooth. The key informants unanimously noted smooth transition from GAVI support to 
local funding for the vaccine procurement.  The entity governments knew in advance 
about the conclusion of GAVI funding and ensured allocation of domestic resources for 
the procurement of vaccines.  Transition planning was supported by PHIs in both entities 
and the BD. PHIs prepared forecasts for required vaccines, while the procurement was 
handled by the respective institutions/organizations. 

- Countrywide planning and budgeting mechanisms for immunization programmes, 
created during the GAVI support, were crippled upon the completion of GAVI support. 
The latter occurred mainly due to administrative-territorial arrangement and due to 
political specificity of the country and should not be viewed as unintended negative 
outcome of the GAVI support. 

- Financing of vaccine procurement is sustained, though it can face substantial risks due 
to a small market, fragmented procurement, low competition, and high vaccine prices.  
The failure in the procurement tenders for Pentavalent vaccine in BiH during the last 
year was caused by inability of companies to supply markets in BiH with adequate 
quantities of vaccines. Although BiH can assure the administration of the Pentavalent 
vaccine until mid-2015 using their buffer stock, the strategy for the way forward is not 
yet formulated. Since GAVI support ended, BiH is exposed to the open market, where 
vaccine prices are substantially higher relative to GAVI/UNICEF prices, and has to 
shoulder a high financial burden.  The price comparison analysis performed by the ET, 
reveals that prices paid by BiH were 5-20 times higher than UNICEF/GAVI prices. Higher 
vaccine prices mean fewer resources for other health priorities, especially non-vaccine 
immunization services. The unpredictability of future vaccine prices for BiH market 
imposes further limits on purchasing ability, thus calling for urgency to rethink vaccine 
procurement strategies and arrangements. Fragility of the global vaccine market13, 
including for Pentavalent vaccines14, raises the risk of vaccine shortages in coming years 
in BIH.  The Government lacks well formulated strategy to cope with possible shortage 
of Pentavalent vaccines. 

 

                                                        
13

 Innovations and Access: Vaccine Supply Updates. December 2012. UNICEF Supply Division 
14 Global Vaccine Action Plan. Monitoring, Evaluation & Accountability. Secretariat Annual Report 2013. 
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Non-vaccine immunization services are largely underfunded. The majority of public sector 
PHC facility managers interviewed complained about underfunding of the PHC sector, thus 
limiting health facilities’ ability to perform outreach activities for improving immunization 
coverage, to purchase consumables and safety boxes, to maintain and/or to replace cold 
chain equipment, to fund staff training, etc.    
 
Inadequate financing undermines the roles of PHIs at all levels and raises risks for 
effectiveness and sustainability of immunization programs. Poor financing of the PHIs in 
both entities and the BD was cited by all PHIs visited. Annual budgets are limited to cover 
only labour costs and communal expenses, while no funding is made available for 
supervision, enhancement of surveillance, and reporting functions, health worker training, 
and public education and awareness raising etc.  
 
SUMMARY CONCLUSIONS 
 
GAVI support was relevant and timely for BiH’s needs and essential for funding and 
strengthening immunization programmes during the early stages of the support.  The 
introduction of new vaccines and injection safety in BiH was in accordance with the 
internationally accepted guidelines and based on thorough, well-documented, and 
transparent situation analysis. The majority of activities planned under the MYSP for 
Immunization and the FSP were implemented, though some of the programmatic targets 
were not fully met and the effectiveness of implementation varied across the MYSP and FSP 
objectives. Overall, the transition from GAVI support to domestic funding of immunization 
programmes was smooth. The majority of GAVI supported activities continued, even after 
GAVI funding ended, except of injection safety policy implementation. While sustained 
financing for the GAVI supported programmes are ensured in the immediate post GAVI 
period, issues with long-term programmatic and financial sustainability pose serious 
concerns.  
 

LESSONS LEARNED        

 
- The strong focus on country ownership to achieve results has proven effective. Country 

ownership should continue to be the starting point GAVI’s support effectiveness. The ICC 
coordination mechanism, required by GAVI in all eligible countries, proved its benefits 
even in countries like BiH, with fragile and weak political and governance structures. The 
challenge is to put the country genuinely in charge, to listen, adjust priorities, and 
measure results. 
 

- Mobilizing long-term donor funds has enabled the GAVI Alliance to make multi-year 
funding commitments to BiH up to 2011, aligned to the country’s own plans. This has 
given BiH a confidence to introduce new vaccines and sufficient time to plan for financial 
transition to domestic resources. 

 
- In the absence of a well-formulated transition policy, BiH experienced the conclusion of 

GAVI  funding without benefitting from a thorough assessment of country readiness for 
sustaining results and self-sufficiency.  The phase out of GAVI’s support should be 
systematic and its efforts should facilitate graduation with pre-determined financial and 
technical benchmarks. Furthermore, GAVI should maintain political support to assure 
financing of products and programmes continue after graduation. 
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- Through its innovative approach to develop tools and policies, GAVI supported BIH’s 
financial planning for routine immunization and for new vaccine introduction. This 
process generated more focus on immunization costs and financing and contributed to a 
greater understanding of the financial implications when introducing new vaccines 
within government’s and politicians.  

 
- After the end of GAVI’s support, the BiH entity governments made policy decisions 

based on selecting the lowest available vaccine price, without having full understanding 
of what market prices were and how they may affect overall long-term programme costs 
and sustainability. The price increases after the end of GAVI funding further strains 
limited public funding for immunization and significantly increases sustainability risks. 
Moreover, such developments will impede and delay the introduction of additional new 
vaccines in the national schedules.  

 
- In order to sustain its achievements and maximize the potential impact of vaccine 

introductions in the Phase II countries, the GAVI Alliance will need to focus on 
strengthening national immunization systems and improving coverage to reach the most 
disadvantaged and underserved children. This will entail increasing GAVI’s investments 
in health systems strengthening, better tailoring these investments to country-specific 
needs, and ensuring that plans for implementing the investments are designed in such a 
way that they focus on achieving immunization-specific outcomes. BiH’s experience 
clearly demonstrates GAVI’s value added in organizing partner’s support especially for 
those countries that do not access Health System Strengthening grant and or 
Immunization Service Support from GAVI.  

 
- Weaknesses identified in GAVI’s monitoring of country performance resulted in missed 

opportunities to timely address challenges faced and calls for enhanced grant 
management tools for monitoring, tracking issues and identifying risks and requires face 
to face monitoring visits during and after GAVI support.  

 
- GAVI and partners could have addressed the weak implementation of Injection Safety 

policies, however there was no evidence of GAVI and/or partner reaction and follow-up 
on these important issues.  GAVI could have been instrumental in requesting country 
governments to formulate time bound mitigation strategic plans, should it been more 
attentive to the problems reported in APRs. Furthermore, GAVI could have mobilized 
partner support for enhancement of injection safety policy implementation in BiH as 
well as for regular monitoring of government’s follow-up actions. 

 
 

RECOMMENDATIONS      

 
COUNTRY-SPECIFIC RECOMMENDATIONS 
 
Strengthen local coordination mechanism for the immunization programmes in BiH. 
Coordination meetings have to serve as a platform for discussion of immunization 
programme and system challenges and for building consensus between constituencies on 
integration of remedial actions in the broader health sector reform agenda. 

 
Restore the practice of multi-year planning of the immunization programmes - in order to 
ensure further sustainability and effectiveness of the immunization programmes, an 
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excellent precedent of developing state level MYSP and budgeting of immunization services 
practiced during GAVI support, has to be given a priority again. 
 
Revisit vaccine procurement choices – in light of the vaccine procurement problems related 
to market fragmentation, low competition and high vaccine prices, alternative procurement 
options, including state level procurement framework contracts, should be explored to 
ensure sustainment of vaccine availability for the population. Alternatively, BiH can also 
explore the possibility of vaccine procurement through UNICEF SD, though this option may 
be shorthanded for some forms of new vaccines introduced by the country. Furthermore, 
BiH is not the only country in the region facing challenges with vaccine procurement. Small 
Balkan countries, such as Montenegro, Moldova, face similar problems. While developing 
regional procurement mechanism is labour and time-consuming exercise, BiH has to 
regularly raise this issue and actively discuss with the neighbouring countries. UNICEF/WHO 
could be active players in facilitating such discussions. 
 
Enhance the supervision of immunization services and strengthen immunization 
information systems in order to address such weaknesses as lack of financial resources for 
the supervision and reporting, absence of adequate and uniform supervision guidelines, 
procedures and reporting forms. PHIs in both entities and the BD are advised to elaborate 
entity level strategies for follow up and reaching out underserved target groups. 
 
Prioritise funding for cold chain and logistics – to eliminate problems related to the out-
dated and broken cold chain equipment and their maintenance. BiH is advised to continue 
periodic assessment of cold chain equipment needs and to replace broken equipment not 
worth repairing. As country experiences scarcity of trained technicians, one alternative 
option could be to contract out maintenance services. Financing for cold chain and logistics 
must also be given priority. 
 
GAVI and partners could have addressed weak implementation of Injection Safety policies, 
however there was no evidence of GAVI and/or partner reaction and follow-up on these 
important issues.  GAVI could have been instrumental in requesting the Governments to 
formulate time bound mitigation strategic plans should it been more attentive to the 
problems reported in APRs. Furthermore, GAVI could have mobilized partner support for 
enhancement of injection safety policy implementation in BiH as well as for regular 
monitoring of government’s follow-up actions. 
 
Develop and implement state level comprehensive and effective public communication 
strategy for the immunization programmes – to counter the rise of a strong anti-vaccine 
sentiment negatively influencing the vaccination decisions of parents and health workers. 
 
Develop and implement strategy for hard to reach population - Further efforts must be 
made to provide services in hard-to-reach communities, restore trust between minorities 
and health providers and adapt communications to achieve this. Immunization of migrant 
children has to be a priority for both entities and the BD through a collaborative and 
innovative approach.  

 

 
RECOMMENDATIONS TO GAVI 
 
Enhance country coordination mechanism - In an era of more pluralistic and complex health 
systems, such as in BiH, it will be increasingly important for immunization planners to link to 
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a wider coordination system that is inclusive of the health sector, regulatory authorities, civil 
society and private sector interests.  Managing through systems, rather than being over-
reliant on committees, may broaden participation in implementation and, in doing so, 
expand the reach of immunization and maternal and child health care services in GAVI 
eligible countries. 
 
Improve monitoring and evaluation of GAVI supported national programmes during and 
after GAVI support – through (1) shifting way from reliance on coverage and population 
data and consider alternative forms of application and performance requirements, such as 
the coverage consistency and an equity dimension; (2) enforcing utilization of regular data 
quality audit practice especially for Immunization Services Support (ISS) non-applicant 
countries during GAVI support with measures to ensure the sustainability of the data quality 
audit practice after the transition; (3) Establishing country level monitoring system and 
procedures to respond to country-level problems quickly, helping through leveraging 
partnerships or direct technical assistance to under-performer countries and (4) harmonizing 
country progress reporting and GAVI’s response due dates with the country budget cycle. 
 
Increase the predictability and sustainability of long-term financing for national 
immunization programmes – The case of BiH can possibly serve as a model example for 
GAVI graduating countries. Achievement of “graduated country” status alone may not 
ensure financial sustainability of immunization programmes in middle-income countries. In 
order to increase the predictability and sustainability of immunization programmes in these 
countries GAVI is advised to institutionalize long-term graduation-planning exercise that 
addresses vaccine procurement policies and practices, market intelligence (forecasted prices, 
expected entry of new suppliers and vaccine products, etc.), national regulatory capacity, 
and immunization technical advisory bodies and their effective functioning. Furthermore, 
GAVI should consider the development of pooled procurement mechanism for the 
graduated countries.  In doing so, GAVI can learn from PAHO’s Revolving Fund experience of 
providing tiered pricing thus allowing graduated countries to procure vaccines at the middle 
market price after graduation. Pooled procurement mechanism will increase country 
bargaining power vis-a-vis pharmaceutical firms and suppliers. 
 
 
Assist countries to make efficient procurement choices - While strengthening of public 
procurement system is beyond GAVI responsibilities, procurement issues should be 
considered as a key priority and addressed in partnership with other donors/partners (WHO, 
World Bank (WB)) working on public administration reform and public procurement systems. 
The assessment of public procurement system and actions directed towards enhancement 
of procurement system capacity should be adequately reflected in FSPs and implementation 
closely monitored during GAVI support.  Phase out of GAVI’s support should be systematic 
and efforts towards this end should concentrate on government commitments towards 
country ownership and self-sustainability and should facilitate graduation with pre-
determined financial and technical benchmarks. One measure that would help is advising 
these countries to procure from UNICEF SD or to proceed with regional pooled procurement 
options, as applicable. 
 
Join forces with partners and other donors for health systems strengthening - In view of 
financial and technical resource constrains revealed by the GAVI HSS evaluation in 200915, 
GAVI is advised to join forces with partners and other donors in order to increase and 
deepen focus on health system strengthening aspects (e.g. for health sector coordination, 

                                                        
15

 GAVI Health System Strengthening Support Evaluation, HLSP, 2009 
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procurement supply management, immunization information system strengthening and/or 
for human resources development). 

 
 

CHAPTER 1: INTRODUCTION 
 

This chapter provides brief information about Bosnia and Herzegovina’s (BiH) political and 
governance structure, economic challenges, and key issues identified in the health sector 
that may potentially affect the sustainability of the immunization programme. Furthermore, 
it also offers a short description of GAVI support to the country. 
 

1.1 COUNTRY BACKGROUND 

 
BiH, one of the sovereign republics that used to be part of the former Yugoslavia, is located 
in the western part of the Balkan Peninsula and covers an area of 51,129 km2. It shares 
international borders with Croatia to the north, south and west, and with Serbia and 
Montenegro to the east. 
 
The peace agreement of 1995, signaling the end of hostilities that started in 1992, resulted 
in BiH having two administrative entities – the FBiH and the RS. Since 2000, the BD has been 
independently administered as a unique administrative unit of local government under the 
sovereignty of BiH. The Governments of the FBiH and the RS are each responsible for 
internal affairs, environmental, economic, social and health sector policies, justice and 
taxation. This implies that BiH practically has three health care systems. Canton 
governments (in the FBiH) deal with health (through ten cantonal health ministries), 
education, culture, housing, public services, local land use and social welfare expenditure.  
 
The Council of Ministers of BiH has exclusive responsibility for foreign policy, defense, 
customs policy, monetary policy, immigration and asylum policies, air traffic control, and 
payment of international financial obligations, inter-entity transport, and communications 
and law enforcement. According to the Law on Ministries from March 2003, the MoCA of 
BiH is in charge of the coordination of health issues at the state level.  
 
Bosnia has a transitional economy with limited market reforms. The economy relies heavily 
on the export of metals, as well as on remittances and foreign aid. A highly decentralized 
government creates challenges for economic policy coordination and reform, while 
bureaucratic barriers and a segmented market discourage foreign investments. The war in 
BiH caused production to plummet by 80% from 1992 to 1995 and unemployment to soar16. 
After restoring peace, output recovered slowly since 2002 when Gross Domestic Product 
(GDP) growth exceeded 5% per year. However, the country experienced a decline in GDP of 
nearly 3% in 2009 reflecting on local effects of the global economic crisis and Gross National 
Income (GNI) per capita has stagnated since at around 4,600-4,740current US$17.  
 

                                                        
16

 CIA, World Factbook, USA, 2005 

17 The World Bank Data. GNI per capita, Atlas Method. 
http://data.worldbank.org/indicator/NY.GNP.PCAP.CD/countries/BA?display=default 
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1.2 KEY ISSUES IN HEALTH SECTOR  
According to the Constitution of the BiH, the health sector is under the complete 
responsibility of the entities. The health care system was restored after the devastating war: 
the health infrastructure was rebuilt, the insurance system was re-established and 
population access to health services was improved. Over the past several years, both entities 
have initiated wide-ranging reforms in the health sector aimed at increasing sectoral 
efficiency, strengthening financial sustainability, and improving quality of care. However, 
weaknesses still remain in efficiency, equity, and quality of services, calling for deeper 
reforms. The major issues in the health sector include:  
 
The high burden of disease – The leading cause of morbidity and mortality are non-
communicable diseases. About 50% of deaths are attributable to cardiovascular diseases 
and about 20% to cancer18. The ageing population and unhealthy lifestyles associated with 
smoking, diet, alcohol, and drug abuse are the main contributors to the current 
epidemiological burden. Human Immunodeficiency Virus - HIV, sexually transmitted 
infections and tuberculosis (TB) remain high priority despite successes against 
communicable diseases in the past.  Road accidents and injuries (intentional and 
unintentional) are rising and also contributing significantly to the death toll.   
 
The restoration of routine immunization in post- war BiH, with the support from GAVI and 
other development partners, resulted in higher immunization coverage rates and the decline 
of vaccine preventable diseases (VPDs). 
 
Inequality in access to health care – Health authorities in BiH face growing challenges with 
inequality in access to health care. With 14% of the population living below the national 
poverty line and a nationally reported unemployment rate of 31% (2012),19 much of the 
population remains uncovered by health insurance (17–35% in different parts of the 
country)20. A rural-urban gap and health insurance benefits that are not portable across the 
cantonal boundaries within the FBiH further contribute to geographical inequality in access 
to health care.  Marginalized populations, such as the Roma, have the poorest health status 
and the most barriers to health care access, despite some efforts to ameliorate their 
situation.21 

 

Financial sustainability – The financial sustainability of the health system is uncertain.   BiH’s 
total health expenditure was 10.9% of GDP in 201122, generally higher than the average for 
central and Eastern European countries.  However, it is unclear whether this relatively high 
level of health spending will be maintained in the long term, especially if macroeconomic 
conditions remain stagnant. About 60% of total health expenditure is paid from government 
sources, while the remaining 40% are household, private, out-of-pocket expenditures.23 
Nevertheless, a general perception prevails within the sector, that insufficient financing is 
available for a health sector where services are considered of poor quality.   
 

                                                        
18 Agency for Statistics of Bosnia and Herzegovina. 2013.  
http://www.bhas.ba/index.php?option=com_publikacija&id=1&lang=en&Itemid 
19 Country Cooperation Strategy at a Glance, WHO, 2013, 
http://www.who.int/countryfocus/cooperation_strategy/ccsbrief_bih_en.pdf 
20 Ibid 19 
21 Special Report on the status of Roma in Bosnia and Herzegovina. Institution of Human Rights Ombudsman in Bosnia and 
Herzegovina. 2013 
22 Public Expenditure and Institutional Review, World Bank, 2012 
23 Ibid  22 

http://www.bhas.ba/index.php?option=com_publikacija&id=1&lang=en&Itemid
http://www.who.int/countryfocus/cooperation_strategy/ccsbrief_bih_en.pdf
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High fragmentation – The highly fragmented nature of the health systems in BiH represents 
one of the causes underlying the high costs and poor performance24. The Dayton Peace 
Accords stipulated that the entities should be responsible for health regulation, organization, 
financing and service delivery. In FBiH, the responsibility for health services has been further 
delegated to the cantons, so FBiH health sector includes the FBiH Ministry of Health (MoH), 
the 10 cantonal MoH’s, the Federal Solidarity Health Insurance Fund (HIF), the 10 cantonal 
HIFs, and 11 institutes of Public Health. The RS health system is centralized at the entity level, 
so responsibility is shared only between the Ministry of Health and Social Welfare (MoHSW) 
of RS, a single HIF and a single PHI. The BD also has a department of health and a single PHI. 
As a result, BH has 13 MoH’s, HIFs and PHIs, which has led to substantial duplication and 
inefficiency.  
 
Fragmentation of responsibility for health care in FBiH results in inefficient operation of the 
health system. The WB Public Health Expenditure and Institutional review25  displays 
variation of public per capita health expenditures between the entities. FBiH spend 
approximately double the amount of per capita than RS, even though RS substantially 
increased public health spending recently.   
 
Albeit health sectors in the two entities differ, the spending difference suggests that 
significant inefficiency must exist in FBiH since health outcomes in the two entities are 
comparable.  The health spending in the RS appears to be more efficient, probably as a 
result of the introduction of the service delivery and health financing reforms, while health 
spending across FBiH cantons varies greatly, resulting in less than optimal spending on 
primary care26. PHC expenditures are approximately twice as high in Herzegovina-Neretva 
and West Herzegovina as they are in Una-Sana and Posavina cantons27. The BD substantially 
increased health budget over the course of the last three years, mainly allocating budget to 
capital investments. 
 
The current reform agenda revolves around issues related to broadening the contribution 
base for premium collection, strengthening the pooling function of financial resources and 
using effective resource allocation mechanisms. These actions may not lead to financial 
sustainability unless efficiency problems are addressed as well. 
 
Limited institutional capacity compounded by institutional fragmentation hampers health 
care reform implementation. The overall administration of the government health sector 
has a lot of duplication. System-wide decisions are difficult to make because responsibilities 
and authority between local and central levels are not clearly delineated, particularly in FBiH, 
which also has an additional cantonal, level. Consequently, consistent state level planning, 
policy development and coordination are constrained by institutional and human capacity 
weaknesses.  

 
Inefficient service delivery – Technical assessments28 of both entities’ health care systems 
point to inadequate mix of primary, secondary and tertiary care facilities, shortages of key 
materials and equipment, and uneven knowledge of evidence-based protocols. There is 
neither excess nor shortage of hospital services. The problem mostly relates to the 
composition and quality of services at hospital level, which are deemed poor. In the past 
decade, the number of hospital beds has slightly declined from 3.7 to 3.3 per 1000 

                                                        
24 Ibid 22 
25 Ibid22 
26 Ibid 22 
27 Ibid 22 
28 Project Appraisal Report, The World Bank Report No. 25672, 2005 
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population, one of the lowest bed/population ratios in the Southeastern Europe region and 
half of the European Union (EU) country average. However, both the average hospital 
admission and hospital occupancy rates are relatively low. The underlying problem is that 
decentralization has led to an excessive fragmentation of the government health sector, 
resulting in duplication within the service delivery system and missed opportunities for 
economies of scale.  
 
The low quality of services provided at the primary health care level and the lack of 
coordination among health professionals result in too large number of cases being referred 
to higher levels of care and treated at unnecessary high costs29.  In addition, basic health 
services are still mainly delivered based on age, gender or disease in sub-specialized 
dispensaries, which is not the most efficient way to use available resources.  
 
BiH has tested the family medicine model on a large scale. This model has proven to be 
acceptable to both primary level professionals and population. Nonetheless, provision of 
immunization services remains a function of the paediatric units at PHC facilities.  
 
Currently, the BiH governments are discussing further steps for enhancing the family 
medicine system. The option of transferring the supervision of infants and immunization 
services from paediatricians to family medicine practitioners is high on the political agenda, 
but interaction between family medicine and the public health service in the field of 
immunization has not yet been discussed in detail.   On one hand, paediatricians and facility 
managers vastly oppose the proposed reforms, as that transfer of immunization services is 
perceived to negatively affect immunization programme effectiveness.  On the other hand, 
family physicians feel unconfident to take care of 
children under one year old.  

 
Shortage of medical personnel and lack of 
motivation is evident, especially at the PHC level 
and has been named by key informants as one of 
the major problems faced by health providers in 
both entities and the BD.  
 
At PHC facilities (Dom Zdravljas), paediatricians 
and immunization nurses are responsible for 
immunization. Children are not immunized 
without paediatrician’s clearance. However, due 
to a shortage of paediatricians at the PHC 
facilities, the paediatricians from nearby hospitals 
are part-time contractors at the PHC clinics.  

 
Planning for the production of a new generation of physicians graduating from the medical 
education system is not based on actual needs of the sector and the quality of the 
education does not ensure production of qualified personnel.    

 
The constitutional decentralization even limits governments to retain and reward health 
personnel. For example, attempts of FBiH to increase health worker salaries with the help 
of sector collective agreement were impeded by a constitutional court ruling. As a result, 
salaries vary between cantons due to differences in available financial resources, as well as 

                                                        
29 Ibid 28 

“The biggest challenge is shortage of 
medical personnel. Due to close proximity 
to Croatia and better reimbursement of 
doctors and nurses in Croatia, many moved 
or work across the border still living in our 
Canton. In some areas there is absence of 
personnel and health facilities try to 
outsource services. They contract part-time 
doctors which is the most cost-efficient 
solution in this situation” 
 
“My hard work is not appreciated. There is 
no salary increase, no other type of 
reward”.  
 
Quote from Key Informants  
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to the fact that, constitutionally, cantons are granted decision-making power on budgets 
and salaries.  
A salary increase introduced in RS and the BD 
around 2012, was insufficient for salaries to catch 
up to those of neighbouring countries.  
Consequently, low-paid health workers migrate 
to neighbouring countries and BiH faces human 
resource shortages.  Furthermore, there is no 
effective mechanism to influence health worker 
performance in BiH.  The few salary increase decisions that could be made were not based 
on individual performance of health workers, but rather an increase per position 
depending on the type of the health facility. Regardless of the problems related to low pay 
and the absence of performance-based motivation mechanisms, the ET observed high 
dedication of health personnel to immunization services. 

 
Health information system – The health information system is weak and does not provide 
the high-quality information needed for evidence-based policy-making. Health managers do 
not have easy access to the management information system, further limiting their 
management capabilities30. Furthermore, a central health information system – capturing 
information from RS, FBiH, and the BD – does not exist, which challenges central level 
planning and coordination of health care policies. 

 
The sustainability of immunization services is dependent, over the long term, on efficient 
and sustainable health services and systems. The current health sector challenges call for 
significant adjustments to ensure that the system is able to cope with imminent 
demographic and epidemiological changes and growing population expectations, as well as 
to sustain the successes achieved thus far. 
 

1.3 GAVI SUPPORT TO BOSNIA & HERZEGOVINA 

 

GAVI graduation and sustainability concepts 

Increased and sustained allocation of national resources to immunization is a strategic 
objective for GAVI, which contributes to achieving the organization’s Strategic Goal SG3 – 
“Increase the predictability of global financing and improve sustainability of national 
financing for immunization”.  

In GAVI Phase I (2000 to 2006), the GNI per capita eligibility threshold was US$ 1,000 (based 
on 1998 WB data). Seventy-four countries were initially eligible for GAVI support. In GAVI 
Phase II (2007 to 2010), country eligibility was based on the WB GNI per capita data for 
2003. The eligibility threshold was maintained at the initial level of US$ 1,000. The updated 
GNI data meant that four countries (Albania, China, Bosnia & Herzegovina, and 
Turkmenistan) surpassed the threshold while another one (Kiribati) dropped below it. This 
reduced the number of countries eligible to apply for new support from GAVI in phase II to 
72. At this time, they became ineligible to apply for new support, though GAVI continued to 
meet any existing multi-year commitments for support. As such, until adoption of this policy, 
there were no formal or explicit procedures to guide countries as transitioned from eligibility 
to ineligibility, although any prior approved multi-year commitments were respected.   
During this period, there was no support or policy to assist countries when their initially 

                                                        
30

 An upgrade of health information system in the RS is underway that is expected to significantly improve evidence 
informed policy making in the republic, including for the immunization programme 

 “I am happy how my staff works, 
however I regret that I cannot reward 
them to increase their motivation”…. 

   
Quote from Key Informant 
 
 

http://www.gavialliance.org/about/strategy/phase-i-(2000-06)/
http://www.gavialliance.org/about/strategy/phase-ii-(2007-10)/
http://www.gavialliance.org/country/albania/
http://www.gavialliance.org/country/china/
http://www.gavialliance.org/country/bosnia-herzegovina/
http://www.gavialliance.org/country/turkmenistan/
http://www.gavialliance.org/country/kiribati/
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approved time-limited support came to an end.   Country co-financing did come into effect 
in 2007. However, there was no explicit link in the policy to graduation from GAVI support.   

 
The paper presented to the GAVI Alliance Board in November 2009 on graduation from GAVI 
support noted that this lack of a clearly defined policy, “has created uncertainty for, and 
potentially inhibited decision-making by, GAVI-eligible countries”. The Board paper also 
noted the following three main difficulties for countries due to the absence of graduation 
procedures: i) Uncertainty over when eligibility may be updated and what graduation would 
entail, making planning for graduation difficult if not possible; ii) The abrupt end of GAVI 
support; iii) The considerably higher and more unpredictable prices graduating countries 
face for some vaccines, particularly newer vaccines. 
 
A revised eligibility and graduation policy were approved in 2009, with an effective start 
date of January 2011. The GAVI Alliance Graduation Policy is applicable to all Phase III (from 
2011 to 2015) eligible countries, as is the eligibility policy, which sets a threshold that is 
adjusted annually for inflation.   For 2013, countries are eligible for GAVI support if their GNI 
is less than or equal to U$1,550. As such, 17 countries have surpassed the threshold and are 
classified as graduating. These 17 countries cannot apply for new GAVI support and 
experience a linear ramp-up of their co-financing contributions, as per GAVI’s Co-Financing 
Policy. 

 
GAVI support to Bosnia & Herzegovina  

 
At the launch of GAVI support during 2002, BiH was rebuilding its health infrastructure 
weakened by the civil war. Routine immunization coverage had fallen during the war and 
according to WHO/UNICEF estimates DTP3 coverage was 55% in 1995, which increased to 
80% in 200231.  
 
In 2002, GAVI provided BiH with a Vaccine Introduction Grant in advance of GAVI’s support 
for the HepB monovalent vaccine starting in 2003. GAVI then began supporting the 
monovalent Hib lyophilized vaccine provision, with the first introduction grant given to RS in 
2007. And final GAVI supported vaccines were shipped to BiH in 2011. A summary of GAVI’s 
support to BiH is provided below in Table 1.  
 
Table 1: History of GAVI Support: 

 YEARS
32

 APPROVED  
(USD) 

DISBURSED  
(USD)

33
 

Hep B mono 2003 70,000 70,000 

2004 25,962 25,962 

2005 31,218 31,218 

2006 44,011 44,011 

2007 53,129 53,129 

2008 33,449 36,796 

2009 1,563 1,563 

SUB TOTAL 259,332 262,679 

Hib mono 2007 415,532 415,532 

                                                        
31 These coverage estimates represent national coverage estimates (BiH actually consists of two entities: FBiH and RS, as well as 
of the BD, as a unique administrative unit of local government under the sovereignty of BiH.) 
32 Year refers to the year of shipment or disbursement of funds from GAVI to country 
33 Although reflected in dollar amounts, when disbursements relate to a vaccine, such as Hepatitis B monovalent vaccine, these 
equate to the total number of doses provided. 
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2008 345,000 346,675 

2009 367,000 367,233 

2010 375,500 361,976 

2011 369,500 368,357 

SUB TOTAL 1,872,532 1,859,773 

Injection Safety Support 
(INS) 

2006 24,221 24,221 

2007 15,207 15,207 

2008 13,702 13,702 

SUB TOTAL 53,130 53,130 

Vaccine Introduction 
Grant 

2002 100,000 100,000 

SUB TOTAL 100,000 100,000 

GRAND TOTAL  2,275,583 2,275,583 

 
BiH did not experience a graduation phase similar to current Phase III GAVI countries and 
transitioned before GAVI’s graduation policy was enacted. GAVI support to BiH concluded 
when the time-limited multi-year period for which support had been approved came to an 
end in 2011.  Through the 2011 APR, BiH made GAVI aware that sustainability was an issue 
and expressed concerns about vaccine prices34.  Another challenge identified by BiH through 
its annual reporting to GAVI was the AVC in the country.  Several stories about possible 
adverse events following vaccination received large media attention. This subsequently 
caused disruption to the routine programme implementation and negatively impacted 
demand for immunization. 

How BiH managed the transition away from GAVI’s support and how this transition 
impacted the sustainability of the national immunization programme has not been studied 
before.    

 

 

 

 
 
 
 

  

                                                        
34 APR 2011 
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CHAPTER 2: EVALUATION PURPOSE, OBJECTIVE AND 
METHODOLOGY 

 

2.1 RATIONALE 

 
This evaluation was commissioned by the GAVI Alliance Secretariat in accordance with the 
GAVI Alliance Evaluation Policy, which calls for the conduct of a final evaluation where GAVI 
Alliance support has ended. BiH will therefore represent the second graduated country in 
which an evaluation is conducted following the conclusion of GAVI’s time-limited support to 
the country.  The first comparable evaluation was conducted in China35. This evaluation 
provides lessons learned about graduation and sustainability of the GAVI programmes in BiH 
and in that contributes to future design and implementation of GAVI support to other 
countries. 

The evaluation intends to:  

- Generate and document experiences related to BiH prior to GAVI support, during 
the implementation of GAVI supported-programmes, and in the transition away 
from GAVI support , and  

- Based on lessons learned develop recommendations that could inform possible 
amendment to the GAVI’s Graduation Policy for going forward. 
 

2.2 EVALUATION OBJECTIVES 

The GAVI Secretariat commissioned this evaluation with the objective of expanding its 
knowledge about graduating countries. This evaluation provides lessons learned about 
graduation and sustainability of the GAVI programmes in BiH and contributes to future 
design and implementation of GAVI support to other countries.  

Therefore, this evaluation aims to: 

 Assess the sustainability of the programmes previously supported by the GAVI in 
BiH and their results after time limited GAVI support ended; 

 Identify factors contributing to the sustainability of these programmes and their 
achievements. 

The primary audiences for this evaluation are the GAVI Alliance Secretariat, the GAVI Board 
and its Programme and Policy Committee. The results will also benefit the country itself, 
especially the Ministry of Civil Affairs (MoCA) Health Department (HD), Ministries of Health 
of each entity and other partners and organizations interested in sustainability of outcomes 
and impact of their involvement in health sector and especially in the immunization 
programme in BiH. 

 

2.3 EVALUATION SCOPE, GEOGRAPHICAL COVERAGE & PHASES 
 

                                                        
35 Abt. Associates Inc. Evaluation of GAVI-Government of China Hepatitis B Vaccination Program. Bethesda, MD. December 
2012 
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According to the GAVI-issued RFP (ANNEX 7: RFP) the evaluation assessed support 
received from GAVI and examined both, financial and programmatic sustainability through 
an in-depth analysis of the BiH’s experiences and performance of the immunization 
programmes before, during, and after the conclusion of GAVI’s time-limited multi-year 
support to the country. The evaluation examined the types and quantity of the GAVI 
support and plans and steps taken by the authorities for replacing GAVI funds after 
transition across all entities in FBiH, RS and the BD.  
 
The evaluation was carried out in two phases: 1) the inception phase (preparation) and 2) 
the core evaluation phase (data collection; analysis; and report writing).  The inception 
phase was conducted in February 2014 and resulted in delivery of the inception phase 
report to GAVI containing a detailed methodology for the evaluation.  The core evaluation 
phase – which included country visit, data collection, analysis, and report writing, was 
conducted during April – May 2014. The final evaluation report incorporates comments 
received from key stakeholders. 

 
 

2.4 EVALUATION FRAMEWORK 
 

For achieving evaluation objectives, the evaluation framework (ANNEX 4: EVALUATION 
FRAMEWORK) has been developed, was guided by the evaluation Terms of Reference 
provisions on evaluation focus areas, criteria and questions.  

Consequently, GAVI’s support to BiH was evaluated along three-evaluation focus areas: 
planning (pre GAVI support), implementation (period of GAVI support), and outcomes 
(post-GAVI support) assessed against five OECD/DAC evaluation criteria: relevance, 
efficiency, effectiveness, impact/results and sustainability, with greatest emphasis on 
sustainability (see  
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Figure 1, below). 

The planning focus area examined relevance and effectiveness of the country plans and 
planning processes. 
  
- Relevance was established by assessing whether:  i) GAVI support as planned was suited 

to the priorities and policies of the recipient country and GAVI strategies; ii) GAVI’s 
processes and support addressed sustainability on a planning stage; iii) adequate 
financial arrangements were planned for sustainability; and iv) stakeholders were 
informed and cognizant of the implications of the conclusion of the GAVI’s time-limited 
support. 

- Effectiveness of planning was established by evaluating whether financial and 
programmatic planning process was aligned with the overall health planning, was 
inclusive and properly organized and the resulting plans were evidence-informed and 
have set attainable objectives.   

 
The implementation focus area concerned the implementation process of the GAVI 
supported programmes and planned sustainability measures by assessing their effectiveness 
and efficiency in achieving immediate programmatic and financial objectives and targets.  
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Figure 1: Evaluation Framework 
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- Efficiency of implementation was evaluated by assessing if selected qualitative and 
quantitative outputs were achieved in a cost-effective and timely manner. 

- Effectiveness of implementation was measured by examining whether the planned key 
objectives/targets were achieved and the factors that influenced achievement of these 
objectives or lack thereof.  

 
The outcomes of GAVI support were analysed by assessing programmatic and financial 
sustainability, as requested by the evaluation Terms of Reference.  
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PROCESSES 
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planning if integrated in the 
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implemented even if 
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 Where these activities initiated 
and implemented in a 
coordinated manner 
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LESSONS LEARNED 
 What are the key lessons learned from GAVI’s support and 

from graduating from this support in BiH? 
 To what extent could GAVI utilise these lessons and 

experiences to inform its graduation policy going forward?  
 What are key recommendations you would make to the 

GAVI Alliance and to other countries graduating from GAVI 
support now and in future? 
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Programmatic sustainability was defined broadly as the sustainability of key immunization 
program dimensions not restricted only to the areas directly supported by GAVI. The WHO 
Health System Building Blocks guided the assessment of programmatic sustainability. More 
specifically, programmatic sustainability was assessed by examining:  

i) Governance, leadership, and accountability: the existing institutional 
arrangements, the enabling legal environment, the regulatory system and 
whether evidence-based policy development and planning for immunization 
programmes were usual practice; accountability structures and Expanded 
Program on Immunization’ (EPI) manager’s engagement with the community 
and media, including the role of media in covering the transition and graduation 
process;  

ii) Service delivery: the availability of immunization services and access to services, 
management and service quality;  

iii) Human resources: whether adequate number of skilled health workforce is 
available and motivated to deliver quality immunization services;  

iv) Availability of vaccines and consumables: whether procurement, supply 
management and cold chain logistical practices are adequate to assure 
uninterrupted supply of vaccines, syringes and injection safety supplies;  

v) Surveillance and information system: whether the surveillance system functions 
well, and whether surveillance and immunization information systems generate 
quality data, which is used in analysis and for policy formulation and 
management decisions. 

The evaluation of financial sustainability took into account the concept of self-sufficiency 
and was defined as the extent to which the GAVI support was sustained through the 
resources of the country itself rather than external partners.   

 

2.5 EVALUATION METHODS 

A team comprised of two Curatio International Foundation health systems experts, a 
consultant from the Johns Hopkins University School of Public Health, and counterparts from 
Partnerships in Health, a local non-governmental organization (NGO) in BiH, carried out the 
evaluation jointly.  

The ET used mixed methods to ensure comprehensiveness and validity of the data. These 
methods included literature review, qualitative research methods and quantitative data 
analysis.    

DESK REVIEW – A review of existing documents was a major part of the evaluation. The ET 
consulted with and obtained necessary documents from GAVI Alliance and through web 
search during the inception phase (ANNEX 1: LIST OF DOCUMENTS REVIEWED). The list of 
documents reviewed was augmented during site visits, where the ET collected additional 
relevant documents. Data collected through this exercise informed: i) mapping of key 
stakeholders; ii) the design of the Evaluation Framework (ANNEX 4: EVALUATION 
FRAMEWORK) and evaluation tools/questions; as well as iii) the identification of information 
gaps and need for additional documents/research/reports to be collected during the data 
collection phase. The information obtained during the desk review was registered in the 
“Desk Review Database” and informed drafting of the relevant sections of final evaluation 
report.   

 
QUALITATIVE RESEARCH METHODS – In-depth interviews were used to collect qualitative 
information on topics related to each evaluation criteria. Interviews conducted with key 
informant stakeholders were an important source of evidence for many of the evaluation 
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questions and their objectives were twofold: i) to solicit stakeholders’ views on the key 
evaluation questions, and ii) to gather data and additional evidence to supports analysis. 
 
Interviews included questions about the decision-making process, planning and 
effectiveness of implementation of GAVI-supported program elements (i.e. new vaccines – 
HepB and Hib; injection safety) leading to a country’s replacement or lack of replacement of 
the GAVI support; the extent to which the intermediate and final results were achieved and 
sustained, from both the programmatic and the financing aspect; whether GAVI’s support 
contributed to the strengthening of health system; the extent to which GAVI support was 
replaced with the government and/or donor/private funding in each year after graduation 
from GAVI’s support; and how GAVI support may have impacted the broader health sector 
in BiH.   

Prior to visiting key informants, interview guides were developed based on the EF, ensuring 
the systematic coverage of all questions and issues. The interview topics were selected 
based on the evaluation questions, but grouped and targeted according to the stakeholder, 
organization, or individual to be interviewed (ANNEX 6: IN-DEPTH INTERVIEW GUIDE). The 
ET members took detailed notes during the interviews and coordinated with local partners 
to ensure that questions were thoroughly asked and answered, and well-understood 
through translation. 

While Focus Group Discussions (FGDs) with health providers were originally planned, these 
could not be carried out due to the few numbers and limited availability of medical 
personnel and PHI respondents at visited sites.  In such instances, individual or group 
interviews were conducted with selected stakeholders, using the same interview guides.  
FGDs with the beneficiaries were not possible due to the lack of local Ethical Review 
Committee clearance. 

 

QUANTITATIVE DATA – The majority of quantitative data was obtained from the health 
authorities in both entities and the BD; however collection of the required data from RS was 
problematic. Specifically, the evaluation team collected data on immunization coverage 
rates for different antigens, including in the immunization calendar for each entity, as well as 
data on procured doses of vaccine and expenditures for the period of 2011-2013.  The 
quantitative analysis relied on publicly available data, as well as data provided by the GAVI 
secretariat, to ascertain performance of the programmes before, during, and after GAVI 
support.  

 
 

2.6 QUALITY ASSURANCE 

The following techniques were used during the evaluation to assure the quality of the data 
collection, analysis, and interpretation:  

- Respondent validation: interim findings were cross-checked with the key informant 
respondents throughout the data collection period;  

- Triangulation of data: different sources of data were used, where possible, to draw 
valid conclusions about the major themes of the evaluation and to produce a more 
complete understanding of the evaluation questions;  

Inevitably, the quality of the data obtained for the evaluation varied from site to site. 
Therefore, to account for the data quality and to assess the strength of our conclusions, the 
ET followed the “robustness scoring” approach for each finding used by the Second GAVI 
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evaluation Report36. The Table 2 below displays a detailed description of “robustness score” 
assignment.  Assignment of the score depends on two criteria: a) the extent to which the 
qualitative and/or quantitative evidence generated from the different sources point to the 
same conclusion and b) the quality of the individual data and/or source of evidence (e.g., as 
determined by sample size, reliability/ completeness of data, etc.). 

Table 2: Robustness Ranking for Evaluation Findings
 

RANKING DESCRIPTION 

A The finding is consistently supported by the full range of evidence sources, including 
quantitative analysis and qualitative evidence (i.e., there is very good triangulation); and/ 
or the evidence source(s) is/are of relatively high quality and reliable to draw a 
conclusion (e.g., there are no major data quality or reliability issues). 

B There is a good degree of triangulation across evidence, but there is less or ‘less good’ 
quality evidence available. Alternatively, there is limited triangulation and not very good 
quality evidence, but at least two different sources of evidence are present. 

C Limited triangulation, and/ or only one evidence source that is not regarded as being of a 
good quality. 

D There is no triangulation and/ or evidence is limited to a single source and is relatively 
weak; or the quality of supporting data/ information for that evidence source is 
incomplete or unreliable. 

 
2.7 DATA COLLECTION 
 
The evaluation team visited BiH between April 3 – 18, 2014. The appointments for data 
collection, as well as translation from the local languages into English were arranged through 
local counterparts at Partnerships in Health. A list of people met by the ET can be found in 
Annex 2 (ANNEX 2: LIST OF PEOPLE MET).  For each meeting, one or more of the ET 
members facilitated the discussion, based on the interview guides described above.  The 
interviews took place in the language preferred by participants – although, generally, the 
local language was used.  Local partners facilitated translation and, where possible, assisted 
with note taking.  The ET members prepared a detailed set of notes from all interviews, 
which was verified by local partners to ensure completeness and accuracy.  
 
The ET identified key informants for three types of in-depth interviews: 

- Top-level interviews – conducted with the members of the ICC (and/or alternatives) or 
with other senior representatives from the government. For these interviews the 
evaluation team focused on questions related to i) policy formulation, content and its 
relevance to achieving ownership and sustainability objectives; ii) implementation issues 
at GAVI Secretariat and in-country follow up. 

- Subject-specific interviews – conducted with the officials/representatives of the MOH, 
immunization managers, facility managers, etc. and focused on particular aspects of the 
evaluation, such as policy impact on national processes, intended and unintended 
consequences. 

- Facts finding/data interviews – conducted with individuals with more in-depth 
knowledge of the explored issues, identified through the “snowballing” technique as a 
result of the top-level and subject-specific interviews, e.g. GAVI secretariat and 
individuals previously involved in the programme implementation. 

                                                        
36

 GAVI second evaluation report, CEPA LLP in association Applied Strategies, 2013 
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Skype/phone interviews were conducted with a couple of respondents37 who played 
instrumental roles in the GAVI programme implementation, but were not available for face-
to-face interview.  
 
Country specific quantitative data was collected either during the site visits or through a 
formal request process to the MoH in each entity and the BD.  The ET attempted to collect 
data on immunization coverage rates, government annual budgets and expenditures, 
spending levels on vaccine procurement and vaccines doses procured, vaccine unit prices, 
cold chain inventory and vaccine wastage reports.  The timeframe for data collection, 
included the last three years, 2011 – 2013, after GAVI support ended.  Furthermore, 
information on UNICEF vaccine unit prices as well as foreign exchange rates of BiH local 
currency by respective years were obtained from the official web sources and used for the 
comparative analysis with the entity level unit prices.  
 
Site visits to collect quantitative and qualitative data from the lower administrative levels 
were organized in sampled primary health care facilities/health centres and public health 
institutions in RS, FBiH and the BD.  In RS and FBiH, two municipalities with a Primary Health 
Centres (Dom Zdravljas) PHC were randomly selected. One health centre was selected in the 
BD.  The list of selected cantons/municipalities and facilities that were visited for data 
collection is presented in Table 3 below. 
 
 
Table 3: Sampling/Selection of institutions for site visits 

 FBiH RS BD 

Central Federal MoH  MoHSW Department of Health, 
and Other Services 

2 Cantonal Ministries of 

Health in Posavski and  
Hercegbosanski 

  

Federal Public Health 
Institute 

Public Health Institute of 
the Republic of Srpska 

 

Cantonal/regional 
level 

2 cantonal Public Health 

Institutes in Posavski and  
Hercegbosanski 

2 regional centers of 
Public Health Institute of 

RS (in Foča and 
Trebinje) 

 

Local (vaccination 
services) 

2 Community-Health Centers 

(dom zdravlja) in Posavski 
and  2 Community-Health 

Centers (dom zdravlja) in 

Hercegbosanski 

2 Community-Health 
Centers (dom zdravlja) in 

Foča and 2 Community-
Health Centers (dom 

zdravlja) in Trebinje 

1 Health Center 

 
 

2.7 ETHICAL CONSIDERATIONS 
 
UNEG Ethical Guidelines38 guided the entire evaluation process. The ET ensured impartiality 
and consistence in presenting findings and results of the evaluation through the collection of 
diverse perspectives on the subject of this evaluation.  

The evaluation process followed all initially proposed methodologies except FGDs with 
direct careers/parents of beneficiaries. Being considered “human subjects research,” the 

                                                        
37 GAVI Secretariat and UNICEF 
38 UNEG Ethical Guidelines for Evaluation, UNEG, 2008, http://www.unevaluation.org/search/index.jsp?q=ethical+guidelines  

http://www.unevaluation.org/search/index.jsp?q=ethical+guidelines
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FGDs with direct beneficiaries required local Ethical Review Committee clearance.  The ET 
applied all possible ways to obtain official clearance before data collection, as well as while 
in field.  As clearance was not granted in a timely fashion, FGDs with mothers/parents of a 
child were not conducted.   

Before beginning the interview discussions, ET obtained verbal consent from all respondents. 
As an introduction, respondents were provided with background information about the 
evaluation and its purpose.  The duration of the interview was tailored to the respondents’ 
availability.  None of the interviews were tape-recorded and participants were assured of 
their privacy and confidentiality protection. All respondents were provided with contact 
information of both the local counterparts and members of the ET, in case further questions 
or concerns would arise after the data collection period.  

 

2.8 DATA ANALYSIS  

Both quantitative and qualitative data were used to assess evaluation domains and criteria. 
Findings based on qualitative data were triangulated across the key informants, and 
compared with the available documentary evidence before drawing conclusions and 
formulating recommendations.  

Qualitative data analysis:  The team compiled the detailed notes taken during interviews, as 
well as the additional documents that were collected during the fieldwork. Interim team 
discussions about key emerging findings took place during the fieldwork. Data analysis 
proceeded with a thorough review of all key documents and identification of the main 
themes for each of the evaluation criteria proposed in the RFP for this evaluation. Two 
individuals separately analysed interview notes and conducted document review. The 
findings emerging from the interviews and documents were compared and, where 
discrepancies were found, a third ET member was requested to look at these issues. Based 
on the feedback from a third team member findings were summarized, themes and detailed 
findings were again crosschecked across the respondents to ensure consistency. All ET 
members, including the local partners, reviewed the findings resulting from this process.  

Following triangulation, the data sets were used to develop specific analyses, such as 
timelines summarizing the chronology of GAVI programmes implementation, descriptions of 
particular processes used in the design or implementation of the programmes and 
stakeholder analyses of actor positions on specific features of the design and 
implementation at specific time. Where multiple data sources were available, the ET did not 
identify discrepancies in the data that was collected. 

Quantitative data analysis: Quantitative data was difficult to obtain, especially in RS.  
Although we submitted data requests through official channels, as advised by respondents 
and local counterparts, the requested data had not yet been received at the time of the data 
analysis and report writing. Nevertheless, the team collected available data on the annual 
budget expenditure on vaccines, the number of doses procured, immunization coverage. 
The team also obtained information on UNICEF vaccine unit prices, as well as foreign 
exchange rates of the BiH local currency by respective years from the official web sources 
and used for comparative analysis with the entity level unit prices. In addition, the ET used 
immunization coverage data from the latest Multiple Indicator Cluster Surveys (MICS) as 
well as performed a media search in order to identify any trends in immunization related 
publications, particularly related to the anti-vaccine movement.  
 
The Microsoft Excel spreadsheets were used to analyse trends in coverage rates, budget 
expenditure on vaccine procurement and vaccine unit prices. Quantitative information 
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derived from different sources were always compared and at every stage of the study the 
data was triangulated within and between the data sets with the aim of identifying common 
understandings of issues in focus, as well as to ensure data quality. 
 

 
2.9 EVALUATION LIMITATIONS 
 

The evaluation findings presented are based on compiling and analysing many different 
sources of information (both current and past) in a short period of time. Some analyses that 
were originally proposed could not be implemented due to time constraints and/or 
data/information gaps. Therefore key limitations of this evaluation include: 
 
- The collection of quantitative data was a challenge, especially in RS, due to the need to 

submit formal data requests to various bureaucratic structures, which was not met 
during the timeframe for this evaluation. The ET could not obtain quantitative data from 
RS other than immunization coverage data, which limited analysis of vaccine unit prices 
and financial allocations for vaccine procurement in RS. 

- The documented sources detailing GAVI support, especially during its early years and 
related to planning, coordination and implementation was only limited to the APRs and 
IRC reports and decision letters. And while these reports did identify key challenges, 
responses to these challenges were not reflected in the subsequent reports. 

- Recall bias could not be completely avoided, particularly due to the long recall period 
(almost 10 years). Subsequently small discrepancies in timing of events are inevitable, 
although in most cases the ET was able to triangulate data from different sources and 
establish a high degree of reliability.  

- In some instances individual interviews were not possible; therefore group interviews 
were pursued as an alternative. The group interviews might have inhibited individuals 
from expressing their true opinions about the immunization system.  However, because 
group interviews contribute to about 10% of all qualitative data, the ET is certain that 
this change in approaches did not introduce significant bias in the evaluation findings.   

- The local, entity-level Ethical Review Committee clearances for interviews or focus group 
discussions with parents were not possible to obtain in a timely fashion, preventing the 
team from collecting data from the beneficiaries and assessing their attitudes towards 
immunization in general, access barriers, and perceived quality of care. 
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CHAPTER 3: EVALUATION FINDINGS 
 

3.1 RELEVANCE AND EFFECTIVENESS OF PLANNING  

 
In this section, the relevance and 
effectiveness of planning for GAVI support, 
reflecting the pre-GAVI period, is examined 
by assessing: the extent to which BiH 
effectively planned and complied with 
GAVI’s policies and strategies; whether all 
GAVI supported applications were relevant 
to country context and epidemiological 
situation; and whether the governments 
demonstrated effective planning for GAVI support implementation.  
 
Countries applying for GAVI’s support, as per GAVI’s policies, are requested: i) to have an 
operational Interagency Coordinating Committee (ICC) as GAVI requires ICC signatures on 
applications for new and underused vaccine support (NVS), ISS and injection safety support 
(INS) applications and APRs; and ii) to develop a FSP - a document that assesses the key 
financing challenges facing the national immunization programme within the broader 
health-financing context.  The FSP describes a government’s approach to mobilizing and 
effectively using financial resources to support medium- and long-term programme 
objectives. Previously, all countries receiving GAVI support were required to submit a FSP in 
their second year of GAVI support. In an attempt to reduce the planning and application 
requirements on countries and to build on existing national processes, the FSP elements 
were transitioned into the comprehensive multi-year plan (cMYP) guidelines in late 2006. 

 
In order to qualify for GAVI’s support BiH with GAVI and partner support complied with all 
requirements in a timely manner. Process and timeline of BiH and GAVI interactions are 
schematically provided in the Table 4 below. 

 
Table 4: Key milestones of BiH and GAVI interaction  

YEAR Milestones 

2000  ICC instituted 
 EPI Review Completed 
 HepB proposal submitted 

2001  MYSP adopted 
 GAVI Invitation letter for HepB received 
 BiH HepB proposal submitted 
 GAVI pre-approval conditional letter received 
 HepB Action Plan developed 

2002  Cold Chain Storage capacity assessment completed 
 HepB Proposal resubmitted 
 GAVI approval for HepB received 
 GAVI Vaccine Introduction Grant approved 

2003  EPI Management Review conduced 
 Health worker trainings initiated in RS and the BD 
 HepB vaccines received for the BD and RS 

2004  HepB vaccines received for FBiH, RS, BD 
 INS assessment carried out 
 INS plan developed 
 INS application submitted to GAVI 
 Hib RAT completed 

2005  GAVI approval of INS 
 Communication Plan developed 

KEY EVALUATION QUESTIONS 
 

 To what extent were there processes or support put 
in place by GAVI to address both financial and 
programmatic sustainability?  

 To what extent were these relevant, realistic, well 
documented and well communicated?  

 To what extent did BiH prepare and plan for the 
transition away from GAVI support? 
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 Reporting forms standardized  
 MIS installed in FBiH 
 Public Procurement law amended allowing procurement through UNICEF SD   
 Hib proposal submitted 
 GAVI comments on Hib proposal received 
 FSP developed 

2006  Revised Hib proposal submitted 
 GAVI approval of Hib proposal 
 VMA conducted in FBiH 

2007  BiH starts to gradually take over vaccine procurement 

2009  GAVI support for HepB ended 
 GAVI Vaccine Introduction fund ended 
 INS support ended 

2011  GAVI Hib support ended 

 
The ICC was established to ensure stakeholder coordination and evidence-based decision 
making and the smooth implementation of the immunization programmes.  The ICC was 
established as a stand-alone committee in October 2000, chaired by the MOH Ministers on a 
rotation basis.  The Ministry of Foreign Affairs, EPI managers from both FBiH and RS, UNICEF, 
and WHO, represented the ICC. UNICEF played instrumental role in establishment of the ICC 
and provided secretarial support up to 2008.  The ICC was meeting on a quarterly basis. 
 
Main functions identified for the ICC were:  
- Approving annual plans, monitoring of the progress, and defining corrective actions as 

needed to meet operational immunization coverage and disease reduction targets,  
- Ensuring safe immunization practices and vaccine wastage reduction;  
- Performing periodic field assessments of implementation progress of basic strategies 

and activities of the Multi-year Plan such as safe immunization practices, wastage 
reduction, cold chain effectiveness, adequacy of recording and reporting of VPD, 
immunization coverage and adverse events following immunization;  

- Discussing financing of the EPI and mobilize resources for important needs.  
- Discussing feasibility of supplementary vaccination during epidemic upsurges of VPDs 

and mobilize resources for implementation of outbreak control measures. 

 
The MYSP for Immunization39 was developed jointly by all entities and is an example of 
effective planning – The MYSP for the years 2002-2006 was prepared jointly by the Federal 
MoH, the MoHSW of the RS and the BD Department of Health, with the technical assistance 
of UNICEF and WHO/EURO, and approved by the BiH Interagency Coordinating Committee 
in February 2001. The MYSP was largely informed by the immunization cluster surveys 
carried out with UNICEF’s support (1996, 1998, 1999 and 2000) and findings of the 
UNICEF/WHO supported Expended Programme of Immunization.  
 
The MYSP for immunization was regarded as the means through which BiH would fully 
restore its Immunization Programmes, and would be able to sustain effective control of 
traditional VPD and also to reduce community burden of HepB and invasive Hib infections. 
Four key strategies were set by the plan: i) Setting standardized common policies, guidelines 
and schedules for immunization services in BiH; ii) Achieving and maintaining >95% coverage 
through quality and safe routine immunization in all geo-administrative units and 
communities of BiH; iii) Strengthening disease surveillance; and iv) Enhancement of 
monitoring, evaluation and supervision on performance of the Multi-year Plan activities.  
 
The MYSP 2002-2006, which guided the implementation of EPI in BiH, was fully consistent 
with GAVI goals. The plan addressed all the diseases against which the WHO/EURO 

                                                        
39 BiH Multy Year Strategic Plan for immunization, BiH, 2001 
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recommends universal immunization. It set disease elimination goals for Poliomyelitis, 
Diphtheria and Neonatal Tetanus and disease reduction targets for Measles, Mumps, 
Rubella (MMR), Pertussis, Viral HepB, Tetanus and disseminated forms of TB in children. The 
Plan also envisaged assessing the Hib burden and the introduction of universal immunization.  
The budget of MYSP covered the costs of purchase of vaccines at UNICEF prices, purchase of 
immunization-related materials, such as AD syringes, safe disposal boxes, cold chain and 
freight, as well as capacity building of health workface, though the budget lacked the 
indication on possible source of funding. 
 
To insure sustainability of the immunization program, BiH developed the FSP40, which was 
approved by the ICC in 2004 and submitted to GAVI in January 2005.  The FSP identified 
three priority elements of the financial sustainability of immunization program in both 
entities of BiH. These elements were to ensure that i) responsibilities for the financing of the 
national immunization program are clearly defined in the legislation and enforced; ii) 
vaccines are procured at the lowest cost (close to UNICEF rates) and iii) the vaccination 
schedule is revised primarily on the basis of cost-benefit analysis.  The FSP, alongside with 
the MYSP, served as the Government’s planning tool for the transition away from GAVI 
support. 
 
Relevance of new vaccine introduction was established through epidemiological evidence 
generated at the country level. The decisions were adopted through an inclusive process 
and in accordance to the international guidance.  Decision on introduction of HepB was 
based on WHO/EURO recommendations and the experience of other European countries 
with intermediate and low endemicity of HepB (Italy, Germany, Spain, Greece etc.). The 
MYSP identified control of HepB as one of the eleven strategic objectives of the EPI. 
 
On September 6, 2001, during a meeting with the epidemiologists, paediatricians and official 
representatives of the FBiH, the RS and the BD a consensus was reached to initiate the 
hepatitis B immunization programme at birth (in 12 hours), and to complete the 3-dose 
schedule by the time the child is 6 months old41.  Policy-makers from both entities and the 
BD reached a consensus that the maintenance of high immunization coverage of every next 
birth cohort at each geo-administrative level of BiH is the most effective immunization 
strategy for reaching the final goal of reducing chronic HVB infection morbidity and mortality. 
Ministerial Decrees of both entities formalized this decision.  
 
The HepB Universal Immunization Action Plan 2002-2006 was developed in 2001, aiming to 
create five immune birth cohorts and to pave the way to HepB low endemicity in BiH through 
sustained immunization. The plan provided detailed, time bound actions planned for 
implementation. However, the plan did not address the government’s financial plan for 
sustaining the HBV vaccination and Injection Safety practices, and, instead, relied on MYSP 
forecasts. Based on the findings of the Immunization Programme review in June 2003, BiH 
initiated major changes in programme management concomitant with preparations for the 
introduction of neonatal HepB vaccination and a new optimized vaccination schedule as 
described in Annual Reports to GAVI for 2003 and 2004. 
 
In 2002 the MoH in FBiH addressed the emerging priority of combating Hib invasive disease 
by pilot use of Hib vaccine in a four-dose schedule (2, 4, 6 and 18 months of age). The MoH, 
being advised by the Independent Expert Group on Immunization in the entity, considered 
revisiting of four-dose Hib schedule and decided that the Immunization schedule that will be 

                                                        
40 Ibid   
41 ICC meeting minutes 
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introduced in May 2004 should include Hib vaccine in a three dose schedule (2, 4 and 18 
months), following the so called Nordic schedule with a delayed third dose to obtain better 
long term protection.  
 
A Hib Rapid Assessment (RAT)42 was conducted in July 2004 and showed that the disease 
burden in BiH (Hib meningitis incidence 14.8 –27.2 / 100 000 in children below 5 years of 
age) was high enough to justify vaccine introduction. The ICC reached an unanimous 
decision in terms of financing and procurement of Hib vaccine, and suggested to the MoH of 
FBiH to finish the pilot project on Hib immunization in FBiH – and to find a mechanism for 
continuous provision of Hib vaccine, which is an important measure of protection of children 
against severe, life-threatening infections, caused by Haemophilus influenza type B. 
Pursuant to the results of the Hib RAT assessment RS also decided to apply for GAVI support 
to be able to introduce Hib vaccine. 
 
The injection Safety Assessment43, carried out in 2004, largely informed GAVI’s support to 
immunization Injection Safety improvements. The ICC meeting in September 2004, agreed 
on the implementation of an injection safety assessment with the support from WHO. The 
objectives of this assessment were to identify and quantify issues and priorities regarding 
the safety of injection for immunization. The specific recommendations, according to the 
results of the assessment prioritized three areas of interventions: i) To reinforce behavioural 
changes among health care workers and staff involved in injection safety and safe disposal; 
ii) To ensure adequate supply and distribution of injection equipment including AD syringes, 
safety boxes and vaccines; and iii) To ensure the safe collection and disposal of injection 
equipment.  Consequently, based on these recommendations, the BiH National Injection 
Safety National Policy document44 and National Plan of Action to Improve Immunization 
injection safety and safe disposal in BiH 45 were developed. The proposal for injection safety 
alongside with the introduction of Hib was submitted for GAVI approval in 2005.  
 
The National Injection Safety Policy Document set national standards for acceptable 
injection equipment; defined procedures for the disposal and destruction of used injection 
equipment; addressed issues of on-the-job health worker (physician, nurses and managers) 
trainings and the integration of training modules in the curriculum of the pre-service medical 
and nursing education; as well as management and supervision of health workforce in 
applying injection safety practices and public awareness raising. The policy document was 
later followed by the implementation plan; however the ET was not able to obtain any 
information from key informants and/or official documents, which addressed budgetary 
needs for policy implementation. 
 
In all instances, GAVI’s financial support was critical and relevant for the introduction of 
new vaccines and support of injections safety strategies. According to the key informants, 
sufficient funds were not available in BiH’s health sector budgets to finance the introduction 
of new vaccines. This finding is partially corroborated by the WHO estimates on the health 
sector budgets showing that in 2001 per capita public expenditures on health for BiH (201 
PPP$) were less than one third of the 2011 level (632 PPP$) when GAVI support 
ended46.Thus GAVI support was highly relevant, timely and key for improving the country’s 
immunization programmes.    
 

                                                        
42 Hib Rapid Assessment, WHO, 2004 
43 BiH Injection Safety Assessment, WHO/Euro, 2005 
44 Ibid 11 
45 Ibid 12 
46

 European health for all database (HFA-DB), April 2014, accessed on June 28, 2014 
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GAVI displayed important efforts to assure financial and programmatic sustainability, as 
demonstrated by the following factors:  
- The invitation letter for submission of application for HepB was sent to the Ministers of 

Health of both entities in April 2001. 
The entities worked together to 
submit a single application to GAVI.   

- GAVI imposed conditions related to 
enhanced financial and programmatic 
sustainability. In December 2001, GAVI 
provided IRC letter reflecting pre-
approval conditions and requesting 
development of the HepB introduction 
plan and government’s proposal on 
financial sustainability. 

- The information about capacity and 
quality of the cold chain was given a 
priority focus at the approval of HiB 
proposal and assurances requested 
from BiH. In 2005 BiH applied for 
introduction of Hib vaccine and 
received conditional approval. The IRC letter to the government specified two 
conditions: i) Revision of the proposal to assure that GAVI funding does not replace 
government funding and ii) Clarification on whether the cold chain deficiencies have 
been addressed and whether the cold chain has sufficient capacity to introduce the new 
vaccine and include cold chain indicators in the plan of action. At the request of GAVI, 
BiH with assistance from WHO in 2003 conducted assessment of cold chain to assure 
sustainability and quality of vaccine supply, as well as performed detailed cold chain 
capacity assessment and provided requested clarifications in the proposal which was 
resubmitted for GAVI funding.  

- GAVI did not approve the initial 2000 BiH proposal for Immunization Injection Safety,. In 
order to qualify for injection safety support, GAVI advised the country to re-submit its 
proposal to include a plan for injection safety, as well as to specify what has been 
achieved from the MYSP plan.  

 
  

GAVI Decision Letter, 10 December 2001 
 
In order for the country to qualify for approval for the 
provision of HepB vaccine GAVI imposed the following 
conditions: 
Condition 1:To develop the HepB introduction plan with 
particular regard to: providing more details on cold chain 
storage capacity; confirmation that GAVI funding will not 
replace government funding for the current HepB 
vaccine, and how funds thereby saved will be used for 
immunization purposes; justifications for the proposed 
schedule of HepB vaccinations and information regarding 
lessons learned from past experience with HepB vaccine 
(cold chain storage capacity) reconcile figures in tables in 
the HepB introduction plan; 
 
Condition 2: To provide strategic directions towards 
financial sustainability and complete tables (for 5 years) 
in Annex 1 (sources of funds, and unmet needs). 
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SUMMARY OF FINDINGS ON RELEVANCE AND EFFECTIVENESS OF PLANNING  

 
EVALUATION 

QUESTION 
FINDINGS ROBUSTNESS RANKING 

To what extent were 
there processes or 
support put in place by 
GAVI to address both 
financial and 
programmatic 
sustainability? 

Programmatic and financial sustainability 
were key issues addressed by GAVI 
during the proposal development and 
negotiations and were embodied in the 
mandatory preconditions for initiating 
the GAVI support.    

A Findings are 
substantiated through 
review of communication 
between GAVI and BiH 
and supported by 
qualitative data and 
document review 

To what extent were 
these relevant, realistic, 
well documented and 
well communicated? 

GAVI support was relevant to country 
needs and essential for funding the 
strengthened immunization programmes 
during the early stages of the support. 
Introduction of new vaccines and 
injection safety in BiH was realistic and in 
accordance with internationally accepted 
guidelines and based on thorough 
situation analysis well documented and 
communicated to country stakeholders  

A Findings are 
substantiated through 
documentary review and 
supported by qualitative 
data 

To what extent did BiH 
prepare and plan for 
the transition away 
from GAVI support? 

Planning for the transition away from 
GAVI support was initiated from the very 
beginning through supporting uniform 
approach for immunization planning 
between entities, imposing the 
development of the FSP, the injection 
safety plan and cold chain capacity 
assessment as preconditions for GAVI 
support.    

A Findings are 
substantiated through 
review of communication 
between GAVI and BiH 
and supported by 
qualitative data 
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3.2 EFFECTIVENESS AND EFFICIENCY OF IMPLEMENTATION 
 
This section mostly assesses effectiveness and efficiency of GAVI support implementation. 
 
 
EFFECTIVENESS OF IMPLEMENTATION 
 
ICC institutional arrangements changed during implementation and demonstrated limited 
coordination and implementation capacity 
– According to the March 2003 BiH Law on 
Ministries, the MoCA of BiH has assumed 
restricted coordination function of health 
issues at the state level.  Consequently, in 
2008 the immunization coordination 
function became the responsibility of MoCA, 
Ministries of Health at FBiH, RS and the BD, 
PHIs, UNICEF and WHO, represented the ICC.  
 
In its initial iteration, at the beginning of GAVI, the ICC was instrumental in i) bringing 
together both entities and in preparation of applications for GAVI support; ii) building 
consensus around introduction of new vaccines and integration into the entities’ 
immunization calendars; iii) assisting the entities to jointly identify resources needed to 
achieve immunization programme’s goals; iv) periodically monitoring implementation of 
GAVI support and produced reports.   
 
In most cases, respondents reported that the ICC essentially operated for GAVI endorsement 
processes and for information dissemination. What was commonly absent from key 
stakeholder interviews was any sense that the ICC was functioning in any strategic planning, 
problem solving or analytic way (with some exceptions as described above). There was very 
little evidence that the ICC was consistently and effectively addressing the core issues of 
coordination and resource gap analysis. Furthermore, the ET was unable to verify that the 
ICC had any oversight function in relation to expenditure tracking or programme review, 
aside from APRs). The reasons commonly provided by the key respondents for weak 
coordination function of the ICC were:  
 

- Governance constraints primarily arising from the political-administrative system of 
the country and negatively affected state level decision making, policy/strategy 
development and follow-up actions; and  

- Structural constraints due to the under-representation by the key constituencies 
(private sector and civil society). 
 

The immunization schedule for HepB was harmonized in all three entities, though EPI 
schedules differ in entities (ANNEX 3: IMMUNIZATION SCHEDULES) – Annually, the Order on 
“the Programme of Mandatory Immunization” was issued in both entities and the BD. Since 
2005, annual orders were carefully revised proposing new schedule, reducing list of 
contraindications, clarifying obligations on reporting of AEFI, and a new policy of open vials.  

Healthcare workers were trained prior to new vaccine introduction to address one of the 
key immunization programmes’ bottlenecks – According to the FSP, the weak human 
resource capacity has been identified as one of the key challenges for the sustainability of 
the immunization program in BiH.  In response, the FSP proposed, development of the 

KEY EVALUATION QUESTIONS 
 

 To what extent were the activities of the 
sustainability plan (if one was developed) effectively 
and efficiently implemented?  
- What were the main challenges and how were 

they addressed? 
- To what extent did GAVI support these efforts? 

 
 
 



FINAL EVALUATION OF GAVI ALLIANCE’S SUPPORT TO BOSNIA AND HERZEGOVINA 

25 

 

human resource-training plan and training of all (100%) of health workers. The APRs 
regularly reported on the number of training sessions conducted, the topics covered, and 
the number of health workers trained.  However, training coverage rates differed by type of 
training and health worker  and the geographic coverage remained largely unknown.  
 
According to key respondents, healthcare workers were trained on the new vaccines prior to 
introduction and reported satisfaction with the quality of training they received. Educational 
materials were developed and provided to health professionals.  
 
Training activities in both entities were mainly financed through GAVI support (US$ 
100,000), while the government of the BD financed the training of their health personnel 
abroad, for example in Croatia, from local budget. UNICEF also contributed towards the 
human resource capacity building at this time, in both of their entities and the BD. 
 
According to the post vaccine introduction evaluation results47, health care workers 
knowledge of the advantages of new vaccines and practice of consulting parents on the 
benefits of immunization was found acceptable.  Comprehensive training modules used at 
HepB introduction are perceived to have been effective, as demonstrated by raising vaccine 
coverage. Findings of this evaluation were further confirmed by the results of the 2011 KAP 
survey48 which revealed that roughly two thirds of doctors considered that they know the 
vaccination schedule very well, that they had new knowledge of side effects of vaccination, 
and contraindications to vaccination (78%, 77%, 73%, respectively).  Among nurses, most 
rated their knowledge of vaccine storage temperatures and of the schedule of 
administration of individual doses highly (88%,83%, respectively). Nonetheless, almost all 
(90%) of the respondents feel that they need additional training on the advancements in the 
development of new vaccines, and more than half on risks associated with vaccination (65% 
doctors, 61% nurses).   Very few respondents (2% doctors; 4% nurses) believed that they do 
not need any further trainings.   
 
Delays in vaccine delivery were reported during the implementation, however, these did 
not affect achievement of the programmes objectives – In 2006, FBiH faced problems with 
customs procedures, which caused delay in vaccine delivery. Thanks to the existing buffer 
stock, there were no interruptions in the programme. 
 
The weak vaccine management capacity observed in the first years of GAVI support was 
gradually strengthened – In the first couple of years due to the weak local capacity of 
Ministries of Health in FBiH, RS and the BD.  UNICEF handled import license, customs 
clearance and distribution of vaccines.   
 
A management review of the childhood immunization programme in FBiH was conducted in 
2003 by Federation experts of the MoH, cantonal PHIs and representatives of WHO, UNICEF, 
WB and the Centers for Disease Control/Atlanta (CDC) with the objectives to review 
immunization strategies and policies; progress towards national targets and objectives as 
provided in the MYSP 2002-2006 and in the Federation Ministerial Order of March 2003. 
FBiH followed recommendations provided by the review and strengthened its management 
capacity accordingly. 
 

                                                        
47 Ibid 8 
48 Ibid 5 
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Later in 2006, the Vaccine Management Assessment (VMA)49 conducted by the WHO 
technical support recommended improvement of cold chain system, storage of vaccines and 
safe disposal.  Although no formal action plan was identified through this evaluation, the 
country gradually addressed these shortcomings. Some evidence of these include 50 : 
improvement of staffing levels at PHIs and building staff capacity to handle logistical issues; 
establishment of buffer stocks at entity, canton/district and facility levels; software for 
monitoring immunization programme in FBiH and staff trained; enhanced federal cold chain 
infrastructure with the additional cold room and a freezer for oral polio vaccines (OPV); the 
development of a questionnaire on “data to be used for detailed review and analysis of cold 
chain”, recommended by the WHO, was translated and distributed to providers; 
Recommendations for cold chain renewal were formulated; Staffing levels, based on the 
analysis of cold chain, were revised and people responsible for immunization at each level 
appointed; A minimum set of indicators for monitoring and evaluation of the programme of 
immunization adopted and delivered to all Immunization coordinators. 
 
The immunisation reporting system was improved, although challenges remained – The 
immunization reporting forms used by health providers and immunizations centres have 
been standardized, as planned through the FSP and the 2005 Order on the Implementation 
of the Programme on Mandatory Immunization. The standardised reporting forms included 
monthly/annual forms on EPI vaccines coverage, usage and distribution of vaccines and AEFI.  
 
The Post Introduction Evaluation of New Vaccines in BiH51conducted by the WHO and CDC in 
2009 revealed strengths and weaknesses of the immunization information system. 
Specifically complete monthly reports were submitted in a timely manner to cantonal and 
regional levels, individual immunization cards were kept by parents.  Nonetheless, the 
information systems in two entities did not provide adequate data to estimate vaccine 
coverage and dropout rates, due to problems with both numerator and denominator. For 
example, health facilities reported the number of children vaccinated with one, two or three 
doses of DTP, polio, hepatitis B and Hib vaccines, without distinguishing between children 

under one year of age and children above one year of age. Since the children more than one 
year were included in the numerator, coverage rates were likely overestimated.  
 
According to the same source, there was no standard information system for the vaccination 
programme at all facilities. Reporting system used at most health facilities did not permit 
collection and transmission of the data needed to calculate vaccination coverage 
appropriately at the health facility level. 
 
The reporting system’s challenges were highlighted in the 2011 APR, namely: unreliability of 
data on target population, incompleteness of reports, delays in reporting, and non-reporting 
from the private sector providers were noted. Nonetheless, no hard evidence has been 
obtained by the ET on the actions taken either form the Governments and/or from GAVI to 
address these challenges. 
 
Respondents reported irregular immunization programme supervision and monitoring – 
key informants reported irregularity of supervision and monitoring of immunization 
programmes during the implementation of GAVI support.  The ET was not able to obtain 
written supervision reports and feedback dated back to the GAVI support period at the 
visited vaccination points, although the APRs reported utilization of GAVI financial support 

                                                        
49

 Ibid 7 
50 BiH APRs 
51 Ibid 8 
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(US$ 100,000) for supervisory visits (e.g. 
organization of regular analysis and discussion of 
quarterly immunization reports, carrying out data 
quality control, planning activities to target non-
vaccinated children for increase of immunization 
coverage rates, planning strategies for reaching 
Roma population with the awareness rising and 
immunization activities etc.). Irregularity and weak 
supervision is also echoed by the findings of the 
Post introduction evaluation (see text box).  
 
Furthermore, the quality of supervision has been 
criticized by several informants – supervisory 
feedback was only practiced when some shortcomings and weaknesses were identified, 
without providing guidance and plan for mitigation measures and improvements. 
Respondents did not recall an Immunization Data Quality Audit being carried out at any 
point during GAVI support. Findings of post vaccine introduction evaluation52 also confirm 
these observations.  
 
Advocacy, social mobilization and communication was performed before the introduction 
of the new vaccines, however effectiveness of these efforts is unclear – Raising public 
awareness of the benefits of immunization, the quality of the vaccines used, and of potential 
side effects to prevent interruption of the immunization was one of key FSP strategic 
objectives. The governments of both entities took responsibility to: i) conduct baseline 
assessment of public attitudes (e.g. KAP survey); ii) develop the social mobilization 
(information campaign) strategy; iii) implement the strategy and iv) evaluate changes in 
public attitudes.   
 
A state level communication plan and protocol were developed. UNICEF BiH supported the 
governments of two entities and the BD to develop communication plans. The state level 
communication protocol was developed and launched at the round table hosted by the 
Federal PHI where representatives of different sectors such as education, media, and social 
sector were present from both entities and the BD.  Based on the communication protocol, 
educational materials (leaflets and posters) for health professionals and parents were 
produced and distributed through health centres and maternity wards.    
 
With UNICEF/WHO support, the government of BiH officially announced the introduction of 
new vaccines through media channels and informed parents on the right of their children to 
immunization and its importance. Since 2007, the government of BiH continues to organize 
annual, countrywide European Immunization Week with the support of UNICEF, WHO and 
other donors. These days are dedicated for awareness rising of policy makers, health 
workers, and community about immunization related issues.  
 
While substantial efforts were put in place by governments and donors (UNICEF/WHO) for 
public education and awareness rising, regular communication activities were lacking. The 
ET was not able to obtain evidence on the timing of communication activities or on 
implementation of communication plans. Respondents hardly recalled any social 
mobilization and communication activities prior to introduction of new vaccines, other than 
communication materials been distributed in insufficient quantities.  
 

                                                        
52 Ibid 8 

“Supervisory visits did not occur regularly at 
all levels. The frequency of visits prior 
and/or after introduction of new vaccines 
was not known”. 
 
Source: Post introduction Evaluation WHO & 
CDC, 2009 
 
“Supervisory visits are not regular. 
Supervisor usually looks at cold chain, 
vaccination provision, etc.” 
 
Quote from Key Informant 
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The absence of regular social mobilization potentially could have facilitated the emergence 
of immunization program vulnerabilities, due to the anti vaccine movement, though in the 
absence of reliable data on knowledge, attitudes and practices, this cannot be directly 
evaluated.  Nonetheless, the latest KAP survey53, reports that an overwhelming majority of 
the health workers (96%), more doctors (96%) than nurses (95%), believe that the vaccines 
used in the Programme are safe.  
 
The Government’s response to the anti- vaccine campaign was carried out mostly in an ad 
hoc manner– The smooth introduction of new vaccines was periodically hampered by AVCs.  
The country has experienced issues on adverse effects with various vaccines as discussed in 
more detail below. The issue came to the attention of the media and was highly publicized. 
A NGO from the anti-vaccine lobby, which is also working on disabilities with children in BiH, 
took these cases to the media in 2002. Since 2002, the NGO periodically galvanized AVC 
activities and the leader of the NGO became a popular figure in public.  
 
In 2009, the death of a 3-year-old girl after administration of DTPa-IPV-Hib in Lukavac, Tuzla, 
FBiH, resulted in a one-month suspension of immunization programs and initiated a study 
that revealed inconclusive results for the cause of the death as reported by key informants 
from MoCA and FBiH PHI. However, the media stir affected the implementation. GAVI 
followed up together with partners. UNICEF and WHO supported the country in managing 
communications and advocacy by providing technical assistance and bringing leading 
professionals to help the country in communicating the messages.  
 
The ET performed media analysis of AVC, but due to time constraints and the bureaucratic 
procedures required to access TV materials, only press analysis was performed 
demonstrating intensity of AVC in the period of 2002-2013 (Figure 2). While, only local 
printed media analysis is not sufficient to judge the negative effects of AVC on immunization 
coverage, the press analysis revealed periodic intensity of the anti-vaccine campaign.  During 
2008-2011, the amplification of AVC in the press coincided with the introduction of new 
vaccines with GAVI support. 
 
Figure 2: Anti Vaccine articles, news in local printed media 

 Whereas the majority of respondents 
stated that the AVC was harmfully 
affecting immunization programmes, 
the governments demonstrated no 
systematic, proactive / preventive 
measures between anti- vaccine 
campaign phases. For instance, in 
response to the AVC in 2008, the 
vaccination was suspended for 2-3 
month in FBiH and restored 
afterwards. The government invited 
the NGO to life talk on TV. FBiH MoH 
invited the NGO to discuss complaints 

and advocate. A conference with the senior professionals was organized to discuss 
immunization related issues. Albeit the governments’ reactive responses mitigated negative 
effects of the AVC to certain extent, the implementation of preventive communication 

                                                        
53 Ibid 5 
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strategy prior to introduction of new vaccines as well as during and between of anti-vaccine 
campaigns could have minimized adverse outcomes.   

Most of the respondents at public institutions and partner organizations strongly believe 
that the AVC negatively affected and continues to effect immunization coverage, especially 
creating mistrust to vaccination within general population. Whereas the 2011 KAP survey54 
reports that media negatively influenced only 14% of surveyed parents with least significant 
influence among urban population.  
 
While most respondents believed that the AVC 
affected public opinion on immunization and 
motivated paediatricians to practice defensive 
medicine, it also generated unintended 
positive effects. The fear to be prosecuted 
motivated paediatricians to request more 
frequent and more modern information about 
immunization, contraindications and side 
effects.  There is no sound evidence that AVC 
negatively affected governments’ decisions on 
introduction of new vaccines.  
 
Injection safety and waste management practices required improvements – As described 
in previous section, the injection safety assessment carried In 2005 identified a need to 
reinforce and ensure behavioural changes among health care workers and staff involved in 
injection safety and safe disposal, to ensure adequate supply and distribution of injection 
safety equipment including AD syringes, safety boxes and vaccines, and to ensure the safe 
collection and disposal of injection equipment.  
 
The ET attempted to learn about the governments’ follow up actions for the implementation 
of recommendation, as well as the National Injection Safety Policy (2005)55, though no other 
evidence was obtained. Instead, the APRs always reported 100% achievement, despite 
noting serious constraints. For example, the APR for 2011 reports absence of country level 
Injection Safety Policy. 
 
Based on the qualitative data obtained 
from the key informants, only one out of 
three recommendations has been fully 
implemented. Specifically, respondents 
noted that, with GAVI support, 
governments ensured adequate supply of 
safe injection equipment to immunization 
service providers. However, quantitative 
data reported in APR 2011, shows that 
only 60% of immunization service 
providers were equipped with injection 
safety equipment. 
 
BiH has reported progress on the 
transition of injection safety funded in the APR 2011 ( 

                                                        
54 Ibid 5 
55 Ibid 44 
 

“Decrease of immunization coverage is mostly 
due to the anti vaccine propaganda, rather than 
due to the vaccine shortages”. 
 
“In response to AVC paediatricians started to 
practice defensive medicine”. 
 
“Anti vaccine propaganda also generated some 
positive results. Paediatricians started to read 
and inquire information regarding immunization” 
 
Quotes from Key Informants 
 
 

“AD syringes were provided during GAVI support, 
but due to lack of instructions to nurses how to 
use them, most of this supply was not used and 
destroyed after expiration. Although there is no 
written instruction to use different needles for 
filling the syringe and for injection, nurses still 
practice this, which is one of the arguments 
against AD syringes” 
Quote from Key Informant 
 
“Health professionals who use AD syringes 
complained that needles were not sharp enough 
and that needle-tip diameter makes vaccine 
administration difficult” 
Source:  APR 2007 
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Table 5 below).  While GAVI’s INS support ended in 2008, the country still had stock of 
injection safety materials available for use in 2011, due to the limited utilization of safety 
equipment, largely explained by due to quality complaints of AD syringes by health 
professionals56.   Furthermore in one site visited an outdate stock of AD syringes was 
observed. The same APR mentions that there is no injection safety policy/plan in BiH.  
 

Table 5: Types and sources of funding for injection safety material in 2011 

VACCINE TYPES OF SYRYNGES USE FOR EPI IN 2001 FUNDING SOURCE IN 2011 

BCG AD BCG syringes and needles Entity Governments 

MEASLES AD syringes and needles/sterile syringes and needles GAVI & Entity Governments 

TT AD syringes and needles/sterile syringes and needles GAVI & Entity Governments 

DTP Containing vaccine AD syringes and needles/sterile syringes and needles GAVI & Entity Governments 

 
The governments were unable to reinforce utilization of injection safety equipment by 
building health personnel capacity as confirmed by the findings of KAP survey carried out in 
201157. Only 50% of doctors reported knowing medical waste disposal methods and 5% 
considered not having enough knowledge about safe injection practices, whereas 7% of 
nurses say their knowledge is poor or lacking with regard to safe injection, and 4% with the 
methods of disposal of medical waste.   
 
During the evaluation respondents often cited lack of instructions on the use of AD syringes, 
poor quality of AD syringes and weak practical skills for using them.  
 
The entity level policies for immunization waste disposal were not completely implemented.  
The Law on «Waste Management» 58  has been issued by the Federal Minister of 
Environment and Tourism, in collaboration with the Federal Minister of Health in 2008. 
Article 58 of the law provides rules for medical waste management at health facilities. In 
compliance with the law each immunization service provider facility has a dedicated officer 
to manage the waste in both entities and the BD. Waste management function in most of 
the cases is contracted out to public or private company. 
 
According to the post introduction evaluation of new vaccines59, in some cantons of FBiH 
and RS regions, syringes and needles were disposed together with the regular city waste. In 
the APRs BiH also reported about a lack of vehicles for 
waste transportation and funding in addition to waste 
disposal challenges. Although problems were 
adequately reflected in the APRs, no strategic actions 
have been proposed for problem resolution.  
Furthermore, there was no evidence of GAVI and/or 
partner reaction and follow-up on these important 
issues.  
 
The only exception, as stated in APR, was a pilot study initiated in Republic of Srpska on final 
disposal of medical waste, including needles and syringes. Final disposal of safety boxes 
through incineration or other means of chemical or physical destruction remained as 
unresolved issue during GAVI support in majority of cantons and districts. With regard to 

                                                        
56 APR 2011 
57 Ibid 5 
58 Official Gazette FB&H, no. 33/03 
59 Ibid 8 

“RS has a problem with safe disposal 
of sharps and injection supplies. 
Currently the safety boxes containing 
used needles and syringes are being 
buried with other medical waste.” 
Source:  APR 2007 
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sharp waste management, whilst awareness has increased over time, both entities and the 
BD lag behind in terms of investing in safe disposal (e.g. incinerators).  Thus risks identified 
by injection safety assessment carried out in 2005 with the technical support of WHO/EURO, 
have not been adequately addressed during GAVI support.  
 
The decision on vial presentation type for the first dose of HepB vaccine was mostly 
justified by high wastage60 – In 2005 FBiH shifted from 10-dose vaccine to mono dose for 
the 1st dose of HepB.  This decision was mainly guided by the concern of high wastage factor 
arising from the low number of births in most of the health facilities.  The MoH of FBiH 
decided to use thiomersal free HepB vaccine as a neonatal dose.  
 
The government’s decision of the BD on local procurement of Pentavalent vaccine was 
based on cost analysis – The 
Government of the BD refused to accept 
GAVI supported ten-doze Pentavalent 
vaccine. This decision was based on the 
cost analysis, which revealed self-
procurement to be more cost-efficient. 
Due to time constraints alongside 
difficulties in obtaining financial analysis 
performed by the BD authorities in 
support of this decision, the ET was not 
able to validate the cost-effectiveness of the self-procurement decision.  
 
The Governments of both entities and the BD have addressed progress against major 
financial sustainability – The FSP was approved by the ICC and submitted on time to GAVI 
secretariat in 2004.  An obvious progress against the major FSP financial sustainability 
strategies, was observed in entities’ and the BD. Specifically: 
 

- Policies on the role of financial agents in the mobilization, management and 
allocation of funds to the different cost categories of the Immunization Programme, 
as well as endorsement of corresponding legislation/legal acts, have been addressed 
in 2005.   

- A new Public Procurement Law was endorsed to the allow procurement of vaccines 
from UNICEF Supply Division (SD).  

- The Solidarity Fund and the HIF became responsible for procurement of vaccines in 
FBiH and RS, respectively. According to 2005 APR, governments procured vaccines 
trough UNICEF SD.  

- Progress against key FSP indicators, as well as challenges faced were reported 
annually.   

 
Programmatic targets were partially met – Although evident progress has been made in 
immunization coverage for all antigens compared to previous years, all targeted goals were 
not met as planned (Table 6). In 2011, targets for immunization coverage were only attained 
for BCG, Hib and HepB, whereas targets for other antigens underperformed. BiH failed to 
achieve 100% availability of AD syringes and safety boxes at vaccination posts (achieving 
only 60% in 2011) as well as maintaining drop-out rates for HepB below 8% (actual – 9%).  
The detailed status of the programmatic targets is provided in Table 6 below. 
 

                                                        
60

 APR  

“The cost of registration, customs clearance, 
transportation and high wastage due to the ten doze 
presentation of Pentavalent vaccine was high according 
to our calculations. With minor budget increase we were 
able to perform local procurement of mono doze 
presentation and delegate functions for registration, 
customs duties and logistics to contracted supplier, as 
well as minimize wastage rate” 
 
Quote from Key Informant in the BD 
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Among other problems that influenced under-coverage of immunization the following 
reasons were identified in APRs: unreliable data on target population, untimely and 
incomplete reporting, problems in financing and provision of vaccines that disrupted 
continuity in vaccine provision, intensive anti-vaccine movement etc. vaccination carried out 
in the private clinics has become a concern, due to the absence of mandatory reporting to 
the government.   
 
Table 6:  Status of target indicator achievement 

Indicators Approved 
Targets  

Achievements 
as per JRF 

2011 

Status 

Total Birth 34,150 32,325  

Total Infant Death 250 208 ✓ 

BCG Coverage (%) 96% 94%  

OPV 3 coverage (%) 93% 89%  

DTP 3 coverage (%) 92% 88%  

Hib monovalent coverage (%) 92% 97% ✓ 

Measles coverage (%) 95% 90%  

HepB 1
st

 dose coverage (national) >95% 97% ✓

HepB 1
st

 dose coverage (subnational level) >90% 95% ✓

HepB 3
rd

 dose coverage (national) >93% 88% 

HepB 3
rd

 dose coverage (subnational level) >90% 86% 

Annual DTP drop-out rate 2% 7%  

DTP wastage factor 1 1 ✓ 

Hib wastage factor 1.05 1 ✓ 

Maximum wastage rate for Hib monovalent, lyophilized 10% 10% ✓ 

No stock out of vaccines reported throughout the 
reporting year 

None  Periodic Stock 
outs 

 

Availability of AD syringes and safety boxes in all 
vaccination posts visited during the reported year 

100%  60%  

Drop out rate (HepB 3 – HepB 1) < 8%  9%  

Vaccine wastage rate for 10 dose vial 1.33  1.30 ✓ 

Vaccine wastage rate for mono dose 1.05  1.04 ✓ 
Legend: ✓ - Met;    - Not met 

 
 
Gradual improvement in APR reporting practice and quality has been observed during the 
GAVI support, though room for further improvement remained – The quality of APRs have 
been analysed using the following criteria:  
 
Timeliness of reports – during the GAVI support period BiH submitted only 30% of reports 
on time and the remaining ones with delays varying from 2 weeks to five months.  Delays 
were mainly caused by difficulties associated with the logistics of collecting information 
from different entities, and signatures from ICC member who were located in different part 
of the country. Close to the end of GAVI support, BiH submitted APRs to GAVI in a timely 
fashion. 

 
Completeness of the reports – the completeness of reports was judged by a review of: i) 
GAVI IRC reports and decision letters and analysis of issues raised related to compliance with 
GAVI reporting standards; and ii) APR content on reporting implementation progress, 
problems/challenges faced during the reporting period, proposed mitigation/corrective 
measures and/or plans proposed, as well as implementation progress of GAVI comments 
provided in GAVI IRC reports and Decision letters in response to previous annual reports. 
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Completeness of the APRs varied from year to year.  The main components requested by 
GAVI related to reporting standards were: reporting of progress against indicators (financial 
and programmatic) selected by the country in the proposal for GAVI support; signatures 
from the Minister of Civil Affairs BiH and 
Minister of Finance and Treasury and endorsed 
by the members of the ICC; and the 
attachment of ICC minutes. While progress 
towards measurable targets was reported in 
more than 50% of the APRs, reference to the 
progress in previous reporting period was 
missing. In the last couple of years of GAVI 
support, when the ICC minutes have been 
integrated in the APR format, compliance 
dramatically improved. 

 
The analysis of the APRs revealed that BiH 
gradually improved the content of reported 
information, though reporting on the progress of GAVI recommendations was not 
persistently addressed.  
 
 
GAVI’s monitoring function needs improvement – Annual monitoring of country 
performance during GAVI support was evident.  GAVI/IRC performed thorough analysis of 
the APRs and communicated decisions on funding, recommended further improvements and 
guided BiH on necessary steps and 
interventions. However, the timeliness of 
GAVI’s responsiveness, judged by the period 
between the APR submission and GAVI 
response was found to vary from 1 to 7 
months.  Slightly above one third (25% within 
one month and 12% within 3 month) of GAVI 
decision/recommendations were provided 
within three months upon receipt of the APRs. 
On a couple of occasions, decision letters on 
funding vaccines was communicated to BiH by 
end of country fiscal year, with 6-7 months 
delay, thus leaving no time for budget 
adjustments by the entities.  
 
Progress towards target coverage was mainly monitored based thorough administrative data 
reported by the country in the APRs and the JMRs.  While GAVI was strict to request regular 
reporting on the progress of indicators, it allowed BiH to postpone recording progress 
towards immunization targets to the next reporting period. This practice resulted in missing 
the opportunity to timely advice country on corrective measures when targets were 
underachieved.  
 
Furthermore, full reliance on administrative data could have been misleading. As discussed 
in the next section of this report, discrepancies between the administrative data and 
findings of the MICS, signalling that BiH’s coverage indicators lacked accuracy demonstrated 
by the coverage differences and were regularly reported in the APRs.  Data quality concerns 

“Bosnia & Herzegovina will report on the 
achievements and the required support for the 
following year in the APR. The APR must contain 
information on the number of children reported 
to have been vaccinated with DTP3 and with 
three doses of Pentavalent vaccine by age 12 
months, based on district monthly reports 
reviewed by the ICC, and as reported to WHO 
and UNICEF in the annual Joint Reporting Form 
(JRF). The APRs will also contain information on 
country’s compliance with the co-financing 
arrangements outlined in this letter”. 
 
Source: IRC Decision Letter 
 

 
Source: APRs and IRC Decision Letters 
 
 

25% 

12% 63% 

GAVI response to APRs 

1 month 3 months >3 months 
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have not been adequately addressed and highlighted in IRC reports and Decision letters. 
Although, in some instances, GAVI followed up on programmatic and/or implementation 
weaknesses and challenges reported in the APRs, consistency was not observed. 
 
GAVI was effective to mobilize partner 
support – GAVI support to BiH was limited to a 
new vaccine introduction grant and the 
provision of vaccines and injection safety 
supplies. Development partners, who played 
important roles both being directly involved in 
the project management and oversight, 
and/or in support of localized projects, 
supported the government of BiH. WHO and 
UNICEF, in particular, were key participants in 
the ICC and provided substantial technical and 
financial support to the government in 
different functional areas of the immunization 
programmes. 
 
WHO and UNICEF provided significant support to  cold chain management, upgrade of cold 
chain equipment and infrastructure, injection safety assessment, MYSP and FSP 
development, new vaccine introduction policy development and sustainability plan 
formulation, vaccine distribution in early years of GAVI support, immunization coverage 
surveys and other operational research, human resource training, and support in country’s 
communication and awareness rising.  .  
 
 
SUMMARY OF FINDINGS ON EFFECTIVENESS AND EFFICIENCY OF IMPLEMENTATION 

 
EVALUATION QUESTION FINDINGS ROBUSTNESS RANKING 

To what extent GAVI 
support was effectively 
and efficiently 
implemented 

Programmatic targets  were partially 
met. Targets for immunization 
coverage were only attained for BCG, 
Hib and HepB, whereas targets for 
other antigens underperformed.  
Some efficiency gains were achieved 
by procuring vaccines from UNICEF 
SD. 

A Findings are substantiated 
through documentary 
review and widely 
corroborated the key 
informants data 

To what extent were the 
activities of the 
sustainability plan (if 
one was developed) 
effectively and 
efficiently 
implemented?  

 

 

The majority of activities planned 
under the FSP were implemented. 
The roles of financial agents were 
defined, revisions in the public 
procurement law enabling 
procurement of vaccines through 
UNICEF SD introduced. 
 

A Findings are substantiated 
through documentary 
review and widely 
corroborated the key 
informants data 

What where main 
challenges and how they 
were addressed? 

Although implementation and 
system related bottlenecks were well 
documented and reported by BiH, 
hard evidence on the mitigation 

B Findings are substantiated 
through documentary 
review and widely 
corroborated key 

TYPE OF SUPPORT WHO UNICEF 

ICC membership and 
support 

✓ ✓ 

Policy Advise ✓ ✓ 

Planning ✓ ✓ 

Cold Chain & infrastructure  ✓ 

HR development /Training ✓ ✓ 

Technical Assistance ✓ ✓ 

Design of social 
mobilization plan  

✓ ✓ 

Surveillance   ✓ 

 

Situation Analysis, M&E  ✓  

Source:  ICC minutes 
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measures is lacking.   
 

informants data, though 
for some issues 
documental evidence was 
not available 

How GAVI supported 
these efforts? 

GAVI followed up on key 
programmatic and/or 
implementation weaknesses and 
challenges reported and managed to 
mobilize timely support through its 
partners. However, more consistent 
follow up on further implementation 
of planned measures would have 
been beneficial allowing provision of 
timely advice on corrective measures 
to the country. 

A Findings are substantiated 
through documentary 
review and widely 
corroborated the key 
informants data 
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3.3 OUTCOMES AND CONTRIBUTION TO SUSTAINABILITY 
 
This section of the report the examines 
programmatic and financial sustainability 
of BiH’s immunization program, after 
GAVI support ended.  Specifically, it 
assesses extent to which BiH managed to 
replace GAVI support and maintained, 
expended or improved effective 
immunization systems after GAVI’s time-
limited support. 
 
PROGRAMATIC SUSTAINABILITY 
 
Coordination mechanism maintained 
with fewer responsibilities and 
demonstrated operational weaknesses – 
Since the end of GAVI support, selected 
functions of the ICC, specifically the 
coordination of the partners and the 
compilation of the reports for international reporting (see Table 7 and Figure 3 below) were 
handed over to the MoCA HD.  
 
At present, MoCA HD, was among other regular functions, charged with some responsibility 
for coordination of immunization programmes and the preparation of state-level 
consolidated reports for international accountability purposes.   
 
Figure 3:  ICC transition to new governance structure 

 
Coordination of immunization issues is discussed and achieved at the level of Conference for 
Health Sector, comprised of minister of civil affairs of BiH and ministers for health from both 
entities and the BD) with the support of State Immunization Technical Working Group (TWG). 
As informed by the head of the MoCA HD, although the coordination function is maintained 
for the immunization programme, the effectiveness of its operations is inadequate mainly 

MINISTRY	OF	CIVIL	AFFAIRS	(MOCA)	

ICC	 HEALTH	DEPARTMENT	OF	
MOCA	

FBIH	MINISTER	OF	
HEALTH		

RS	MINISTER	OF	HEALTH	
HEAD	OF	HEALTH	DEPARTMENT	

OF	THE	GOVERNMENT	OF	
BRCKO	

CONFERENCE	OF	MINISTERS	

STATE	IMMUNIZATION	TECHNICAL	
WORKING	GROUP	

	IMMUNIZATION	ADVISORY	
GROUP	

KEY EVALUATION QUESTIONS 
 

 To what extent have the relevant activities related 
to ‘GAVI support’ been continued?  

 To what extent have the systems and structures 
functioning or developed at the time of GAVI 
support continued to function effectively? 

 To what extent have the results (both outcomes 
and impact) of GAVI supported programmes been 
sustained, expanded or improved since the 
conclusion of GAVI’s time-limited support? 

 What are the main factors explaining the achieved 
results (positive or negative)?  

 What have been the main unintended positive 
and/or negative effects of the time-limited nature 
of GAVI support and its conclusion? 

 Have new vaccines been introduced in BiH since 
the conclusion of GAVI support? 
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88% 

99% 
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75% 

88% 

92% 
94% 

87% 

76% 

89% 
87% 

BCG DTP-IPV 3 Hib 3 Hepatitis 
B 3 

MMR 

FBiH 

2011 2012 2013 

due to the weak functional powers granted by the legislation to the department and limited 
human resources of the MoCA HD. 
 

Access to new vaccines ensured – With 
GAVI support, new vaccines are currently 
included in mandatory immunization 
calendar of both entities and the BD and 
are being provided free of charge to the 
target groups. 
  
Immunization coverage gradually 
increased in RS and the BD, while it 
started to decline in FBiH – Immunization 
coverage is measured using the 
administrative method. Data is collected 
from health centres through the 
cantonal/regional PHIs for entity level and 
submitted to MoCA HD for integration at 

the state level.  
 
According to administrative data, immunization coverage started to decline in 2013 in FBiH, 
while RS and the BD gradually increase coverage since GAVI support ended ( 
Figure 4). 
 
Figure 4: Administrative Immunization Coverage Rates for FBiH, RS and the BD in 2011-2013 

  
Discussion of progress towards the achievement of child immunization rates in BiH should 
take into consideration the lack of baseline population data since the 1991 (pre-war) census. 
Household surveys undertaken since 2000 give slightly more reliable data, but cannot fully 
compensate for the lack of accurate basic reference point for projections.  These challenge 
have been highlighted on number of occasions in APRs. The 2012 census data, to be released 
in 2014, will allow BiH to recalculate coverage rates.   
 
The Immunization reporting system underwent some changes since GAVI support ended. 
For instance, in contrast to the previous reporting forms (as identified by 2009 WHO/CDC 
post-introduction evaluation) current ones distinguish between children under and more 
than one year age, that resolved the problem with the numerator. This improvement in the 
reporting system implemented in 2012, has coincided with the reported decline in the 
immunization coverage in 2013, thus the ET cannot discount the possibility of the “decline” 

Table 7: Transfer of ICC functions to MoCA  

FUNCTIONS DURING 
GAVI 

SUPPORT 

AFTER GAVI 
SUPPORT 

Development of plans and 
policies 

✓  

Approval of annual 
Immunization plans 

✓ 

Progress Monitoring ✓  

Defining corrective actions ✓  

Periodic field assessments ✓  

Resource Mobilization ✓ 

Reporting ✓ ✓
Coordination and 
cooperation with partners 

✓ ✓ 

Legend: ✓ - Yes;    - No 
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to be associated with the improved registration. However the Information system still 
suffers from shortcomings that undermine the data accuracy. There are no written 
instructions on how to complete the forms, resulting in ambiguity and variation in 
registration at the primary care level e.g. during our evaluation, conflicting information was 
received on determining denominators for various antigens from health facilities in different 
cantons.  The information systems in both entities and the BD do not provide adequate data 
to estimate full coverage and incomplete immunization rates. 
 
Furthermore, as stated by respondents, the issue of determining the denominator in health 
remained unresolved in post GAVI period. Entity and cantonal/regional PHI data on the 

estimated number of surviving infants to 
calculate coverage rates do not correspond to 
national statistical data. . Health facilities 
calculate the implementation rate of planned 
vaccinations only and cannot distinguish 
difference between coverage and 
implementation rates. 
 
To substantiate findings of qualitative analysis, 
the ET performed comparative analysis of 
administration data with MICS-4 results. 
Comparison of the WHO/UNICEF joint 
monitoring report data61and MICS-4 coverage 
rates in 2011 indicate that administrative data 
are overestimated (Figure 5). E.g. for DTP-3, 
antigen administrative and MICS-4 coverage 

rates were 90% and 83% respectively. This difference might be caused by the deficiencies of 
the immunization information system, as described above.  
 
Governments initiate actions to reach out to the underserved – A special focus of MICS-4 
on the Roma population brought to the surface the alarming situation concerning Roma 
children. Roma are the most excluded population in BiH, suffering from poverty dimensions 
that translate into bleak figures in terms of the state of health of Roma children.  The fact 
that immunization rates are as low as 4% in Roma children emphasizes the level of urgency 
required to address immunization service delivery in poor and remote areas and where 
programme implementation is less than optimal.   The existence of such disparities should 
not be considered as post GAVI phenomena, as planning of immunization strategies and 
catch-up campaigns targeted at Roma population was planned as recorded in APRs of 2010 
and 2011. 
 
Reaching out to underserved populations is discussed in both entities.  The RS is currently in 
the process of developing action plan for improving immunization services in hard to reach 
populations. As part of this plan the communication, plan for immunization has been 
prepared. With UNICEF funding, RS already conducted education sessions of nine Roma 
settlements around Banja Luka.  
 
Serious weaknesses are observed in supervision, monitoring and evaluation functions  - 
Almost all PHIs and health centres responded positively when asked about the 
implementation of supervision, monitoring and evaluation activities at different levels. 
However, when questioned more specifically about reported findings, measures taken and 

                                                        
61 Immunization Summary Report, UNICEF, 2013 

Figure 5: Comparative analysis of 2011 
MICS 4 & WHO/UNICEF JMR coverage data 

 JMR 
MICS 4 

BCG 
94 98  

DTP 1 
94 95  

DTP 3 
88 86  

HepB 3 
88 84  

Hib 3 
85 … 

MMR 
89 80  

Polio 3 
89 85  

 
 
 



FINAL EVALUATION OF GAVI ALLIANCE’S SUPPORT TO BOSNIA AND HERZEGOVINA 

39 

 

future plans, most of them were unable to remember specific, weekly/monthly or even 
yearly visits to a given site. These answers highlighted the serious lack of effectiveness of 
supervision activities. 
 
It seems that supervision is not seen as a learning process and a way to improve the 
programme achievements, but is still perceived as an activity for controlling staff that could 
lead to disciplinary measures. Supervision thus remains an administrative function of senior 
public service employees over their subordinates. 
 
Periodic vaccine stock outs for all vaccines including new vaccines are observed in post 
GAVI period– Since GAVI support ended, as described in the previous section, the 
governments shifted to local procurement of new vaccines. The long and complicated local 
procurement process, shortage of financial resources and limited availability of stocks from 
manufacturers results in periodic vaccine stock outs occur (discussed in details under 
financial sustainability for the Pentavalent vaccine). This affects the whole supply chain 
system. While vaccine stock outs may negatively affect immunization coverage rates, 
respondents informed borrowing from each other to fill the gap. 
 

Cold chain equipment requires renewal – UNICEF 
alongside with other donors has largely supported 
BiH’s cold chain through provision of cold chain 
equipment since the post war period.  The ET’s 
comparative analysis of FBiH cold chain inventory 
in 2002 and 2013 demonstrates the aging of cold 
chain equipment. In 2013, only 40% of cold chain 
is under age of 15 years compared to 88% in 2002 
and the age for 32% of cold chain is unknown. 
This analyses clearly calls for urgent need of cold 
chain renewal.  
 
As donor funding becomes scarce, the 
responsibility for replacement and maintenance of cold chain equipment largely lies with 
the governments (Table 8).  
 
Table 8:  Trend of external funding of BiH health Sector in US$ (OECD DAC Database) 

 
2008 2009 2010 2011 2012 

Health, General  8.696   19.298   30.042   18.284   16.170  

Health policy and administrative management  7.600   5.196   2.688   2.811   2.523  

Medical research  ..   ..   0.020   0.075   0.052  

Basic health care  1.060   1.482   1.737   1.811   1.753  

    Including immunization* 0.762 0.094 0.618 0.158 0.008 

Infectious disease control  0.224   0.554   0.684   0.811   0.015  

Health education  0.464   0.460   0.430   ..   ..  

Health personnel development  ..   0.125   ..   0.056   ..  

Population policy and administrative management  0.462   0.337   0.455   0.055   0.413  

 
 
Source: HepB GAVI Proposal and Federal Public 
Health Institute, FBiH 
 

60% 

28% 

12% 

20% 20% 

28% 
32% 

<10 years 10-15 years >15 years Uknown 

FBiH Cold Chain Inventory (Source: FBiH PHI) 
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*Includes GAVI support and UNICEF funds for the routine immunization 

 
Table 8 shows that the external funding for the immunization has dramatically decreased 
since GAVI’s disengagement. For the year 2012 it only amounted to about 78,000 
US$ disbursed by UNICEF for the “routine immunization”. The ET tried to obtain donor 
funding plans for the next two years (2014-2015) specifically for the immunization system 
and the cold chain, however such plans were not available in OECD-DAC international aid 
database. Key donors traditionally involved in immunization such as UNICEF and WHO were 
not in the position to share funding forecast with the ET.  For example, cold chain is mostly 
supported by UNICEF and their funding levels are subject to the approval of the new 
Country program.  As for the WHO it was challenging to separate funds allocated for 
immunization from their portfolio.  
 
In both entities and the BD, our respondents reported a lack of government funding for 
replacement of cold chain equipment, with some exceptions. For instance, to ensure 
adequate cold chain for vaccines, in the absence of cantonal budget in FBiH, the health 
facility procured refrigerators for domestic use from their own revenues and/or received as 
a donation from international organizations. 
 
The few vaccine storage facilities in two FBiH cantons visited by our team are in poor 
conditions and require major refurbishment as 
observed during the site visits and informed by key 
stakeholders. Albeit, no hard evidence was 
available to estimate the magnitude of the given 
problem. Furthermore, most respondents from the 
facilities visited complained about the absence of 
back up energy supply. Although disruptions in 
electricity supply are rare, the respondents have 
reported only a few cases of vaccine damage.  In 
such occasions, health facilities transferred 
available vaccine stock to the PHIs. 
 

Injection safety practices discontinued – 
Utilization of injection safety supplies is not sustained. The majority of the visited facilities in 
both entities and the BD discontinued procurement of AD syringes and safety boxes. Single 
use syringes are currently instead. Either carbon boxes from syringes or other plastic boxes 
replace safety boxes.  Only few facilities still continue using safety boxes received during 
GAVI support. In one facility visited (FBiH) unused stock of expired AD syringes was observed.  
 
BiH failed to fully endorse “Injection Safety Policy”. Health personnel, as observed by the ET 
during the visits to selected health facilities, do not follow injection safety practices thus 
creating risk to personnel.  Supervisory mechanisms for monitoring injection safety are 
largely absent at PHIs and facility level.  
According to health personnel and facility 
managers interviewed, nobody is charged with 
the function to periodically supervise and 
monitor injection safety practices in facilities 
were the vaccinations are performed. 
Furthermore, our respondents reported the 
absence of observation or monitoring of 
injection safety practices  from PHI field 
supervision routines.  

 

 
 
Source: Photo from Dom Zdravlja in RS 
 

“Recently requested the government to provide 

freezer, though received a refrigerator for 

domestic use. ” 

“In the absence of public funding and inability of 

the government to procure new cold chain 

equipment, our facility procured equipment 

using own resources ”. 

Quotes from Key Informants 
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Unsafe waste management practices still not addressed in post GAVI period – the 
evaluation revealed persistence of poor waste management practices during and post GAVI 
periods. Both, FBiH and RS, with WHO support, developed and approved policies of waste 
management. Contracting out waste management services to the public/private companies 
is widely applied in both entities and the BD.  In FBiH cantons, were incinerators are 
available, immunization waste is initially transferred to these facilities, and only incinerated 
waste is discharge to waste dumps. However, most health facilities in BiH lack incinerators 
and needle cutters for safe destruction of syringes and needles and untreated waste is 
discharged into an uncontrolled, non-engineered open dump, which does not protect the 
local environment.  
 
Sustainability of the immunization programme in 
BiH is vulnerable to broader health system 
challenges – Apart from the challenges identified 
above, the sustainability of immunization 
programme is compromised by health system challenges, such as: shortage of medical staff, 
low pay and motivation, absence of effective continuous professional development system 
etc. These challenges are discussed in details in the introductory chapter of the report.   
Sustainable routine immunization services are dependent, over the long term, on 
sustainable health services and systems and if 
these are not adequately addressed, they will 
contribute to possible deterioration of 
immunization services in future. 
 
Attempts to introduce new vaccines are 
constraint by scarcity of financial resources.  
Introduction of Rotavirus and Pneumococcal 
vaccines have been widely discussed in FBiH, as 
reported by the HD of MoCA and FBiH PHI.  The 
Immunization Advisory Group prepared sound justification and presented to the Conference 
of Ministers. While there was an anonymous agreement on the need for introduction of 
proposed vaccines, the scarcity of financial resources was named as major impediment 
factor by the Ministry of Finance. 
 
FINANCIAL SUSTAINABILITY 
 
Transition from GAVI support to domestic funding for vaccine procurement was smooth. 
The Key informants interviewed unanimously noted smooth transition from GAVI support to 
local funding for the vaccine procurement.  The entity governments knew in advance about 
ending of GAVI funding and ensured allocation of adequate funding for the procurement of 
vaccines.  Transition planning was supported by PHIs in both entities and the BD. PHIs 
prepared forecasts for required vaccines, while the procurement was handled by the 
respective institutions/organizations. 
 
Roles of entity agencies in the financing (allocation of public funds) to the immunization 
programme are clearly defined – By BiH legislation62 MoCA is responsible for coordination 
and harmonization of plans and strategies of the Entity authorities. Nevertheless it is not 
tasked with deciding on the appropriate overall fiscal target for the country, apportioning 

                                                        
62 Law On Ministries And Other Bodies Of Administration Of Bosnia And Herzegovina, “Official Gazette” Of Bosnia And 
Herzegovina, 5/03    

“There were no problems moving from GAVI 
to domestic procurement, because they 
knew GAVI would end eventually, so they 
were able to plan 1.5 years ahead to begin 
the process of domestic procurement. When 
it was time for transition, the budgets were 
ready and the transition was smooth”... 
 
Quote from Key Informant 
 
 

“There is no reason for multi year 
planning, as budget is approved by 
parliament on annual basis”... 
 
Quote from Key Informant 
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this target amongst entities and the various government institutions, as well as enforcing 
and monitoring progress towards targets. The legislation assigns financing roles and 
responsibilities to entity level.  
 
In FBiH, the budget for procurement of vaccines is allocated to the Federal Solidarity Fund, 
while salaries of immunization staff and PHIs are covered by the cantonal HIFs and budgets 
are approved by cantonal parliaments.  
 
In RS, the Ministry of Finance approves annual budgets for immunization. Vaccine 
requirements and specifications are defined by the PHI, while HIF handles procurement and 
covers staff salaries.  
 
In the BD, the Ministry of Finance approves budgets for the procurement of vaccines, health 
service providers as well as for the PHI. Budget forecasts for vaccine procurement is 
prepared by the HD of the Government of Brcko and submitted for approval to the Ministry 
of Finance. 
 
Multi-year planning and budgeting practice for immunization programme discontinued – 
As mentioned in previous sections BiH planned to develop new MYSP in 2011, however, 
consensus on the preparation of multi-year plan was not reached, as stakeholders suggested 
that the transition strategy is mainly entity owned and there was no need for preparation of 
the state level immunization programme financing plan aftermath of GAVI support.  

The ET enquired for MYSPs at both entities and the BD, however respondents informed that 
multi-year planning is mostly practiced for entire health sector, which does not specify 
separate budget allocation for immunization programme other than allocations for the 
vaccine procurement.  Allocations for non-vaccine expenditures of the immunization 
programs are included in Health Insurance budgets representing key budget lines such as 
payroll, communal costs, capital investments, medicines and supplies etc. 
 
Financing of vaccine procurement sustained, though 
can face substantial risks – The governments’ of FBiH, 
RS and Brcko commitment to fully fund all childhood 
vaccines and sterile syringes, including payments to 
health workers administering vaccines, effectively 
resolved sustainability issues related to HepB, HiB and 
other vaccines. BiH both entities and the BD agreed to individually finance annual 
procurement of all vaccines included in respective immunization calendars and proceed with 
local procurement according to the Public Procurement Law.  Since GAVI support ended, 
entities and the BD ensure the availability of vaccines to target groups in their respective 
administrative territories.  
 
Further sustainability of vaccine supply can be severely undermined by number of factors 
described in sections below. 
 
Small markets and fragmented procurement – BiH market value for vaccines is clearly very 
small relative to other middle and high-income countries. Some evidence suggests, that the 
pharmaceutical industry sees these countries, especially the rapidly growing “emerging 
markets,” as potentially lucrative markets, and is not willing to provide new vaccines to 
these countries at the same low price it offers to UNICEF/GAVI63. Or, for new vaccines such 

                                                        
63 P. Wilson, Giving Developing Countries the Best Shot: An Overview of Vaccine Access and R&D; Oxfam, 2010 

“We face challenges with tenders. Some 
are difficult, because there are no bids. 
If no bids, then tender is reissued ”... 
 
Quote from Key Informant 
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as  human papillomavirus, with the initial limited capacity of production, the pharmaceutical 
industry is not willing to lower the prices until after the years of the profitable sales of the 
limited output to the higher income countries64. Consequently there is a growing concern 
that with the current economic development the BiH, as many lower-middle income 
countries65 may not be able to afford purchase of vaccines, or be forced to divert funds from 
other health programmes to do so. The situation is further complicated with market 
fragmentation within BiH, as each entity proceeds with individual procurement of vaccines. 
The latter further raises risk of financial sustainability, while pooled 
procurement/centralized state level procurement can serve as a short-term remedy. 
 
Annual procurement vs. long-term commitment – BiH’s both entities and the BD procures 
vaccines annually as required by the local legislation. The annual vaccine procurement 
practice implies the procurement of a small number of vaccines and increases the 
probability of procurement process failure due to scarcity of suppliers/lack of competitors 
and high vaccine costs.   
 
Market equilibrium - Fixed costs, established by BiH regulation, for either registration of 
vaccines and/or certification of suppliers, is not a barrier for suppliers’ entry into BiH market.  
However, in case of BiH, the interaction of fixed cost with low demand for vaccines, results 
in market equilibrium that supports only one or few 
suppliers in BiH vaccine market. Since GAVI support, 
BiH couple times failed to procure vaccines due to few 
or no bids. In such cases, the procurement process is 
reinitiated, leading to delayed vaccine supply to 
facilities for about another six months.  
 
Lack of competition and high vaccine prices – The lack of competition observed in BiH, gives 
substantial freedom to suppliers to set prices, hence eventually raising risk of affordability. 
The price comparison analysis performed by the ET (Figure 6), reveals prices paid by BiH to 
be 5-20 fold higher than UNICEF/GAVI prices. Higher vaccine prices means fewer resources 
for other health priorities, especially of non-vaccine 
immunization services. The unpredictability of future 
vaccine prices for BiH market imposes further limits on 
purchasing ability, thus calling for urgency to rethink 
vaccine procurement strategies and arrangements. 
 
Vaccine shortages and delays at the global market – 
Shortages of vaccines, in the recommended childhood immunization schedule occurred in 
the past in many countries66. Reasons for these shortages were multi-factorial and included 

companies leaving the vaccine market, manufacturing or production capacity problems, and 
insufficient stockpiles. Such market dynamics has already affected BiH. According to key 
informants, Pentavalent vaccine67 shortage in BiH was caused by inability of companies to 
supply markets in BiH and a Baltic States with adequate quantities of vaccines. Although BiH 
can assure administration of Pentavalent vaccine until mid-2015 using their buffer stock, the 
strategy for the way forward is not yet formulated. 

                                                        
64

 K. Outterson and A. Kesselheim. Market-Based Licensing For HPV Vaccines In Developing Countries. Health Affairs, January  
2008   vol. 27  no. 1  130-139 
65 Madsen, L et all. Reduced price on rotavirus vaccines: enough to facilitate access where most needed? Bulletin of the World 
Health Organization 2012;90:554-556 
66Vaccine market, WHO, 
http://www.who.int/immunization/programmes_systems/procurement/market/individual_vaccine/en/  
67 Combine vaccine that protects against diphtheria, tetanus, whooping cough, poliomyelitis and haemophilus influenza type B. 

“During GAVI support vaccines were 
procured through UNICEF, however 
after end of GAVI support it was logical 
to shift to local procurement” 
 
Quote from Key Informant 
 

“This year we were not able to procure 
Pentavalent vaccine”... 
 
Quote from Key Informant 
 
 

http://www.who.int/immunization/programmes_systems/procurement/market/individual_vaccine/en/
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Figure 6:  Comparison of HepB and Hib unit prices per dose (2011-2013) 

     
 
Decision on using local procurement was made without thorough analysis of potential 

financial implications and operational risks – In preparation for post GAVI period BiH 
arrived to the decision that both entities and the BD will proceed with self-procurement of 
vaccines.  No hard evidence was collected to examine arguments formulated in favour of 
local procurement over the UNICEF.  Respondents explained that it was logical to move from 
UNICEF Supply Division (SD) procurement towards local procurement, as vaccine 
procurement was fully financed from the public purse.  
 
Ultimately, the decision on using local procurement was made without thorough analysis of 
potential financial implications and operational risks.  The ET conducted comparative 
analysis of local vaccine procurement budget to the budget that could have been spent 
using UNICEF SD procurement method (Figure 7)   
 
Figure 7: Comparative analysis of vaccine procurement budget difference  
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Data was obtained from FBiH and the BD on spending and number of doses of particular 
vaccine purchased for the years 2011 – 2013.  UNICEF prices68 were obtained from UNICEF 
SD web site and local taxes applied. The Analysis revealed that using UNICEF SD 
procurement methodology could have saved around 60% to 90% of budgets allocated for 
the purchase of HepB and Hib enabling governments to use the difference for funding other 
needs of the immunization programme. 
 
Non-vaccine immunization services are underfunded – To ensure sustainability of the 
immunization programme in addition to vaccine budgets BiH had to continue adequate 
funding of non-vaccine immunization costs, such as health workers, transport, demand 
creation and community mobilization activities, and the supply chain for vaccines.  The ET 
had proposed analysis of governments’ total budgets for immunization at entities and the 
BD level, but learned that budgets other than for procurement of vaccines are co-mingled 
with other budget lines (salaries, communal costs, supplies etc.) and cannot be easily 
disaggregated.  
 
According to key informants, the budget reduction to the primary health care observed. This 
is somewhat inconsistent with the reported increase in the estimated public expenditures 
on health, from 590 PPP$ in 2010 to 660 
PPP$ 2012.  Majority of the PHC facility 
managers interviewed complained about 
underfunding of the PHC sector, thus limiting 
health facility to perform outreach activities for 
improving immunization coverage, purchase 
consumables and safety boxes, maintenance and 
or replacement of cold chain, funding training of staff, etc.   
 
Inadequate financing undermines the roles of PHIs at all levels – Informants reported poor 
financing of the PHIs in both entities and the BD. Annual budgets allocated cover only labour 
costs and communal expenses, while no funding is made available for supervision, 
enhancement of surveillance and reporting functions, health worker training and public 
education and awareness raising etc. Current legislation allows PHIs to raise private 

                                                        
68 Source: https//supply.unicef.org  
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“In general primary health care is severely 
underfunded. Our facility budget paid from HIF 
decreased by 10% from 2009 to 2013.  We 
closed last year with substantial deficit.” 
 
Quote from Key Informant 
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revenues through provision of commercial 
services for hygiene and sanitation, etc.  
Therefore PHI staff is more oriented towards 
revenue generation activities and less on the 
enhancement of the immunization services in 
their respective administrative units.  
 
Although the funding levels of the PHIs have not 
changed significantly in post GAVI’s period, 
training and supervision expenses were funded by 
GAVI’s Vaccine Introduction Grant in past. 
 
 

3.4 POSITIVE AND NEGATIVE CONSEQUENCIES OF GAVI SUPPORT 

 
Based on the evaluation findings the following positive consequences were observed: 

 
- The establishment of the ICC promoted mutual dialogue and consensus building 

between the entities state level and for the first time created a forum in which key 
health authorities in BiH met on a regular basis. 

- GAVI support, for the first time, stimulated introduction of planning and budgeting for 
vaccine procurement; 

- At a time of project design, the FBiH addressed the emerging priority of combating Hib 
invasive disease by pilot use of Hib vaccine in a four-dose schedule. It is notable that 
further expansion of the pilot was constraint by limited fiscal space, thus availability of 
GAVI support catalysed: 
- The move from piloting practice to institutionalization of Hib into the immunization 

schedule across the country, in both entities and in the BD; 
- Mobilization of governments’ commitment and inputs to support access to new 

vaccines.  
- Procurement of vaccines through 

UNICEF Supply Division (SD), facilitated 
by the introduction of revisions to the 
Public Procurement Law.  

- GAVI support ensured uninterrupted 
vaccine supply and affordable and cost 
efficient public spending on vaccine 
procurement; 

- GAVI’s efforts to mobilize partners’ 
financial and technical resources generated 
collaborative response towards improving 
immunization programme management, 
cold chain and reporting, as well as built 
knowledge. 
 

The lack of a transition phase in BiH had an unintended consequence, namely that the 
county was exposed to the open market where vaccine prices are substantially higher 
relative to GAVI/UNICEF prices and had to assume high financial burden. 
 
 

“Without GAVI’s support the FBiH would not 
have been able to continue pilot with Hib” 
 
“Preparation of GAVI proposal promoted 
entities to come together, reach consensus and 
countersign the proposal” 
 
“For the first time, on request of GAVI the multi-
year plan for immunisation was developed with 
the assistance of international partners” 
 
Quotes from Key Informants 
 

“Monitoring of stock was greatly improved 
through introduction of regional information 
system in 2008-2009. PHI from Banja Luka hired 
company to develop cold change management 
information system “ 
 
“International Expertise provided during GAVI’s 
support helped build immunization 
management capacity in the country as well as 
built knowledge base.  At present these people 
provide technical assistance to other countries” 
 
Quotes from Key Informants 
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SUMMARY OF FINDINGS ON SUSTAINABILITY AND FACTORS CONTRIBUTING TO 
SUSTAINABILITY 

 
EVALUATION 

QUESTION 
FINDINGS ROBUSTNESS RANKING 

To what extent have 
the relevant activities 
related to ‘GAVI 
support’ been 
continued?  

Majority of GAVI supported activities 
continued, except of injection safety 
policy implementation  

A Findings are 
substantiated by 
documentary, 
quantitative and 
qualitative data 

To what extent have 
the systems and 
structures functioning 
or developed at the 
time of GAVI support 
continued to function 
effectively? 

The coordination mechanism 
established at the time of GAVI support 
continue to operate, though 
effectiveness and efficiency concerns 
have to be addressed 

B Findings substantiated by 
triangulation of 
documentary and key 
informant data  

 
The roles of entity agencies in the 
financing and management of 
immunization programme are clearly 
defined 

A Findings are 
substantiated by 
documentary, 
quantitative and 
qualitative data 

To what extent have 
the results (both 
outcomes and impact) 
of GAVI supported 
programmes been 
sustained, expanded or 
improved since the 
conclusion of GAVI’s 
time-limited support? 

The deterioration of immunization 
coverage rates were observed in FBiH, 
while RS and the BD showed improving 
rates.  

A Findings are based on 
analysis of available 
administrative 
quantitative data and 
qualitative data  

BiH ensures adequate funding for 
vaccine procurement, though the faces 
potential risks due to small market, 
fragmented procurement, low 
competitions and high vaccine prices. 
BiH can ensure adequate supply of the 
Pentavalent vaccine for the 
immunization programmes until mid- 
2015, using the available stock, 
however the longer term plans, if the 
vaccine procurement problems 
continue, are not in place.   

A Findings are 
substantiated by 
documentary, 
quantitative and 
qualitative data 

Inadequate funding of non-vaccine 
related costs are reported 

C Findings are 
substantiated only by 
qualitative data in the 
absence of available 
quantitative data.  

Cold chain is aging and poorly 
maintained 

A Findings are 
substantiated by 
triangulation of 
quantitative, qualitative 
data and findings of 
facility visits 

Multiyear planning and injection safety 
practices are discontinued 

A Findings are triangulated 
between documentary 
and key informant data 

What are the main 
factors explaining the 
achieved results 
(positive or negative)?  

Support and guidance provided by 
GAVI alongside with leveraging 
partner’s support explains achieved 
results 

B Findings substantiated by 
triangulation of 
documentary and key 
informant data.  

What have been the An unintended ‘negative’ consequence B Findings substantiated by 
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main unintended 
positive and/or 
negative effects of the 
time-limited nature of 
GAVI support and its 
conclusion? 

of this programme has been the poor 
safe disposal/ sharps waste 
management in BiH – primarily due to 
a lack of resources in countries. 

triangulation of 
documentary and key 
informant data  

Challenges of the global vaccine 
market, especially for Pentavalent 
vaccines, raises risk of vaccine 
shortages in coming years in BIH. 

B Findings substantiated by 
triangulation of 
documentary and key 
informant data  

Since GAVI support ended, BiH is 
exposed to the open market where 
vaccine prices are substantially higher 
relative to GAVI/UNICEF prices and has 
to shoulder a high financial burden. 

A Findings are 
substantiated by 
triangulation of 
quantitative, qualitative 
data and findings 

Have new vaccines 
been introduced in BiH 
since the conclusion of 
GAVI support? 

The introduction of new vaccines has 
been discussed, but the decision is 
pending until adequate fiscal space is 
guaranteed. 

B Findings are based on 
review of immunization 
schedules of both entities 
and the BD as well as 
qualitative data obtained 
during evaluation 
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CHAPTER 4: CONCLUSIONS, DISCUSSIONS AND LESSONS LEARNED 

 
This chapter of the report summarizes evaluation findings at pre-, during, and post- GAVI 
support.  

4.1 RELEVANCE AND EFFECTIVENESS OF PLANNING – PRE GAVI SUPPORT 
 
The Coordination mechanism (ICC) established in BiH ensured stakeholder coordination 
and evidence based decision-making. Sustainability of assistance is stronger when projects 
are placed in a longer-term holistic policy perspective, with government leadership. GAVI 
support intended to contribute to strengthening the government’s capacity to develop 
policies and strategies and to enhance management capabilities for immunization services. 
GAVI’s emphasis on ownership through the involvement of local stakeholders in the design 
and implementation of immunization activities in BiH has helped to improve immunization 
programmes performance and facilitate understanding, acceptance and implementation of 
the international recommendations at the policy and programme level. GAVI funds served as 
a catalyst and helped BiH’s national immunization systems’ in post-war recovery.    

 
Coordination efforts within and between the BiH entities for the development of the GAVI 
proposals, MYSP and FSP were unique experiences effective planning in health sector more 
broadly. The ICC was instrumental in bringing together both entities in preparation of 
applications for GAVI support; building consensus around introduction of new vaccines and 
integration into the entities’ immunization calendars; assisting entities to jointly identify 
resources needed to achieve the goals of immunization programme; and periodically 
monitoring implementation of GAVI support and produced reports.  However, key 
respondents perceived its role in strategic planning, problem solving, oversight function in 
relation to expenditure tracking or programme review to be weak.  
 
Programmatic and FSP were key issues addressed by GAVI during proposal development 
and related negotiations and were embodied in the mandatory preconditions for initiating 
the GAVI support. GAVI has been innovative with regards to developing tools and policies 
that have supported country financial planning for routine immunization and for the new 
vaccine introduction. The introduction of FSPs and MYSP was an important innovation for 
BiH. The process generated more focus on immunization costs and financing, and 
contributed to a greater understanding of financial implications when introducing new 
vaccines within government’s and politicians.  
 
Planning for the transition away from GAVI support was initiated from the very beginning 
of GAVI support. The MYSP for the years 2002-2006 being jointly developed by both entities 
and the BD for immunization was regarded as the means by which BiH aimed to fully restore 
its Immunization Programmes, to sustain effective control of traditional VPD, as well as to 
reduce the burden of HepB and Hib infections.  
 
To ensure the sustainability of the immunization programmes, BiH’s FSP planned to amend 
and enforce legislation, which clearly defines responsibilities for the financing of the national 
immunization programmes in both entities and allows direct procurement of vaccines 
through UNICEF Supply Division that ensures vaccine procurement at the lowest cost. 
Furthermore, BiH aimed to revise the vaccination schedule based on the cost-effectiveness 
analysis.  
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GAVI support was relevant to country context - GAVI support was relevant to the country 
needs and essential for funding and strengthening immunization programmes during the 
early stages of the support. The introduction of new vaccines and injection safety in BiH was 
in accordance with internationally accepted guidelines and based on thorough situation 
analysis well documented and communicated to country stakeholders.   
 
The decision to introduce the HepB vaccine was based on WHO/EURO recommendations 
and the experience of other European countries with intermediate and low endemicity of 
HepB (Italy, Germany, Spain, Greece etc.). The HepB Universal Immunization Action Plan 
2002-2006 was developed in 2001, aiming to create five immune birth cohorts and paving the 
way to HepB low endemicity in BiH through sustained immunization. The plan provided 
detailed, time bound actions planned for implementation.  
 
A Hib Rapid Assessment and Injection Safety Assessment carried out in 2004 largely 
informed introduction of Hib vaccination and injection safety practices in BiH and guided 
GAVI’s support to the country.  The MYSP identified control of HepB and Hib vaccination 
alongside with injection safety as key objectives among other eleven strategic objectives of 
the EPI and provided financial plan for sustainment of HepB vaccination. 
 
In all instances GAVI’s financial support was critical and relevant for the introduction of 
new vaccines and support to injections safety strategies. According to the key informants, 
sufficient funds were not available in BiH health sector budgets to finance the introduction 
of new vaccines. Thus GAVI support was highly relevant, timely and key for improving the 
country’s immunization programmes.    
 

4.2 EFFECTIVENESS AND EFFICIENCY OF IMPLEMENTATION – DURING GAVI SUPPORT 
 
The majority of activities planned under the MYSP for Immunization and FSP were 
implemented, though some of the programmatic targets were not fully met and 
effectiveness of implementation varied across FSP objectives. More specifically:  
 
The immunization schedule for GAVI supported HepB vaccine was harmonized in all three 
entities, though general immunization schedules differed among the entities and the BD. 
The Hib schedule was standardised in FBiH and RS (2, 4, 18 months) while the BD introduced 
the third dose of Hib at 6 months.  
 
Extensive trainings of healthcare workers to address key immunization programmes’ 
bottlenecks on the new vaccines and injection safety were commenced prior to the vaccines 
introduction, mostly financed through GAVI’s Vaccine Introduction Grant.  However, the 
uneven coverage of health personnel training offerings were reported by health personnel 
interviewed. According to the post vaccine introduction evaluation, health care workers’ 
knowledge regarding use and advantages of new vaccines was found acceptable and the 
practice of consulting parents on the benefits of immunization was observed. However, 
according to the latest KAP survey, health personnel’s knowledge in relation to injection 
safety and waste management was insufficient, and, can result in underperformance of 
injection safety practices during GAVI support implementation. 
 
Injection safety and waste management practices required improvements.  No hard 
evidence is available in support of the governments’ follow up actions for implementation of 
injection safety assessment recommendations carried out in 2005 and national policy on 
injection safety (2005). The APR for 2011 reports absence of country level Injection Safety 
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Policy as well as only 60% of immunization service providers being equipped with injection 
safety equipment. While GAVI’s INS support ended in 2008, the country still had a stock of 
injection safety materials available for use in 2011, due to limited utilization of safety 
equipment. Underutilization of INS equipment was also evident during the site visits.   
 
The BiH did not sufficiently build health personnel capacity and was therefore unsuccessful 
in reinforcing the utilization of injection safety equipment. Lack of instructions on the use of 
AD syringes, poor quality of AD syringes (sharpness and needle-tip diameter) and weak 
practical skills for using them were sites as main reasons for underutilization of INS by 
immunization service providers.  
 
The entity level policies for immunization waste disposal were not completely implemented 
during the GAVI support. The post-introduction evaluation of new vaccines69 reported that 
the disposal of syringes and needles with the regular city waste in some cantons of FBiH and 
RS regions. Although problems were adequately reflected in the APRs, BiH has proposed no 
strategic actions for their resolution.  GAVI and partners could have addressed weak 
implementation of Injection Safety policies, however there was no evidence of GAVI and/or 
partner reaction and follow-up on these important issues.  Based on the problems reported 
in APRs, GAVI could have been instrumental in requesting the Governments to formulate 
time bound mitigation strategic plans. Furthermore, GAVI could have mobilized partner 
support for enhancement of injection safety policy implementation in BiH as well as for 
regular monitoring of government’s follow-up actions. 
 
Substantial efforts were put in place by governments and partners (UNICEF/WHO) for public 
education and awareness raising, but measures for the mitigation of negative AVC 
influence on immunization coverage lacked were ad hoc. Advocacy, social mobilization and 
communication plans were developed and campaigns implemented prior to new vaccine 
introduction and aftermath but lacked regularity. With UNICEF/WHO support, the 
government of BiH officially announced introduction of new vaccines through media 
channels and informed parents on the right of their children to immunization and its 
importance. The smooth introduction of new vaccines was periodically hampered by AVCs. 
Government’s response to AVC carried mostly an ad hoc character. Most of the respondents 
at public institutions and partner organizations strongly believe that AVC negatively affected 
and continues to effect immunization coverage, especially creating mistrust to vaccination 
within general population.  However, a recent KAP survey70 reports that AVC negatively 
influenced only 14% of surveyed parents with least significant influence among urban 
population and an overwhelming majority (96%) of the health workers believe that the 
vaccines used in the programme were safe. 
 
Weak vaccine management capacity observed in the first years of GAVI support was 
gradually strengthened and significantly improved in response to VMA recommendations71.  
To name few, BiH managed to improve staffing levels at the PHIs and built staff capacity to 
handle logistical issues; introduced buffer stocks at entity, canton/district and facility levels; 
Institutionalized software for monitoring immunization programme in FBiH; Enhanced cold 
chain infrastructure, built additional cold room and a freezer for OPV vaccines in FBiH; 
Developed recommendations for cold chain renewal and revised staffing levels based on the 
analysis of cold chain; Appointed people responsible for immunization programme at each 

                                                        
69 Ibid 8 
70 Ibid 5 
71 Vaccine Management Assessment in BiH, WHO, 2006 
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level appointed; adopted a minimum set of indicators for monitoring and evaluation of the 
programme of immunization adopted and delivered to all Immunization coordinators. 
 
Respondents from both entities and the BD cited irregularity of immunization programme 
supervision and monitoring.  Irregularity and weak supervision is also echoed by the 
findings of the Post introduction evaluation carried out in 2009.   
 
Delays in vaccine and INS delivery were reported during the implementation, mostly due to 
customs related issue, though they did not affect achievement of the programmatic 
objectives. 
 
Immunisation reporting system was improved but challenges remained.  Immunisation 
reporting system was enhanced and reporting forms standardised. Reporting forms included 
monthly/annual forms on EPI vaccines coverage, usage and distribution of vaccines and AEFI. 
The Post Introduction Evaluation of New Vaccines in BiH72 carried out in 2009 revealed 
weaknesses of the immunization information system, particularly there was no standard 
information system for the vaccination programme at all facilities and reporting system used 
at most health facilities did not permit collection and transmission of the data needed to 
calculate vaccination coverage appropriately at the health facility level. The challenges of 
reporting system were highlighted in 2011 APR, but no hard evidence was obtained on the 
actions taken either form the Governments and/or from GAVI.  
 
Programmatic targets for immunization were partially met (see Table 6).  In 2011, targets 
for immunization coverage were only attained for BCG, Hib and HepB, whereas targets for 
other antigens underperformed. BiH failed to achieve 100% availability of AD syringes and 
safety boxes at vaccination posts as well as maintaining drop out rates for HepB below 8%. 
 
BiH gradually improved annual country progress reporting practice and quality, though 
room for further improvement remained even during implementation. Close to the end of 
GAVI support BiH managed to improve timely submission of the APRs to GAVI, though 
completeness of reports remained a challenge. Main problems frequently cited in GAVI 
letters were absence of i) reporting on progress against financial and programmatic 
indicators; ii) reports to be signed by the Minister of Health and endorsed by the members 
of the ICC; and iii) ICC minutes to be attached. 
 
Annual monitoring of the country performance from GAVI during implementation was 
evident, though timeliness of GAVI secretariat’s response desired improvement. Observed 
delays in GAVI’s responses to BiH could have left insufficient time for required budget 
adjustments by the entities. Progress towards target coverage, mainly monitored based on 
the administrative data reported by the country in the APRs and the JMRs, could have been 
misleading due to the identified and reported weaknesses of reporting system.  While GAVI 
was strict to request regular reporting on the progress of indicators, it allowed BiH to 
postpone recording of progress in attainment of immunization targets to the next reporting 
period. This practice resulted in missing the opportunity for GAVI to provide BiH with timely 
advice on corrective measures when targets were underachieved. Data quality concerns 
have not been adequately addressed and highlighted in GAVI IRC reports and Decision 
letters.  
 
Although GAVI support to implementation and system related bottlenecks were well 
documented and reported by BiH, hard evidence on related mitigation measures is lacking.  

                                                        
72 Ibid 8 
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GAVI followed up on key programmatic and/or implementation weaknesses and challenges 
reported and managed to mobilize timely support through its partners. However more 
consistent follow up on further implementation of planned measures would have been 
beneficial, allowing the provision of timely advice on corrective measures to the country. 
Close to the end of GAVI support BiH managed to improve the timely submission of APRs to 
GAVI, though the completeness of reports remained a challenge. Annual monitoring of the 
country performance from GAVI during implementation was evident, however timeliness of 
GAVI secretariat’s response desired improvement. 
 
Certain evidence of efficiency gains during the GAVI support exists. Namely:  
 
The Governments of both entities have achieved progress against major financial 
sustainability strategies. Namely, the policy options with the role of financial agents in the 
mobilization, management and allocation of funds to the different cost categories of the 
Immunization Programme as well as endorsement of corresponding legislation/legal acts has 
been addressed and new Public Procurement Law was endorsed to allow procurement of 
vaccines from UNICEF Supply Division (SD).  
 
GAVI’s efforts to ensure effective coordination with partners and other international donors, 
helped to ease the mobilization of financial and technical resources and increased 
collaboration towards the mitigation of programmatic and implementation challenges faced 
by the country. 
 

4.3 OUTCOMES AND RESULTS OF GAVI SUPPORT – AFTER GAVI SUPPORT 
 
Programmatic sustainability faces challenges: 
 
- Coordination mechanism maintained with fewer responsibilities, demonstrating 

operational weaknesses – Since the end of the GAVI support, selected functions of the 
ICC, specifically the coordination of partners and the compilation of reports required for 
international reporting were handed over to the MoCA HD. Although a coordination 
function is maintained for immunization programme, the effectiveness of its operations 
is inadequate, mainly due to the weak functional powers granted by the legislation to 
the department and the limited human resources at MoCA HD. 

- Access to new vaccines is ensured, but intermittent vaccine stock-outs and shortages 
of medical supplies are observed.  With GAVI support, new vaccines were included in 
the mandatory immunization calendar of both entities and the BD and are being 
provided free of charge to the target groups. Periodic vaccine stock-outs and shortages 
of medical supplies are observed in the post-GAVI period due to lengthy and 
complicated procurement process.  To date, immunization targets have not been 
affected. Availability of the buffer stocks allowed the governments to ensure the 
immunization program’s continuity.  

- Cold chain equipment and its maintenance and management are deteriorating due to 
the inadequate public funding for maintenance and replacement of ageing cold chain 
equipment.  The current situation substantiates an urgent need for the equipment 
renewal in order to ensure the proper functioning of all immunization programmes.  

- Immunization programme management structures continue to operate, but serious 
weaknesses are observed in supervision, monitoring and evaluation function 
performance.  Observed irregularity and poor quality of immunization program 
supervision in BiH indicates that supervision is not seen as a learning process and a way 
to improve the programme achievements. It is still perceived as an activity for 
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controlling staff that could lead to disciplinary measures. Supervision thus remains an 
administrative function of senior public service employees over their subordinates. 

- Despite certain improvements after GAVI support the information system 
demonstrates deficiencies.  The current information systems in two entities and the BD 
do not provide adequate data to estimate vaccine coverage and drop-out rates, due to 
problems with both numerator and denominator assessments.  

- Injection safety practices are discontinued and irregularities in unsafe waste 
management practices observed. BiH failed to fully endorse the Injection Safety Policy. 

73,74  The majority of the visited facilities in both entities and the BD discontinued 
procurement of AD syringes and safety boxes, rather single use syringes are used 
ensuring injection safety for beneficiaries.  Health personnel, as observed by the ET 
during site visits, do not follow injection safety practices.  Supervisory mechanisms for 
monitoring injection safety were largely absent at PHI and facility level. Most health 
facilities in BiH lack incinerators and needle cutters for the safe destruction of syringes 
and needles and untreated waste is discharged into an uncontrolled, non-engineered 
open dump, which does not protect the local environment.  

- The immunization systems struggle due to the broader health systems challenges in 
the country, including shortage of medical personnel, low pay, and lack of motivation, 
high turnover of health workers, and the absence of effective continuous professional 
development system. Sustainable routine immunization services are dependent, over 
the long term, on sustainable health services and systems and if not adequately 
addressed will possibly contribute to deterioration of immunization services in future. 

- Attempts to introduce new vaccines are constrained by scarcity of financial resources.   
 
 
Financial Sustainability for vaccine procurement is at risk. Specifically: 
 
- The transition from GAVI support to domestic funding for vaccine procurement was 

smooth. The key informants interviewed unanimously noted smooth transition from 
GAVI support to local funding for the vaccine procurement.  The entity governments 
knew in advance about ending of GAVI funding and ensured allocation of adequate 
funding for the procurement of vaccines.  Transition planning was supported by PHIs in 
both entities and the BD. PHIs prepared forecasts for required vaccines, while the 
procurement was handled by the respective institutions/organizations. 

- Countrywide planning and budgeting mechanisms for immunization programmes, 
created during the GAVI support, were crippled upon completion of the GAVI support. 
The latter occurred mainly due to administrative-territorial arrangement and due to 
political specificity of the country and should not be viewed as unintended negative 
outcome of the GAVI support. 

- Financing of vaccine procurement is sustained, though can face substantial risks due to 
small market, fragmented procurement, low competition and high vaccine prices. The 
failure in the procurement tenders for Pentavalent vaccine in BiH during the last year 
was caused by inability of companies to supply markets in BiH with adequate quantities 
of vaccines. Although BiH can assure the administration of the Pentavalent vaccine until 
mid-2015, using their buffer stock, the strategy for the way forward is not yet 
formulated. Since GAVI support ended, BiH is exposed to the open market, where 
vaccine prices are substantially higher relative to GAVI/UNICEF prices and has to 
shoulder high financial burden.  The price comparison analysis performed by the ET 
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(Figure 6), reveals that prices paid by BiH relative to UNICEF/GAVI prices being 5-20 fold 
higher. Higher vaccine prices mean fewer resources for other health priorities, especially 
of non-vaccine immunization services. The unpredictability of future vaccine prices for 
BiH market imposes further limits on purchasing ability, thus calling for urgency to 
rethink vaccine procurement strategies and arrangements. Challenges of the global 
vaccine market, especially for Pentavalent vaccines, raises risk of vaccine shortages in 
coming years in BIH.  The Government lacks well formulated strategy to cope with 
shortage of Pentavalent vaccines. 

 
Non-vaccine immunization services are largely underfunded. The majority of public sector 
PHC facility managers interviewed complained about underfunding of the PHC sector, thus 
limiting health facility to perform outreach activities for improving immunization coverage, 
purchase consumables and safety boxes, maintenance and or replacement of cold chain, 
funding training of staff, etc.    
 
Inadequate financing undermines the roles of PHIs at all levels and raises risks for 
effectiveness and sustainability of immunization programs. Poor financing of the PHIs in 
both entities and the BD was cited by all PHIs visited. Annual budgets are limited to cover 
only labour costs and communal expenses, while no funding is made available for 
supervision, enhancement of surveillance and reporting functions, health worker training 
and public education and awareness raising etc.  
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CHAPTER 5: LESSONS LEARNED 
 
 
- The strong focus on country ownership to achieve results has proven effective. Country 

ownership should continue to be the starting point GAVI’s support effectiveness. The ICC 
coordination mechanism, required by GAVI in all eligible countries, proved its benefits 
even in countries like BiH, with fragile and weak political and governance structures. The 
challenge is to put the country genuinely in charge, to listen, adjust priorities, and 
measure results. 
 

- Mobilizing long-term donor funds has enabled the GAVI Alliance to make multi-year 
funding commitments to BiH up to 2011, aligned to countries' own plans. This has given 
BiH a confidence to introduce new vaccines and sufficient time to plan for financial 
transition to domestic resources. 

 
- In the absence of well-formulated transition policy, BiH experienced the conclusion of 

GAVI  funding without benefitting from a thorough assessment of the country readiness 
for sustaining results and self-sufficiency.  The phase out of GAVI’s support should be 
systematic and its efforts should facilitate graduation with pre-determined financial and 
technical benchmarks. Furthermore, GAVI should maintain political support to assure 
financing of products and programmes continue after graduation. 

 
- Through its innovative approach to develop tools and policies, GAVI supported BIH’s 

financial planning for routine immunization and for new vaccine introduction. This 
process generated more focus on immunization costs and financing and contributed to a 
greater understanding of the financial implications when introducing new vaccines 
within government’s and politicians.  

 
- After the end of GAVI’s support, the BiH entity governments made policy decisions 

based on lowest vaccine price, without having full understanding of what market prices 
were and how they may affect overall long-term programme costs and sustainability. 
The price increases after the end of GAVI funding further strains limited public funding 
for immunization and significantly increases sustainability risks. Moreover, such 
developments will impede and delay the introduction of additional new vaccines in the 
national schedules.  

 
- In order to sustain its achievements and maximize the potential impact of vaccine 

introductions in the Phase II countries, the GAVI Alliance will need to focus on 
strengthening national immunization systems and improving coverage to reach the most 
disadvantaged and underserved children. This will entail increasing GAVI’s investments 
in health systems strengthening, better tailoring these investments to country-specific 
needs, and ensuring that plans for implementing the investments are designed in such a 
way that they focus on achieving immunization-specific outcomes. BiH’s experience 
clearly demonstrates GAVI’s value added in organizing partner’s support especially for 
those countries that do not accessed Health System Strengthening grant and or 
Immunization Service Support from GAVI.  

 
- Weaknesses identified in GAVI’s monitoring of country performance, resulted in missed 

opportunities to timely address challenges faced and calls for enhanced grant 
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management tools for monitoring, tracking issues and identifying risks and requires face 
to face monitoring visits during and after GAVI support.  

 
- GAVI and partners could have addressed weak implementation of Injection Safety 

policies, however there was no evidence of GAVI and/or partner reaction and follow-up 
on these important issues.  GAVI could have been instrumental in requesting the 
Governments to formulate time bound mitigation strategic plans should it been more 
attentive to the problems reported in APRs. Furthermore, GAVI could have mobilized 
partner support for enhancement of injection safety policy implementation in BiH as 
well as for regular monitoring of government’s follow-up actions. 
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CHAPTER 6: RECOMMENDATIONS 
 

6.1 COUNTRY SPECIFIC RECOMMENDATIONS 
 
RECOMMENDATION 1:  ENHANCE COUNTRY COORDINATION MECHANISM  

 
In line with the observed health system challenges and on-going health system reforms in 
BiH, a pluralistic, ‘immunization coordination system’ should be maintained at MoCA, with 
representatives from the wider health sector, regulatory authorities, civil society, private 
sector, and developing partners active in health care sector. Coordination meetings should 
serve as a platform for discussion of the immunization programme and system challenges, 
as well as for building consensus between constituencies on integration of remedial actions 
in the broader health sector reform agenda. 
 
RECOMMENDATION 2: PRACTICE MULTI-YEAR PLANNING OF IMMUNIZATION 
PROGRAMMES 
 
The state-level MYSP set an excellent precedent of developing state level MYSP and 
budgeting of immunization services practiced during GAVI support.  In order to ensure 
further sustainability and effectiveness of immunization programme, the MYSP has to be 
given a priority again.  The ICC, as well as international partners on the ground (UNICEF and 
WHO), are encouraged to advocate and facilitate discussions around this issue and to obtain 
consensus among constituencies, as well as to mobilize partners’ technical assistance in 
support of longer term planning.  The MYSP should ensure accurate calculation of all related 
costs associated with the effective delivery of immunization services. Furthermore, the 
country is advised to reflect MYSP funding requirements for vaccine procurement, for cold 
chain upgrade, as well as for non-vaccine related immunization services in BiH’s and/or 
entity’s mid-term expenditure frameworks/plans. 
 
RECOMMENDATION 3:  REVISIT VACCINE PROCUREMENT CHOICES 
 
The analysis of expenditures on new vaccines clearly demonstrates spending inefficiencies 
when moving to entity/canton level procurement.  Whereas local procurement is the 
preferred choice for purchasing vaccines of both entities and the BD, existing analyses 
revealed that the small market alongside with market segmentation, low competition and 
high vaccine prices, are detrimental for the scarce public resources and access to vaccines. 
Therefore, BiH is encouraged to explore alternative procurement options and ensure 
sustainment of vaccine availability for the population.  
 
Specifically, in the short term, BiH is advised to reach consensus on state level procurement 
mechanism, which will enable the consolidation of BiH vaccine market, the negotiation of 
better vaccine prices with suppliers, and the signing of a simple procurement framework 
contract by both entities and the BD.  The proposed mechanism is a framework contract or 
an agreement between one or more contracting authorities and one or more economic 
operators, whose purpose would be to establish the terms governing contracts to be 
awarded during a given period, in particular with regard to price and, where appropriate, 
the quantity envisaged.  Such an arrangement could allow BiH to achieve some efficiency in 
spending on vaccine procurement. The implementation of the proposed mechanism may 
require harmonization of immunization schedules for all antigens by all constituencies.  



FINAL EVALUATION OF GAVI ALLIANCE’S SUPPORT TO BOSNIA AND HERZEGOVINA 

59 

 

Alternatively, BiH can also explore the possibility of vaccine procurement through UNICEF SD, 
though this option may be shorthanded for some forms of new vaccines introduced by the 
country. 
 
Furthermore, BiH is not the only country in the region facing challenges with vaccine 
procurement. Small Balkan countries (e.g. Montenegro, Moldova, and others) face similar 
problems.  BiH can capitalize on the experience of a recent regional procurement event 
facilitated by WHO.  While developing a regional procurement mechanism is a labour and 
time-consuming exercise, BiH has to regularly raise this issue and actively discuss it with the 
neighbouring countries.  UNICEF/WHO could be active players in facilitating such discussions.   
 
 
RECOMMENDATION 4:  ENHANCE SUPERVISION AND MONITORING OF IMMUNIZATION 

SERVICES AND IMMUNIZATION INFORMATION SYSTEM 
 
The evaluation of BiH’s immunization programs revealed weaknesses in the immunization 
supervision system, substantiated by lack of financial resources and a need for 
straightforward supervision and monitoring guidelines, procedures and reporting forms.  
Besides, during the evaluation key informants have extensively discussed a need in 
strengthening of immunization information system. Albeit efforts are put in place for 
piloting modern information system in FBiH, application of this system in both entities and 
the BD has to be accelerated.  
 
A well-functioning information system will be instrumental for recalculation and further 
monitoring of immunization coverage rates as well as identification of those in need to be 
reached out. PHIs in both entities and the BD are advised to elaborate entity level strategies 
for follow up and reaching out underserved target groups. 
 
 
RECOMMENDATION 5:   PRIORITISE FUNDING FOR COLD CHAIN AND LOGISTICS 
 
An effective logistics system and a well-maintained cold chain are essential for safe and 
effective immunization service delivery. An improperly functioning cold chain can lead to 
wasted vaccines, missed opportunities to immunize due to lack of vaccines, and children 
receiving vaccines that do not protect them as intended or that actually make them sick. 
Outdated and broken cold chain equipment was often cited as major problems negatively 
affecting routine immunization efforts. Additional problems include a lack of technically 
trained staff, inadequate financing for procuring new equipment, and transporting 
technicians and/or broken equipment.  

BiH is advised to continue periodic assessment of cold chain equipment needs and replace 
broken equipment not worth repairing. PHIs should be charged with regularly inspecting the 
cold chain equipment, planning and monitoring and provision of preventive, and scheduling 
corrective maintenance and/or repair services. Technicians will need considerable training 
to be able to correctly repair defective cold chain equipment. As BiH experiences a scarcity 
of trained technicians, an alternative option could be to contract out maintenance services. 
Financing for cold chain and logistics must also be given priority. 

 
RECOMMENDATION 6:  DEVELOP AND IMPLEMENT STATE LEVEL COMPREHENSIVE AND 

EFFECTIVE PUBLIC COMMUNICATION STRATEGY  
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Over the past decade, BiH has been troubled by the rise of a strong anti-vaccine sentiment. 
Wide-ranging in origin, motive, source, and specific objectives, the AVC has succeeded in 
negatively influencing the vaccination decisions of parents and health workers.  
 
Focused strategies need to be developed to tactically address and counter, diffuse or 
mitigate AVC impact. Therefore governments, international agencies and other partners – in 
particular the medical community – need to combine forces to identify the source and 
arguments of these influences, map the extent to which they control negative decisions, 
develop more effective communication strategies, and ultimately reverse this 
counterproductive trend. 
 
As social media continuously evolves, it can be expected that the ways the anti-vaccination 
advocates interact in social media will constantly change in terms of channels and tactics 
and continue influencing population. On-going monitoring of social media should also be 
conducted. 
 
 
RECOMMENDATION 7:  DEVELOP AND IMPLEMENT STRATEGY FOR HARD TO REACH 

POPULATION 
 
Further efforts should be made to provide services in hard-to-reach communities, restore 
trust between minorities and health providers and adapt communications to achieve this. 
Immunization of migrant children has to be a priority for both entities and the BD through a 
collaborative and innovative approach.  
 
 

6.2 RECOMMENDATIONS TO GAVI 
 
RECOMMENDATION 1:  ENHANCE COUNTRY COORDINATION MECHANISMS  

 
The ICC, the principal coordination mechanism for GAVI immunization investments, are 
functioning well in relation to information sharing and proposal application processes, but 
less well in areas of evaluation, strategic gap analysis. The coordination mechanism in 
country is indicative of effective partnering amongst all immunization donors and 
stakeholders. However, we understand this approach is less effective for health system 
strengthening activities.   
 
In an era of more pluralistic and complex health systems, such as in BiH, it will be 
increasingly important for immunization planners to link to a wider coordination system that 
is inclusive of the health sector, regulatory authorities, civil society, and private sector 
interests.  Managing through systems, rather than being over-reliant on committees, may 
broaden participation in implementation and, in doing so, expand the reach of immunization 
and maternal and child health care services in GAVI eligible countries. 
 
 
RECOMMENDATION 2: IMPROVE MONITORING AND EVALUATION DURING AND AFTER 
GAVI SUPPORT 
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GAVI’s programme processes have improved over time and have been considered 
favourably in comparison to the Global Fund’s. The main thing that set GAVI apart from 
other donors, is the level of ‘country ownership’ it provides. However, areas of weakness 
were identified with regard to: (i) the effectiveness of GAVI communications/feedback with 
countries; and (ii) its approach to capturing and proactively monitoring quality of country 
level immunization data.  
 
RECOMMENDATION 2.1: Shift away from reliance on coverage and population data 

and consider alternative forms of application and 
performance requirements. 

 
A country’s application for GAVI support for new and under-used vaccines is based on 
immunization coverage data, expressed as a percentage of the population reached. These 
percentages are used to determine the kind of support they receive. The BiH evaluation 
revealed serious problems in the reliability of basic immunization coverage data, either 
because of inaccurate population estimates, overzealous immunization reporting, or simply 
possible misclassification arising from immunizations schedules. Furthermore, reliance on 
immunization coverage data in high coverage countries, like BiH, without focus on improving 
equity or consistency in coverage could be misleading and further marginalize underserved 
groups. 
 
GAVI is advised to amend its application process in one of two ways, either by supporting 
improvements in the quality of immunization performance reporting, census or 
demographic health surveys, or by altering the nature of its baseline and progress 
assessments. GAVI should shift away from its reliance on coverage and population data and 
consider alternative forms of application and performance requirements as well as consider 
additional and/or different measures of immunization performance in higher coverage 
countries – such as improving equity or coverage consistency. 

 
RECOMMENDATION 2.2:  Enforce the utilization of regular Data Quality Audit 

practice 
 
Whilst countries, such as BiH, may not apply to GAVI ISS support and are not accountable to 
carry out independent data quality audits, GAVI may consider the introduction of mandatory 
Data Quality Audit requirement to timely identify weaknesses in the reporting system and 
advise and assist countries to plan remedial measures for improving monitoring and 
evaluation (M&E) systems particularly during GAVI support. 
 
 
RECOMMENDATION 2.3:  Establish country level monitoring system and procedures 

to respond to country-level problems quickly 
 
The evaluation revealed cases when the IRC recommended the country to react on 
weaknesses identified as well as include reporting of missing financial and performance 
indicators in the next year APRs.  GAVI should consider establishing a process for actively 
following up on information reported in the APRs as part of routine monitoring procedures. 
Timely follow-up on incorrect or inconsistent expenditure and coverage data is strongly 
encouraged to promote vigilance in data quality. The APRs sometimes report specific 
problems, but there is no mechanism for GAVI follow-up. GAVI should establish a country 
level monitoring system, documenting all problems identified (including those highlighted by 
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the IRC), tracking country responses and resolution, which could be shared and updated 
regularly with the country partners.  
 
GAVI should establish procedures to respond to country-level problems quickly, drawing on 
support from all GAVI partners in country and at regional level. While GAVI has a procedure 
for rewarding high performers, it does not currently have any mechanism to support 
underperforming countries. Options to consider include providing direct technical assistance 
to underperforming countries (as strong technical inputs seem closely linked with the 
improved performance), or facilitating reviews of underperforming countries among key 
partners to map out new strategies and additional inputs from all them. These reviews could 
result in partners committing to specific response plans in target countries. Moreover, face-
to-face monitoring visits have to be institutionalized during and after GAVI support. 
 
 
RECOMMENDATION 2.4:  Harmonize country progress reporting and GAVI’s response 

due dates with country budget cycle. 
 
The BiH evaluation revealed room for improvement in GAVI’s response to monitoring of 
country performance.  The country progress reporting and GAVI’s response deadlines should 
be harmonized with the country budgetary cycle to promote timeliness and to allow 
countries to modify their budgets according to GAVI’s decision on next year funding. 

 
 
RECOMMENDATION 3:   INCREASE THE PREDICTABILITY AND SUSTAINABILITY OF LONG-
TERM FINANCING FOR THE NATIONAL IMMUNISATION PROGRAMME 
 
One of GAVI’s key value added as a global financing mechanism lies in its ability to provide 
increasing amounts of funding to support national immunization programme, in a manner 
that is both, predictable- so as to allow countries to plan for their immunization 
programmes and support the efficient procurement of vaccines, and sustainable – so that 
countries can continue to meet the expenditure needs for the provision of immunization 
services to their population.  BiH evaluation demonstrated that GAVI has overall been 
successful in increasing the predictability of funding for national immunization programmes, 
but supporting sustainability of its financing has been an area of weaker performance, 
particularly due to the political, economic and health system and health market challenges 
faced by BiH.  
 
At present the situation in BiH is increasingly contentious, as the country faces a double 
challenge in affording vaccines. BiH has no access to international assistance to buy vaccines, 
but at the same time entities have to pay significantly higher prices than GAVI countries for 
vaccines, as a result of industry’s practice. Pharmaceutical companies see BiH as a non-
lucrative market and do not offer lower prices, similar to what they provide to GAVI eligible 
countries. There is a growing concern that BiH, which is slightly above GAVI eligibility 
threshold, may not be able to afford new vaccines in future, or continue to divert funds from 
other health programs, thus ensuring availability of the vaccines at the expense of other 
immunization expenditure.  
 
The case of BiH can possibly serve as a model example for GAVI graduating countries. 
Achievement of “graduated country” status may not ensure financial sustainability of 
immunization programmes in the middle-income countries. In order to increase 
predictability and sustainability of the immunization programmes in these countries GAVI is 
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advised to institutionalize long-term graduation-planning exercise which addresses vaccine 
procurement policies and practices, market intelligence (forecasted prices, expected entry of 
new suppliers and vaccine products, etc.), national regulatory capacity, and immunization 
technical advisory bodies and their effective functioning. Furthermore, GAVI should consider 
the elaboration of pooled procurement mechanism for the graduated countries.  In doing so, 
GAVI can learn from PAHO’s tiered pricing Revolving Fund experience, which allows 
graduated countries to procure vaccines at the middle market price after graduation. Pooled 
procurement mechanism will increase country bargaining power vis-a-vis pharmaceutical 
firms and suppliers. 
 
 
RECOMMENDATION 4:   ASSIST COUNTRIES TO MAKE EFFICIENT PROCUREMENT CHOICES 
 
Weak capacity of public procurement system constrains the sustainability of the 
immunization programmes.  The predictability of funding for vaccine procurement only is 
not sufficient to ensure sustainability, rather focus on efficient procurement should also be 
given due attention. While strengthening public procurement system is beyond GAVI’s 
responsibilities, procurement issues should be considered as a key priority and addressed in 
partnership with other donors/partners working on public administration reform. Countries 
can be advised to apply for WHO assistance that offers independent assessments of current 
procurement procedures or of a country’s preparedness to conduct self-procurement; 
assistance to achieve identified improvements following an assessment; and occasional 
regional training sessions and workshops to assist in developing vaccine procurement action 
plans specific to each country’s needs. 
 
The assessment of public procurement system and actions directed towards enhancement 
of procurement system capacity should be adequately reflected in FSPs and implementation 
closely monitored during GAVI support.   
 
One measure that would help is advising these countries to procure from UNICEF SD or 
proceed with regional pooled procurement options when applicable. 
 
 
RECOMMENDATION 5:   JOIN FORCES WITH PARTNERS AND OTHER DONORS FOR HEALTH 

SYSTEM STRENGTHENING 
 
Recognizing that achieving immunization coverage is dependent upon strong service 
systems, GAVI took the first steps to widen GAVI support to health system strengthening 
(HSS) in early 2005.  In view of financial and technical resource constrains revealed by the 
GAVI HSS evaluation in 200975, GAVI is advised to join forces with the partners and other 
donors and increase and deepen focus on health system strengthening aspects, whether this 
be for health sector coordination, procurement supply management, immunization 
information system strengthening and/or for human resources development. 
 
  

                                                        
75

 GAVI Health System Strengthening Support Evaluation, HLSP, 2009 
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ANNEXES 
 

ANNEX 1: LIST OF DOCUMENTS REVIEWED 
 
# Document Name Year 

1 Evaluation of GAVI’s Injection Safety Support  2009 

2 GAVI Alliance evaluation of IRC (HLSP) 2010 

3 Second GAVI Evaluation Report  2010 

4 GAVI Alliance second evaluation S43-Evaluation methodology 2010 

5 GAVI Alliance Board Meeting Co-financing Policy Revision  2010 

6 GAVI Alliance Revised Co-financing Policy 2010 

7 GAVI Alliance M&E framework and strategy  2010 

8 GAVI Alliance Strategy 2011-2015 and Business Plan 2010 

9 GAVI Alliance Evaluation Policy  2012 

10 GAVI Alliance Board meeting Country Program Update  2013 

11 Evaluation of GAVI China Hepatitis B Vaccination Program  2012 

12 Health in Transition, BiH, WHO Observatory 2002 

13 MICS3 Final Report, BiH, UNICEF  2006 

14 MICS4 Final Report, BiH, UNICEF  2011 

15 MICS Roma Final Report, BiH, UNICEF  2012 

16 BiH Injection Safety Assessment report 2005 2005 

17 BiH Multi-year Strategic Plan for Immunization 2002-2006 2002 

18 BiH Plan of action for HepB introduction 2002-2006 2002 

19 BIH Strategic Plan Hib introduction 2005 

20 BiH National Policy Injection Safety  2005 

21 BiH, Financial Sustainability Plan  2005 

22 FSP Costing, Financing and Gap Analysis Tool  2005 

23 BiH National Plan of Action Immunization Safety 2006-2010 2006 

24 Clarification note on HibRAT 2005 

25 Proposal HepB and Injection Safety, BiH 2000 

26 BiH Proposal Hib and INS 2005 2005 

27 BIH Proposal Hib 2006 2006 

28 Letter of Resubmission 2002 (on HepB and INS proposal) 2002 

29 GAVI decision letter  2001 

30 GAVI Decision Letter  2001 

31 GAVI Decision Letter  2004 

32 GAVI Decision Letter (on approval INS proposal 2005) 2005 

33 GAVI Decision Letter 2006 (on Hib approval) 2006 

34 GAVI Decision Letter 2007 (on 2006 report) 2007 

35 GAVI Decision Letter 2008 (on 2007 report) 2008 

36 GAVI Decision Letter 2009 (on 2008 report) 2009 

37 GAVI Decision Letter 2010 (on 2009 report) 2010 

38 GAVI Decision Letter  2011 

39 BiH Annual Progress Report 2002 

40 BiH Annual Progress Report 2003 
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# Document Name Year 

41 BiH Annual Progress Report 2004 

42 BiH Annual Progress Report 2005 

43 BiH, Annual Progress Report 2006 

44 BiH, Annual Progress Report 2007 

45 BiH, Annual Progress Report 2008 

46 BiH, Annual Progress Report 2009 

47 BiH, Annual Progress Report 2010 

48 BiH, Annual Progress Report 2011 

49 GAVI IRC Report 2004 (on 2003) 2004 

50 GAVI IRC Report 2005 (on 2004) 2005 

51 GAVI IRC Report 2006 (on 2005) 2006 

52 GAVI IRC comment 2006 (on 2006 proposal) 2006 

53 GAVI IRC Report 2007 (on 2006) 2007 

54 GAVI IRC Report 2009 (on 2008) 2009 

55 GAVI IRC Report 2010 (on 2009) 2010 

56 GAVI IRC Report  2011 

57 ICC Minutes Sept 2004  2004 

58 ICC Minutes Nov 2004 2004 

59 ICC Minutes Jan 2005 2005 

60 ICC Minutes Aug-Sept 2005 2005 

61 ICC Minutes Apr-Jun 2006 2006 

62 ICC Minutes Sept 2006 2006 

63 ICC work plan 2005 2005 

64 WHO advice Hib introduction, 2005 2005 

65 BiH Response to GAVI for Hib Sept 2006 2006 

66 FBiH cold store Sept 2006 2006 

67 BiH IRC Report 2008 (on 2007) 2008 

68 BiH commitment and disbursement, inception Report 2013 

69 BiH Public Expenditure Review, World Bank 2012 

70 BiH EVM report 2012 

71 BiH Post Introduction Evaluation of New Vaccines 2009 

72 BiH Social & Health Needs Families & Children UNICEF  2012 

73 BiH Public Procurement Law 2004 

74 WHO BiH country cooperation strategy at glance 2013 

75 Constitution BiH   

76 Constitution FBiH  

77 Constitution RS  

78 FBiH Immunization Decree provisions  2013 

79 FBiH PHI Health Report 2012 

80 FBiH Medical Waste Management Decree 2008 

81 RS Medical Waste Management Decree  2010 

82 RS Draft Action plan for Improvement Immunization Communication  2012 

83 RS Analysis of Population health  2011 
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ANNEX 2: LIST OF PEOPLE MET 
 
# NAME INSTITUTION POSITION ENTITY 

1 Draženka Malićbegovic MoCA, Department of 
Health 

Assistant Minister, Department 
of Health 

BiH 

2 Snježana Brčkalo MoCA, Department of 
Health 

Senior  Expert Associate for 
projects 

BiH 

3 Selena Bajraktarević UNICEF Health Officer, Former Member 
of ICC 

BiH 

4 Haris Hajrulahović WHO Head of Country Office, Former 
Member of ICC 

BiH 

5 Doina Bologna UNFPA Representative forBiH, Country 
Director for Kosovo, FYROM 
and Serbia 

BiH 

6 Fatima Čengić UNFPA Reproductive Health Program 
Analyst 

BiH 

7 Aida Kurtović Partnerships in Health Executive Director, Partnerships 
in Health, GFATM Board 
Member, Eastern Europe and 
Central Asia Constituency 

BiH 

8 Biljana Tubić Agency for Medicines 
and Medical Devices, 
Banja Luka 

Assistant Director for Sector of 
Drugs 

BiH 

9 Tanja Savanović Agency for Medicines 
and Medical Devices, 
Banja Luka 

Secretary, procurement 
specialist 

BiH 

10 Ranko Tošić Solidarity Fund, FBiH   FBiH 

11 Aida Pilav FMoH Assistant Minister, Head of 
sector for Public Health, 
monitoring and evaluation 

FBiH 

12 Zineta Mulaosmanović Dom Zdravlja, Canton 
Sarajevo 

Head Nurse of the  working unit 
of Ilidza Dom Szravlja 

FBiH 

13 Zulfo Godinjak Gynecology & Obstetrics 
clinic, Sarajevo 

Head of the clinic, Professor of 
Medical University 

FBiH 

14 Goran Pavić Posavski Cantonal Public 
Health Institute 

Epidemiologist, PHI former 
director  

FBiH 

15 Berislav Živković  Posavski Cantonal 
Ministy of Health, Labor 
and Social Affairs 

Assistant Minister FBiH 

16 Ruzica Vukić Posavski Cantonal 
Hospital 

Manager FBiH 

17 Milka Tunjić Posavski Cantonal 
Hospital 

Paediatrician FBiH 

18 Mirjana Kotorić Dom Zdravlja, 
Domaljevac 

Immunization nurse FBiH 

19 Ljiljana Leovac Dom Zdravlja, Orašje Manager FBiH 

20 Taiba Nurkić Dom Zdravlja, Orašje Immunization nurse FBiH 

21 Lejla Isić Dom Zdravlja, Orašje Immunization nurse FBiH 

22 Diana Mamić PHI - Canton 10 (Livno) Manager FBiH 

23 Tomislav Perković PHI - Canton 10 (Livno) Sanitary engineer in charge of 
immunization 

FBiH 

24 Stipe Pavić HIF Canton 10 (Livno) Assistant manager FBiH 

25 Dominika Šiško Dom Zdravlja Livno Paediatrician FBiH 
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# NAME INSTITUTION POSITION ENTITY 

26 Blanka Sučić Dom Zdravlja Livno Immunization nurse FBiH 

27 Vesna Konta Dom Zdravlja Livno Immunization nurse FBiH 

28 Vesna Brnas Dom Zdravlja 
Tomislavgrad 

Paediatrician FBiH 

29 Vahida Baković Dom Zdravlja 
Tomislavgrad 

Immunization nurse FBiH 

30 Andja Krišto Dom Zdravlja 
Tomislavgrad 

Immunization nurse FBiH 

31 Jelena Ravlija PHI FBiH Chief epidemiologist FBiH 

32 Dr Zlatko Vučina PHI FBiH Chief of resource centre FBiH 

33 Dr Zlatko Čardaklija MoH FBiH Minister counsellor FBiH 

34 Jadranka Mihić Ruvić EU delegation in BiH Programme Manager for 
Education and Health at EU 
Delegation to BiH 

FBiH 

35 Zaim Jatić Dom zdravlja Sarajevo Head of family medicine 
department 

FBiH 

36 Dženana Tanović Dom zdravlja Sarajevo General Manager FBiH 

37 Jesenko Osmanagić NGO Foundation for 
creative developement 

Director FBiH 

38 Alen Šeranić MOH, Banja Luka Head of immunization program RS 

39 Brankica Babić HIF, Banja Luka   RS 

40 Sanja Stanić Victoria NGO, Banja Luka Director of NGO RS 

41 Slobodan Stanić PHI, Banja Luka Director RS 

42 Janja Bojanić PHI, Banja Luka Assistant director for medical 
works 

RS 

43 Ljubica Jandrić PHI, Banja Luka Epidemiologist  RS 

44 Jela Aćimović PHI, Banja Luka Head of Epidemiology 
Department 

RS 

45 Mitar Tešanović PHI, Banja Luka Epidemiologist RS 

46 Dobroslav Ćuk Regional PHI, Trebinje Director RS 

47 Julija Kralj Regional PHI, Trebinje Epidemiologist RS 

48 Čalija Radivoje Regional PHI, Trebinje Assistant director RS 

49 Snežana Škrivan Regional PHI Trebinje Nurse RS 

50 Brenjo Nada Hygienic Epidemiologic 
Services, Trebinje 

Head nurse RS 

51 Snežana Butulija Hygienic Epidemiologic 
Services, Trebinje 

Higher sanitary technician RS 

52 Dejan Barač Hygienic Epidemiologic 
Services, Trebinje 

Sanitary technician RS 

53 Sladjana Artenović Regional PHI, Foča Director RS 

54 Dragomirka Komlenović Regional PHI, Foča Medical Technician working on 
immunization 

RS 

55 Jelena Firesku University Hospital, Foča, 
Department for Tropical 
and infectious diseases 

Health of department, 
Infectious diseases specialists 

RS 

56 Dr. Vladimir Čančar University Hospital, Foča, 
Department of Obstetrics 
and Gynaecology 

Ob/Gyn doctor RS 
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# NAME INSTITUTION POSITION ENTITY 

57 Gordana Kovač University Hospital, Foča, 
Department of Obstetrics 
and Gynaecology 

Midwife RS 

58 Radmila Kapetanov Dom Zdravlja, Foča Paediatric consultant RS 

59 Ranka Perović Dom Zdravlja, Foča Medical Technician/Nurse  RS 

60 Vesna Golijanin Dom Zdravlja, Foča Assistant Director, 
Epidemiologist, Head of HES  

RS 

61 Gordana Kovač Dom Zdravlja, Foča Medical Technician/Nurse RS 

62 Hajrudin Jusufović Department of finance 
District of Brčko 

Counsellor BD 

63 Mirjana Kuzmanović Department of Health of 
District of Brčko 

Manager BD 

64 Zorka Mijatović Department of Health of 
District of Brčko 

Head Nurse BD 

65 Borislav Đulabić Health center Brčko Manager of Primary health care BD 
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ANNEX 3: IMMUNIZATION SCHEDULES 
 
Routine EPI vaccination schedule as of 2014 
 

AGE TYPE OF VACCINE 

FBiH RS 
(Since 01.05.2013) 

BD 
 

First 24 hours  HepB-1, BCG HepB-1, BCG BCG+ HepB 1 

1
st

 month HepB-2 HepB-2 HepB 2 

2
nd

  month DTPa-IPV-1,  Hib-1 DTPa-IPV-Hib-1 DTPw, OPV1-6, Hib 1 

4
th

  month DTPa-IPV-2, Hib-2 DTPa,-IPV-Hib-2 DTPw, OPV1-6, Hib2 

6
th

  month DTPa-IPV-3, HepB-3 DTPa-IPV-3, HepB-3 Hep B, DTPw, OPV1-6, Hib 3  

12
th

  month MMR-1 MMR-1 MMR 

18
th

  month OPV-1, Hib-3 DTPa,-IPV-rev, Hib-3 Hib, OPV rev. 

5
th

  year DTPa-IPV rev OPV, MMR-2, dT DTPw, OPV1-6, 

6
th

  year MMR-2 OPV, dT MMR 

14
th

  year dT, OPV-3 TT dT, DTaP, OPV  rev. 

18th year TT HepB-1, BCG BCG+ Hep 1 
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ANNEX 4: EVALUATION FRAMEWORK 
ID 

CRITERION/ 
QUESTIONS 

SPECIFIC QUESTIONS/ 
INSTRUCTIONS 

PERFORMANCE PLAN IMPL RESULTS 

METHODS OF DATA COLLECTION 

DESK REVIEW II FGD SITE VISIT 

R 
RELEVANCE 

R0 What were the main 
challenges of the 
health care system 
and main priorities 
that guided the 
planning for GAVI’s 
support? 

What was the main 
population health status, 
immunization coverage 
concerns? 
 
What were main 
immunization system 
challenges? Weaknesses of 
organizational structure? 
Lack of vaccines and/or cold 
chain equipment? Poor 
stock management and 
logistics? Problems in 
procurement? Lack and/or 
weak human resource 
capacity? Limited financial 
resources? Low level of 
population awareness 
and/or trust in 
immunization? Etc. 

 

*   

BiH Government 
and health strategy 
documents,  
GAVI proposals, 

Key 
informants 
from Top-
Level 
interview 
group;                       
Key 
informants 
from Facts 
Finding/dat
a interview 
group 

  

R1 To what extent were 
the design and 
objectives of GAVI’s 
support to BiH 
relevant to BiH’s 
needs and priorities 
as well as to   GAVI’s 
strategic priorities?  

R1.1 Assess availability of 
evidence for targeted 
support 

GAVI support responded to the 
epidemiological needs of the 
country 

*     

BiH Government 
and health strategy 
documents 

Key 
informants 
from Top-
Level 
interview 
group;                       
Key 
informants 
from Facts 
Finding/dat
a interview 
group 

    



FINAL EVALUATION OF GAVI ALLIANCE’S SUPPORT TO BOSNIA AND HERZEGOVINA 

71 

 

R1.2 Review the BiH health 
strategy documents 
whether the GAVI support 
is aligned to the objective 
and needs of the country 

The design and objectives of 
GAVI's support to BiH is in line 
with GAVI's strategic priorities 

*     

GAVI proposals, 
GAVI graduation 
policy, GAVI support 
strategy 

Key 
informants 
from Top-
Level 
interview 
group;  

    

R2 To what extent did 
BiH prepare and plan 
for the transition 
away from GAVI 
support? 

R2.1 Assess the proposal 
and plans whether they 
contain transition activities 

The BiH prepared and the 
planned activities for easy 
transition from GAVI support 

*     

Country proposals, 
GAVI management 
letters 

Key 
informants 
from Top-
Level 
interview 
group;   

    

R2.2 Assess institutional 
arrangement  (governance 
structure) set by the 
country for planning and 
implementation of GAVI 
support 

Institutional arrangements put in 
place facilitates participatory 
decision making, ensures 
representation of all respective 
competent entities and has 
decision making power 

*     

ICC charter, ICC 
membership, ICC 
Minutes of the 
meetings 

Key 
informants 
from Top-
Level 
interview 
group;   

    

R2.3 Was the planning 
participatory and evidence 
based?            Assess the 
decision making and 
planning process 

The planning/decision making 
process ensures wide 
participation of all stakeholders 
and coordination. Available 
quantitative and qualitative data 
was used.  

*     

ICC Minutes of the 
meetings, GAVI 
proposals 

Key 
informants 
from Top-
Level 
interview 
group;   

    

R2.4To what extent were 
the processes or support 
put in place by GAVI to 
address both financial and 
programmatic 
sustainability? 

Process and initial guidance is 
provided by GAVI to BiH 

*     

ICC Minutes of the 
meetings, GAVI 
proposals 

Key 
informants 
from Top-
Level 
interview 
group;   
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R3 To what extend the 
government prepared 
plan/proposal was 
evidence based and 
comprehensive? 

Assess the final 
plans/proposals 

The plans/proposals contain 
sound justification of needs and 
systematic weaknesses and 
explains how the plan will 
contribute towards meeting the 
priorities, fill existing gaps. The 
Plan includes activities directed 
towards programmatic and 
financial sustainability *     

Country proposals, 
GAVI management 
letters 

Key 
informants 
from Top-
Level 
interview 
group; Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers, 
Beneficiarie
s 

* 

R4 To what extend 
potential risks were 
identified and 
mitigation measures 
planned? 
The role of GAVI and 
other institutions in 
this process 

Assess risks identified and 
response planned  
Allows construction of the 
network map to understand 
who was engaged in the 
transition process and 
when – and also how 
responsibilities shifted 

Risks are identified and relevant 
mitigation measures planned  

* *   

Country proposals, 
GAVI management 
letters 

Key 
informants 
from Top-
Level 
interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

    

EF EFFECTIVENESS 

EF1 
  

Was the 
implementation plan 
detailed enough to 
ensure effective 
implementation of 
programme? 

EF1.1 Assess availability of 
annual implementation 
plans, degree of details and 
implementation  

Implementation plans were 
developed with adequate level 
of details (activity, timeline, 
responsible, clear output) and 
implemented as planned 

* *   

Country proposals, 
Programme 
Implementation 
Plans, Progress 
Reports, GAVI 
monitoring Reports 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 

    



FINAL EVALUATION OF GAVI ALLIANCE’S SUPPORT TO BOSNIA AND HERZEGOVINA 

73 

 

group 

  EF1.2 Assess whether the 
implementation plans were 
communicated to 
respective stakeholders 

Implementation plans were 
communicated to respective 
stakeholders 

  *   

Country proposals, 
Programme 
Implementation 
Plans, Progress 
Reports,  

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers 

  

EF 2 What were the main 
programmatic 
arrangements put in 
place to ensure 
effective 
implementation?  

EF 2.1 Assess programmatic 
arrangements at the 
planning and 
implementation phases: 

Programmatic arrangements put 
in place ensures integration of 
GAVI support into the general 
health system 

* *   Progress Reports 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers, 
Beneficiarie
s 

  

EF 2.2 Programme 
Governance 

Effective governance structure in 
place with adequate staffing 
levels, competent and motivated 
staff; regularly monitors 
implementation and takes 
corrective steps when needed   * * 

Annual 
Immunization 
Programs, MOH 
organization 
structures, 
functional 
responsibilities of 
respective 
institutions/depart
ments, units etc. 

Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers 

* 
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EF 2.3 Enabling legal 
environment 

Adequate legislative documents 
issued and endorsed 

*   * Legal documents 

Key 
Informants 
from 
Subject -
specific 
Interview 
group 

    

EF 2.4 Service Organization 

Organization of service delivery 
clearly outlined, ensures equal 
access to services and is fully 
operational 

* * * 

Documents 
describing service 
organization and 
distribution 

Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers, 
Beneficiarie
s * 

EF 2.5 Competent health 
workforce 

Health workforce capacity 
development needs and 
arrangements clearly outlined in 
the plan and implemented 
accordingly 

* * * 

Implementation 
Plans; Progress 
Reports 

Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
providers 

  

EF 2.6 Vaccines, equipment, 
consumables 

 Sound procurement, supply and 
distribution arrangements 
established. Costing exercise 
conducted. 

* * * 
Procurement Plans; 

Progress Reports  

Key 
Informants 
from 
Subject -
specific 
Interview 
group; Key 
informants 
from Facts 
Finding/dat
a interview 
group;  

Service 
providers 

* 

EF 2.7 Information System 

Information system to track 
implementation as well as 
surveillance data fully 
operational and ensures data 
quality  

  * *   * 
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EF 3 What were the main 
Financial 
arrangements put in 
place to ensure 
effective funding? 

Assess availability and 
adequacy of funding 
(internal/external) and 
disbursements as well as 
BiH efforts for mobilization 
of additional funding? 
Did GAVI helped to 
negotiate better prices for 
BiH? 

Short, medium and long term 
budgets (with sources and 
financial gaps) developed and 
endorsed 

* *   

Medium Term 
Expenditure 
Framework; cMYP 
Annual Health 
Budgets and 
Immunization 
programme budgets 
and budget 
execution reports 

Key 
informants 
from Top-
Level 
interview 
group;   

    

Mobilization strategy for 
additional funding developed 
and applied in practice 

      
Progress Reports; Key 

Informants 
from 
Subject -
specific 
Interview 
group; Key 
informants 
from Facts 
Finding/dat
a interview 
group;  

    

Disbursements were in line with 
plan 

* *   
Budget execution 
and Disbursement 
reports 

    

EF 4 Where the 
implementation plans 
coordinated? 

Assess the level of 
coordination during 
planning and 
implementation of the GAVI 
support 

Implementation plans were 
developed and executed in a 
coordinated manner 

* *   

Minutes of ICC and 
HSSC minutes; 
Donor coordination 
meeting minutes; 
etc. 

Key 
informants 
from Top-
Level 
interview 
group ;Key 
Informants 
from 
Subject -
specific 
Interview 
group; Key 
informants 
from Facts 
Finding/dat
a interview 
group;  

Service 
Providers 
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EF 5 What were main 
challenges identified 
during the 
implementation and 
how were they 
addressed by the BiH 
and GAVI? 

Assess effectiveness of 
monitoring implementation 
phase from country and 
GAVI, outline challenges 
identified by both parties 
and ways addressed 

Regular monitoring of the 
implementation evident from 
BiH and GAVI, 
challenges/bottleneck identified 
and mitigation measures 
proposed and implemented   *   

Minutes of ICC and 
HSSC minutes; 
Progress Reports; 
GAVI monitoring 
reports 

Key 
informants 
from Top-
Level 
interview 
group; Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers 

  

Assess to what extend GAVI 
supported these measures 

GAVI demonstrates commitment 
and support to mitigation 
measures through advocacy, 
technical support, additional 
funding etc. 

  *       

EF6 Was the sustainability 
plan developed, 
approved and 
endorsed? 

Assess availability of the 
sustainability plan(s), 
whether it is developed in 
participatory manner and 
approved before GAVI's 
support 

Sustainability Plan developed 
and endorsed 

* *    
Minutes of ICC and 
HSSC minutes; 
Progress Reports; 
GAVI monitoring 
reports 

Key 
informants 
from Top-
Level 
interview 
group; 

    

Has the sustainability plan 
been revised according to 
the newly emerging 
challenges? 

Sustainability plan is periodically 
reviewed and addresses newly 
emerged challenges. * *   

  

EF 7 To what extend were 
stakeholders 
informed and 
cognizant of the 
implications of GAVI's 
time limited support? 

Assess level of stakeholder 
awareness 

Stakeholders were informed and 
cognizant of the implications of 
GAVI's time-limited support 

* *     

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 
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EF 8 
  

What activities took 
place  sustainability 
plan, if one was not 
developed? 
  

Assess activities 
implemented in the 
absence of sustainability 
plan 

Activities implemented in the 
absence of the sustainability 
plan were effective to ensure 
sustainability of GAVI's support 

  *   

Annual 
Immunization Plans; 
Progress Reports; 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

    

How were these activities 
coordinated? 

  

      

Annual 
Immunization Plans; 
Progress Reports; 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

    

EF 9 What have been 
consequences of the 
absence of 
sustainability plan? 

Assess negative and/or 
positive consequences of 
the absence of 
sustainability plan on the 
implementation 
effectiveness and efficiency 
as well as continuation of 
activities after GAVI's 
support 

    * *   

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers, 
Beneficiarie
s 

* 

EFF EFFICIENCY 
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EFF 1 Was the project's 
actual expenditure in 
line with expectations 
and plans? 

Assess the level of budget 
expenditure 
/disbursements against 
budget  

Project's actual expenditure is in 
line with expectations and plans 

  *   

Annual budget plans 
as per proposal; 
Annual 
Immunization 
Programme and 
budget; Budget 
execution reports; 
Progress Reports; 
cMYP 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

    

EFF 2 How the 
programmatic and 
financial 
arrangements put in 
place ensured 
efficient use of 
resources? 

Assess efficiency of 
resource utilization 

Resources were efficiently used 

  *   

Annual budget plans 
as per proposal; 
Annual 
Immunization 
Programme and 
budget; Budget 
execution reports; 
Progress Reports; 
Development 
Partner reports on 
expenditures for 
same type of input 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers, 
Beneficiarie
s 

  

EFF 3 
The degree to which 
the alternative 
procurement 
arrangements put in 
place ensures 
adequate prices for 
vaccines, equipment 
and consumables 
compared to UNICEF 
supply division?  

Assess procurement 
arrangements put in place, 
compare prices of procured 
vaccines, supplies and 
goods to UNICEF supply 
division's prices 

Procurement arrangement put 
in place ensures adequate cost 
of vaccines and supplies 

  *   

National 
Procurement Plans 
and budgets; 
Progress Reports; 
Procurement Prices 
of vaccines and 
supplies from 
UNICEF supply 
division  

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

    

IM IMPACT 
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IM 1 To what extent has 
the GAVI supported 
programmes achieved 
their objectives?  

Assess objectives set in 
each GAVI support 
proposal; Collect latest 
information on the status of 
targeted indicators and 
assess the status of the 
indicator. If the indicator is 
not met as stated in the 
Programme please provide 
explanation of reasons for 
not meeting targets  
Identify hindering/enabling 
factors. 

Intended objective and targets 
are met.  

    * 

Program Proposal; 
Progress Reports, 
HMIS and 
Surveillance data; 
Other research 
(MICS, etc.) 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers, 
Beneficiarie
s 

  

IM 2 Could the better 
results have been 
achieved with the 
same or fewer inputs 
by doing things 
differently? 

Assess whether better 
results could have been 
achieved by applying 
different strategies using 
same or fewer inputs 

The best implementation 
strategies have been deployed 
resulting in the balance of inputs 
and output/outcomes 

    * 

Program Proposal; 
Progress Reports, 
HMIS and 
Surveillance data; 
Other research 
(MICS, etc.) 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers,  

  

IM 3 What are the main 
factors explaining the 
achieved results 
(positive or negative)? 

Identify all factors 
explaining the achieved 
results (negative or 
positive) 

 

  * 

Official and unofficial 
researches and 
studies 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

 

 

What have been the main 
intended and unintended 
positive or negative effects 
of the time-limited nature 
of GAVI support and its 
conclusion? 

 

  * 

S SUSTAINABILITY 
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S1 

To what extend have 
the relevant activities 
related to GAVI 
support, such as 
delivery of vaccines, 
injection safety 
procedures, 
addressing 
inequalities, 
surveillance and 
monitoring been 
continued? 

Assess and collect sound 
evidence that new vaccines 
and injection safety 
procedures continue to be 
practiced as well as 
whether the surveillance 
system produces quality 
data.  

New vaccines (supported by 
GAVI) are introduced and 
continued to be delivered with 
equal access to all groups of 
target beneficiaries 

    * 

Legal documents; 
Program documents, 
progress reports; 
NHA data, 
Household Surveys, 
Annual 
Immunization 
Program 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers 

  

Injection safety procedures 
introduced, practiced, 
compliance measured regularly 
and response (when needed) 
generated 

    *   

Surveillance system operates 
and ensures quality data 
production 

    * 
Annual Statistical 
Reports; 
Immunization 
coverage data, 
secondary 
quantitative data 
and operational 
research 

  

Immunization and injection 
safety monitoring system 
established and operates 
effectively 

    *   

S 2 To what extend have 
the results (both 
outcomes and impact) 
of GAVI supported 
programs been 
sustained, expanded 
or improved since the 
conclusion of GAVI's 
time-limited support? 

Assess: Immunization 
Coverage, Injection safety 
compliance rates and 
degree of the data quality 
collected by the 
surveillance system 

Immunization coverage 
gradually increases and more 
health providers adhere to 
injection safety procedures.  
Surveillance system operates 
and demonstrates data quality 
(timeliness, accuracy and 
completeness) 

    * 

Annual Statistical 
Reports; 
Immunization 
coverage data, 
secondary 
quantitative data 
and operational 
research 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

    

Assess whether the 
improvement of Hep B and 
Hib during the GAVI period 
are a result of GAVI 
support?   

Improvement of Hep B and Hib 
during the GAVI period are a 
result of GAVI support  

    * 

Annual Statistical 
Reports; 
Immunization 
coverage data, 
secondary 

Key 
informants 
from Facts 
Finding/dat
a interview 
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Assess whether the 
adaptations/improvements
/expansions were 
introduced 

Adaptations/improvements/exp
ansions introduced 

    * 

quantitative data 
and operational 
research 

group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

  

Explain what adaptations 
were made to the 
immunization programme 
following the conclusion of 
GAVI's support? What was 
a possible impact on 
intended or unintended 
outcomes (particularly 
coverage, safety, financial 
sustainability etc.) of this 
adaptation?  What was the 
decision making process 
around these adaptations? 

Adaptations having positive 
impact introduced through 
participatory and evidence 
based decision making process 

  * *   

S3 To what extend have 
the systems and 
structures functioning 
or developed at the 
time of GAVI support 
continues to function 
effectively? 

Solicit sound evidence on 
the operations of 
governance  

Governance system and 
structures put in place is fully 
integrated in the general health 
system  and continuous  
effective operation 
demonstrated by evidence 
based policy and planning, 
oversight and supervision of 
compliance with legal and 
regulatory framework, 
responsiveness to challenges 
and needs, etc. 

    *   

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers 
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S4 To what extend the 
service delivery 
system continues to 
provide equal access 
to target 
beneficiaries? 

 

Services are continued to be 
directly and permanently 
accessible with no undue 
barriers of cost, language, 
culture, or geography. Service 
delivery is designed so that all 
people in a defined target 
population are covered; Health 
services are of high quality, i.e. 
they are effective, safe, centered 
on the patient’s needs and given 
in a timely fashion; and Local 
area health service networks are 
actively coordinated 

    * Service organization 
structures in each 
entity; coverage and 
quality standards; 
Insurance and state 
programmes; 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers, 
Beneficiarie
s  

  

S5 To what extend the 
system continuous to 
deploy competent 
and motivated health 
workforce?  

  The system is staffed with 
confident (educated) workforce 
motivated to deliver high quality 
services 

    *   Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers 

  

S6 To what extend the 
system ensures 
uninterrupted supply, 
storage and 
distribution of 
vaccines, equipment 
and consumables? 

Assess:       *         

To what extend the 
procurement arrangements 
put in place continue to 
operate effectively and 
efficiently? 

Procurement arrangements 
continue to operate effectively 
and efficiently by maintaining 
adequate staffing, compliance 
with international/local 
procurement procedures and 
ensures procurement of 
immunization materials of high 
quality at a lower cost and 
adequate supply levels 

    * Procurement 
documents 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 
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To what extend the 
logistical arrangements put 
in place operates effectively 
and efficiently? 

Systems for storage and 
distribution operates effectively 
and efficiently demonstrated by 
adequate storage and timely 
distribution of vaccines and 
supplies in required quantities 

    *   Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers 

* 

To what extend the waste 
management system 
operates effectively and 
efficiently? 

The waste management system 
put in place continues to 
operate effectively 

    * Legal documents; 
operational 
procedures; 
standards; norms; 
supervision reports 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

  * 

To what extend there is a 
procurement and logistics 
oversight that continues to 
function effectively and 
efficiently? 

The procurement and logistics 
oversight continues to regularly 
monitor compliance and 
provides support when needed  

    * Supervision Reports Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers 
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S7 To what extend the 
system put in place 
ensures adequate 
information of policy 
makers, partners, 
implementers and 
population? 

To what extend the 
information system put in 
place operates effectively? 

The information system is fully 
operational and ensures quality 
data collection measured by 
data timeliness, completeness 
and accuracy 

    * 

Information 
communication 
strategy; Knowledge 
Surveys; Assessment 
reports of the HIS; 
Policy documents; 
Partner cooperation 
agreements and 
progress reports  

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 

Service 
Providers, 

Beneficiarie
s  

* 

To what extend information 
collected by the system is 
analyzed and utilized? 

Information collected through 
HIS and surveillance system is 
analyzed and utilized for 
evidence based decision making 
and planning 

    *   

How has community 
acceptability of routine 
vaccination changed – 
media events of the 
transition process? 

The public information 
campaigns are regularly 
conducted and adequate media 
coverage is achieved to ensure 
improved community 
acceptance of the vaccination.  

    

What is a degree of partner 
technical support to ensure 
sustainability? 

      *   

To what extend the general 
public is aware of the 
services and its benefits? 

 There is a demonstration of 
general public awareness and 
knowledge of the services and 
benefits. 

    *   

S8 To what extent BiH 
continues to ensure 
financial sustainability 
of GAVI support after 
the years? 

Collect information on the 
source or sources of 
funding used to procure 
vaccines, syringes and 
safety boxes in each year 
after GAVI support ended 
as well as to finance 
operation of the 
immunization programs 

BiH demonstrates viable 
financial sustainability of GAVI 
support 

    

* National 
immunization 
programme  
Manager reports; 
MTEF, Annual 
Immunization 
Reports, cMYP 

Key 
informants 
from Facts 
Finding/dat
a interview 
group; Key 
Informants 
from 
Subject -
specific 
Interview 
group     

S9 What are the ongoing 
challenges BiH faces 
for sustainability of its 
immunization 
programme? What 

      *   Key 
informants 
from Facts 
Finding/dat
a interview 
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are the facilitating 
factors? 

group; Key 
Informants 
from 
Subject -
specific 
Interview 
group 
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ANNEX 6: INTERVIEW GUIDE 

 
Even though in-depth interviews are flexible, they require rigorous preparation. Based on 
the Evaluation criteria, the Evaluation Team will decide which questions (provided in the 
Evaluation Framework) are most appropriate for the subject respondent and list them as a 
checklist. The given checklist/guide will be used during the interview. Sample guides for each 
key informant group is provided in the Figure 8 and Figure 9  below: 

 
INDEPTH INTERVIEW CHECKLIST FOR TOP-LEVEL INTERVIEW GROUP 
 
 
Figure 8: indepth interview Checklist for Top-level interview Group 

Relevance R0; R1; R2; R4 
Effectiveness EF3; EF4; EF5; EF6 
Efficiency EFF1.1; 
Impact/Result IM1; 
Sustainability S9 
 
Introduction prompt: Thank you for agreeing to speak with us today. As we have mentioned 
to you when we set up this interview, we have been contracted to carry out the final 
evaluation of GAVI’s support to BiH.  GAVI support to BiH started in 2002, when GAVI 
provided a Vaccine Introduction Grant in advance of GAVI’s support for the Hepatitis B 
monovalent vaccine starting in 2003. GAVI then began supporting the monovalent Hib 
lyophilized vaccine provision with the first introduction grant given to Republika Srpska in 
2008. And final GAVI supported vaccines were shipped to BiH in 2011. We will use this 
opportunity to ask you about your role related to GAVI’s support to BiH, as well as to BiH’s 
[FBiH/RS/BD], transition from GAVI support.   
 

1. Could you please share what your role and position was during the years of GAVI 
support to BiH [FBiH/RS/BD],?  

 
GAVI support pre-transition 

2. How did GAVI support respond to the needs of the [FBiH/RS/BD]?? 
a. How was the decision for GAVI support to BiH [FBiH/RS/BD] made? 
b. What evidence was used? 
c. How did GAVI adapt their support to the unique health system structures 

that exist in these three areas? 
 

3. How had GAVI supported programmes achieved their objectives before BiH crossed 
the GNI threshold and became ineligible for GAVI support? 

a. Did all three entities [FBiH/RS/BD] cross the threshold/become ineligible for 
GAVI support at the same time?  If not, what discussions took place at the 
entity and national levels? 

b. What could have been improved in the implementation of GAVI support to 
ensure that impact objectives were met? 

 
The transition from GAVI support 
Initial announcement 

4. What was your role and position during BiH transition in the [FBiH/RS/BD] from 
GAVI support? 
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5. Were you aware of GAVI eligibility criteria and when the BiH became ineligible? 

 
a. When did you first hear about the fact that BiH was no longer eligible for? 

i. Who did you hear this from? 
ii. What was your initial reaction? 

iii. How do you think your counterparts in [FBiH/RS/BD] reacted to this 
news? 

 
b. At that time, how did you and others think that becoming ineligible for GAVI 

support would affect service delivery for immunizations and the health 
system of [FBiH/RS/BD] more broadly? How was ineligibility for GAVI 
support perceived by other donors in the context of phasing out of other 
donors (the Global Fund) from the country?  

 
BiH planning for transition process 

6. Thinking about the transition process, what did [FBiH/RS/BD] do to prepare and plan 
for the end of GAVI support? 

a. At which levels did preparations occur: Preparations of respondent and their 
team; variations in preparations between the three regions; preparations at 
lower levels? 

i. What mechanisms and institutional arrangements were put in place 
to manage the transition process? 

b. What were the main concerns or risks that were identified during this 
planning process? What aspects of the transition process was there least 
concern about? 

i. What type of evidence was used to determine these risks and 
opportunities? 

ii. Which individuals or groups were in charge of identifying this 
evidence?  

iii. Which individuals or groups were in charge of making the final 
decisions about the plans? 

c. Which other actors were important in the transition process? 
(External/internal actors) 

i. What was GAVI’s role in the planning and preparation of the 
transition plans? 

ii. What other actors (e.g. UNICEF, other partners) were involved and 
what was their role in the planning process? 

iii. (ef1)If none of these actors were involved in the planning process, 
were these plans communicated with them? If yes, how? 

d. What is your perspective on the effectiveness of the transition process? 
i. How do you think that the preparations matched the risks 

identified? How were these preparations able to take advantage of 
existing strengths in the system? 

e. Probe about comparing proposals and plans to respondent perspectives: 
(opportunity to cross-check what was in the proposals and plans from the 
document review) 
 

7. How did the government and other actors ensure that sufficient financial resources 
would be available after the end of GAVI support? 

a. What arrangements were made to ensure raising of sufficient funds? 
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i. Probe about: short-term, medium, and long-term budgets? 
ii. What gaps in the budget were the most difficult ones to fill? 

iii. What kind of trade-offs was considered? 
iv. What do you think about the adequacy of these arrangements 

b. Did country carry out financial projections of vaccine costs by funding 
source? If yes to what extant was it useful?  
 

8. What discussions took place about institutional sustainability? 
a. What do you think about ICC and GAVI-relevant coordination mechanisms? 
b. What should have been their role after transition from GAVI funding? 
c. Should these coordination mechanisms have been sustained? 

 
9. How was the transition process coordinated? 

a. Who was in charge of coordinating GAVI support before the transition 
process began 

b. How did this coordination change during the transition? 
 

10. What is your perspective about what worked well and what did not work well in this 
transition planning process? Why? 

a. Probe about challenges identified during implementation of the transition 
plan and how these were addressed? 

 
Post-GAVI - sustainability and Impact 
11. What could have been improved in the process of transitioning away from GAVI 

support? 
a. How have program objectives been sustained after the completion of GAVI 

support? 
b. If the indicators have not been met, probe about why. 
c. How do you think that cessation of GAVI support changed the population’s 

perspective/acceptability of routine immunization? 
 

12. What is your perspective on how the systems and structures in [FBiH/RS/BD] 
function after GAVI support ended? 

a. Probe about service delivery; vaccine availability and logistical management; 
finances; ownership and accountability; role of external actors (e.g. UNICEF, 
others); differences among the three regions 

 
13. In the future, how do you think BiH [FBiH/RS/BD] will handle the introduction of new 

vaccines? Or scale-up of existing programs? 
a. Probe about ownership and accountability 
b. Probe about local capacity to advocate for new vaccine introduction 

(prepare solid justification based on disease burden analyses, cost-
effectiveness analyses) 

c. Probe about how the program has evolved since graduation from GAVI 
d. Across all – probe about differences in the three regions 
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INDEPTH INTERVIEW CHECKLIST FOR SUBJECT SPECIFIC INTERVIEW GROUP AND 
FACTS FINDING/DATA INTERVIEW GROUP 
 
Figure 9:  indepth interview Checklist for Subject Specific interview Group and Facts finding/data 
interview Group 

Relevance R3; R4 
Effectiveness EF1; EF2.1; EF 2.2; EF 2.3; EF 2.4; EF 2.5; EF 2.6; EF 2.7; EF 3; EF 4; 

EF5; EF7; EF8; EF9. 
Efficiency EFF 1; EFF 2; EFF 3. 
Impact/Result IM1; IM2; IM3; IM4; IM5 
Sustainability S1; S2; S3; S4; S5; S6; S7; S8; S9 
 
 
Introduction prompt: Thank you for agreeing to speak with us today.  As we have 
mentioned to you when we set up this interview, we have been contracted to carry out the 
final evaluation of GAVI’s support to BiH.  GAVI support to BiH started in 2002, when GAVI 
provided a Vaccine Introduction Grant in advance of GAVI’s support for the Hepatitis B 
monovalent vaccine starting in 2003. GAVI then began supporting the monovalent Hib 
lyophilized vaccine provision with the first introduction grant given to Republika Srpska in 
2008. And final GAVI supported vaccines were shipped to BiH in 2011.  We will use this 
opportunity to ask you about your role related to GAVI’s support to BiH [FBiH/RS/BD], as 
well as to BiH’s transition from GAVI support, once the country was no longer eligible for this 
support.   
 

1. To begin with, could you please share what your role and position was during the 
years of GAVI support to [FBiH/RS/BD]?  

2. When did you first hear about the fact that BiH crossed the GNI threshold and 
became ineligible for GAVI support?  

a. Who did you hear this from and what was your initial reaction? 
 
The transition from GAVI support 
Initial announcement 

3. What was your role and position during [FBiH/RS/BD] transition from GAVI support? 
 

4. Were you aware of GAVI eligibility criteria and when the BiH became ineligible? 
a. When did you first hear about the fact that BiH was no longer eligible for 

GAVI support? 
i. Who did you hear this from? 

ii. What was your initial reaction? 
iii. How do you think your counterparts in [FBiH/RS/BD] reacted to this 

news? 
 

5. At that time, how did you and others think that GAVI graduation would affect 
service delivery for immunizations and the health system more broadly in 
[FBiH/RS/BD] 

 
 
BiH planning for graduation 

6. Thinking about the transition process, what did [FBiH/RS/BD] do to prepare and plan 
for the end of GAVI support? 
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a. At which levels did preparations occur: Preparations of respondent and their 
team; variations in preparations between the three regions; preparations at 
lower levels? 

i. What mechanisms and institutional arrangements were put in place 
to manage the transition process? 

b. What were the main concerns or risks that were identified during this 
planning process?  

i. What type of evidence was used to determine these risks and 
opportunities? 

c. Which actors were important in the transition process? (External/internal 
actors) 

i. What was GAVI’s role in the planning and preparation of the 
transition plans and final decisions about the plans? 

ii. What other actors (e.g. UNICEF? Other partners?) Were involved 
and what was their role in the planning process? 

iii. If none of these actors were involved in the planning process, were 
these plans communicated with them? If yes, how? 

d. What is your perspective on the effectiveness of the transition process? 
e. Probe about comparing proposals and plans to respondent perspectives: 

(opportunity to cross-check what was in the proposals and plans from the 
document review) 
 

7. How did the government and other actors ensure that sufficient financial resources 
would be available after the end of GAVI support? 

a. What arrangements were made to ensure rising of sufficient funds? 
i. Probe about: short-term, medium, and long-term budgets/gaps 

most difficult to fill/adequacy of arrangements?  
 

8. Was a sustainability plan developed? (under sustainability plan we also mean 
Financial Sustainability Plan, comprehensive Multi Year Plan) 

a. If yes,  
i. Has the FSP been updated since 2005?  

ii. Which stakeholders were involved in this process? 
iii. What is your perspective on how realistic it was and how much buy-

in there was for the plan? 
b. If not or plan was not updated for the last 5 years,  

i. What happened in the absence of a (new) sustainability plan? Who 
was in charge of coordinating? 

ii. Why the plan was not developed/updated? probe for need, local 
capacity 

c. What were the main advantages/disadvantages of having a plan [or not 
having a plan] 

i. How did these vary for [FBiH/RS/BD] 
 

9. What were the main programmatic components of the transition plans? 
a. What type of governance structures were put in place? 

a. What happened to the ICC and other GAVI-coordinating structures? 
b. What preparations were made to ensure appropriate organization of service 

delivery/ adequate workforce/ procurement/ supply/ distribution/ legal 
framework? 



FINAL EVALUATION OF GAVI ALLIANCE’S SUPPORT TO BOSNIA AND HERZEGOVINA 

91 

 

a. What justifications were used for different schedules in 
FBiH/RS/BD? 

b. Have roles of financial agencies to fund immunization defined in the 
legislation? 

c. Have PHC medical personnel responsibilities in immunization been 
included in the payment contracts?  

d. Do reimbursement schemes of PHC providers consider appropriate 
incentives for immunization services? 

e. Is cold chain equipment at PHC level included in the PHC standards? 
f. Do appropriate changes been made in the Immunization HIS to 

allow coverage rate calculation? 
c. What kind of changes should have been made that weren’t? 

 
10. What financial arrangements were made to ensure efficient use of resources? 

a. As plan was implemented, was the actual expenditure in line with 
expectations and plans? If not, why not? 
 

11. What alternative procurement arrangements were put in place to ensure most 
efficient prices for vaccines, equipment, and other consumables? 

a. How does this compare to the period pre-graduation, with the support of 
UNICEF? 
 

12. From your perspective, what could have been improved in the implementation of 
this process? 

 
Post-GAVI - sustainability and Impact 
13. How have GAVI supported programmes achieved their objectives before funding 

ended? 
a. How have these objectives been sustained after the completion of GAVI 

support? 
 

14. What could have been improved in the process of transitioning away from GAVI 
support? 

 
15. What is your perspective on how the systems and structures in [FBiH/RS/BD]  

function after GAVI support ended? 
a. Probe about service delivery; vaccine availability and logistical management; 

safe injection practices and waste management; strategies to reach hard-to-
reach population?; finances; ownership and accountability; technical 
capacity, advocacy activities, role of external actors (e.g. UNICEF, others); 
differences among [FBiH/RS/BD] 

i. Does existing legislation specify national government allocations to 
the immunization (e.g. specific budget lines)? 

ii. Have role of sub-national governments in immunization been 
defined?    

b. Probe about population’s perspective/acceptability of routine immunization 
c. Probe role of media in acceptability of immunization 

 
16. In the future, how do you think [FBiH/RS/BD] will handle the introduction of new 

vaccines? Or scale-up of existing programs? 
a. Probe about ownership and accountability 
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b. Probe about local capacity to advocate for new vaccine introduction 
(prepare solid justification based on disease burden analyses, cost-
effectiveness analyses) 

c. Probe about how the program has evolved since graduation from GAVI 
d. Across all – probe about differences in the three regions 

 
 
INDEPTH INTERVIEW GUIDE WITH IMMUNIZATION FINANCING TEAM MEMBERS 
 
Introduction prompt: Thank you for agreeing to speak with us today.  As we have 
mentioned to you when we set up this interview, we have been contracted to carry out the 
final evaluation of GAVI’s support to BiH.  GAVI support to BiH started in 2002, when GAVI 
provided a Vaccine Introduction Grant in advance of GAVI’s support for the Hepatitis B 
monovalent vaccine starting in 2003. GAVI then began supporting the monovalent Hib 
lyophilized vaccine provision with the first introduction grant given to Republika Srpska in 
2008. And final GAVI supported vaccines were shipped to BiH in 2011.  We will use this 
opportunity to ask you about your role related to GAVI’s support to BiH [FBiH/RS/BD], as 
well as to BiH’s transition from GAVI support, once the country was no longer eligible for this 
support.  Specifically, we would like to know about your experience as part of the 
Immunization Financing and Sustainability Task force   
 

1. Could you please share what your role and position was during the years of GAVI 
support to [FBiH/RS/BD]?  

 
a. Any members that were involved in GAVI-related activities? 

 
Current activities 

2. How does it engage/work with stakeholders from [FBiH/RS/BD] to ensure adequate 
financing for vaccination? 

3. How does it work with other donors for these purposes? 
4. Is there a sustainability plan currently active? 

 
The transition from GAVI support 
BiH planning for graduation 

5. Thinking about the transition process, what did [FBiH/RS/BD]  do to prepare and 
plan for the end of GAVI support? 

a. At which levels did preparations occur: Preparations of respondent and their 
team; variations in preparations between [FBiH/RS/BD]; preparations at 
lower levels? 

i. What mechanisms and institutional arrangements were put in place 
to manage the transition process?  

b. What were the main concerns or risks that were identified during this 
planning process? 

i. What type of evidence was used to determine these risks and 
opportunities? 

c. Which actors were important in the transition process? (external/internal 
actors) 

i. What was GAVI’s role in the planning and preparation of the 
transition plans and final decisions about the plans? 

ii. What other actors (e.g. UNICEF? Other partners?) Were involved 
and what was their role in the planning process? 
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iii. (ef1)If none of these actors were involved in the planning process, 
were these plans communicated with them? If yes, how? 

d. What is your perspective on the effectiveness of the transition process? 
e. Probe about comparing proposals and plans to respondent perspectives: 

(opportunity to cross-check what was in the proposals and plans from the 
document review) 
 

6. How did the government and other actors ensure that sufficient financial resources 
would be available after the end of GAVI support? 

a. What arrangements were made to ensure raising of sufficient funds? 
i. Probe about: short-term, medium, and long-term budgets/gaps 

most difficult to fill/adequacy of arrangements 
ii. Does existing legislation specify national government allocations to 

the immunization (e.g. specific budget lines)? 
iii. Have role of sub-national governments in immunization been 

defined?    
 
 

7. Was a sustainability plan developed? (under sustainability plan we also mean 
Financial Sustainability Plan, comprehensive Multi Year Plan) 

a. If yes,  
i. Has the FSP been updated since 2005?  

ii. Which stakeholders were involved in this process? 
iii. What is your perspective on how realistic it was and how much buy-

in there was for the plan? 
b. If not or plan was not updated for the last 5 years,  

iv. What happened in the absence of a (new) sustainability plan? Who 
was in charge of coordinating? 

v. Why the plan was not developed/updated? 
c. What were the main advantages/disadvantages of having a plan [or not 

having a plan] 
vi. How did these vary for [FBiH/RS/BD] 

8. What were the main programmatic components of the transition plans? 
d. What type of governance structures were put in place? 

a. What happened to the ICC and other GAVI-coordinating structures? 
e. What preparations were made to ensure appropriate organization of service 

delivery/adequate workforce/procurement/supply/distribution/legal 
framework 

f. What kind of changes should have been made that weren’t? 
 

9. What financial arrangements were made to ensure efficient use of resources? 
a. As plan was implemented, was the actual expenditure in line with 

expectations and plans? If not, why not? 
 

10. What alternative procurement arrangements were put in place to ensure most 
efficient prices for vaccines, equipment, and other consumables? 

a. How does this compare to the period pre-graduation, with the support of 
UNICEF? 
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11. From your perspective, what could have been improved in the implementation of 
this process? 

 
Post-GAVI - sustainability and Impact 
12. How have GAVI supported programmes achieved their objectives before funding 

ended? 
a. How have these objectives been sustained after the completion of GAVI 

support? 
 

13. What could have been improved in the process of transitioning away from GAVI 
support? 

 
14. What is your perspective on how the systems and structures in [FBiH/RS/BD] 

function after GAVI support ended? 
a. Probe about service delivery; vaccine availability and logistical management; 

finances; ownership and accountability; technical capacity, advocacy 
activities, role of external actors (e.g. UNICEF, others); differences among 
[FBiH/RS/BD] 

b. Probe about population’s perspective/acceptability of routine immunization 
 

15. In the future, how do you think BiH [FBiH/RS/BD]  will handle the introduction of 
new vaccines? Or scale-up of existing programs? 

a. Probe about ownership and accountability 
b. Probe about possibility of increased budget allocations for vaccine 

procurement  
c. Probe about how the program has evolved since graduation from GAVI 
d. Across all – probe about differences in the three regions 
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ANNEX 7: RFP/TOR 
 

Final Evaluation of GAVI Alliance’s Support to Bosnia and Herzegovina 

 
1.0 PURPOSE OF THE EVALUATION 
 
This evaluation is being commissioned by the GAVI Alliance Secretariat in accordance with 
the GAVI Alliance Evaluation Policy, which calls for the conduct of a final evaluation where 
GAVI Alliance76  support has ended. An end of support evaluation has already been 
conducted in China. Bosnia & Herzegovina will therefore represent the second graduated 
country in which an evaluation is conducted following the conclusion of GAVI’s time-limited 
support to the country.  
 
The evaluation’s main objectives are to: (i) assess the sustainability of programmes 
previously supported by GAVI in Bosnia &Herzegovina and their results and (ii) identify 
factors contributing to the sustainability of these programmes and their results. 
 
The evaluation will contribute to greater accountability to GAVI donors, partners, the public 
health community (including governments, civil society and the private sector) and intended 
beneficiary populations. The results of this evaluation will: 
 
Generate and document experiences related to Bosnia &Herzegovina’s transition away from 
GAVI support, that could be used by the GAVI Alliance and other stakeholders, and; 
Provide lessons learned and recommendations that could inform GAVI’s Graduation Policy 
going forward. 
 
The main audience for this evaluation will be the GAVI Alliance Board, although the results 
will be of interest to the country, the GAVI donors and partners, the broader public health 
community and all organizations concerned with sustainability issues.  
 
2.0 RFP INSTRUCTIONS 
 

i. GAVI invites you as a Service Provider to submit a competitive bid through responding 
to this “Request for Proposal” (RFP) for the Final evaluation of GAVI Alliance’s support 
to Bosnia & Herzegovina. Please follow these instructions in completing your bid.  

ii. This entire RFP and all related discussions, meetings, exchanges of information, and 
subsequent negotiations that may occur are confidential and are subject to the 
confidentiality terms and conditions of the Intent to Participate letter attached as 
Annex 1. All bidders are required to complete and return the Intent to Participate letter.   

iii. The issuance of this RFP in no way commits GAVI to make an award. GAVI is under no 
obligation to justify the reasons for its supplier(s) choices as a result of this RFP. 

iv. GAVI reserves the right to: 
- Reject any proposal without obligation or liability to the potential Service Provider; 
- Withdraw this RFP at any time before or after submission of bids, without prior 

notice, explanation or reason; 
- Modify the evaluation procedure described in this RFP; 
- Accept other than the lowest price offer; 

                                                        
76

 The terms “GAVI” and “GAVI Alliance” are used interchangeably in this RFP. When referring to “GAVI”, this means the 
Alliance as a whole, rather than the Secretariat specifically, unless stipulated.  
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- Award a contract on the basis of initial offers received, without discussions or 
requests for best and final offers; 

- Decide not to award any contract to any Service Provider responding to this RFP, 
- Award its total requirements to one Service Provider or apportion those 

requirements among two or more Service Providers, as GAVI may deem necessary. 
 

v. All bids must indicate that they are valid for no less than sixty (60) days from the 
quotation due date. 

vi. Faxed copies will not be accepted. Late quotations are subject to rejection.  

vii. GAVI reserves the right to request additional data, information, discussions or 
presentations to support part of, or your entire bid proposal. Service Providers or their 
representatives must be available to discuss the details of their proposal during the 
evaluation process.   

viii. All responses should be submitted in writing and electronic version. 

ix. The proposed time plan set out below indicates the process GAVI prepares to follow. If 
there are any changes to this time plan, GAVI will notify you in writing. 

 
 2.1 Tender Process Timelines 
 
The contracting will be conducted in two phases with two different contracts: 

 

 First contract: to cover the delivery of the inception report 

 Second Contract: to cover the conduct of the evaluation if the inception report is found 
satisfactory. Else GAVI will not grant this second phase of project to the same provider. 

 
Event   Responsible Party 
 Time lines 
 
Launch RFP    GAVI    15 
November 2013 
Send Intent to Participate letter    Service Provider  25 
November 2013 
Q&A sent to GAVI    Service Provider   25 
November 2013  
Conflict of Interest sent to GAVI    Service Provider   25 
November 2013  
GAVI open response to Q&A   GAVI    29 
November 2013  
Proposals received by GAVI   Service Providers  6 
December 2013  
Service Provider Selection    GAVI    16 
December 2013     

 
 
2.2. Instructions to Service Providers 
 
Any Service Provider may request further clarification on matters pertaining to this RFP by 
submitting its question(s) in writing to the individual identified below. Due date for Q&A 
submission is stated in Section 2, para 2.1. In order to keep the RFP competition fair, 
questions on the substance of the RFP will be answered in a public document released as 
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stated in Section 2, para 2.1. Please do not contact other GAVI staff to discuss the RFP. 
When submitting your questions, please use the form attached as Annex 2. 

 
  

2.3 Confirmation of Intent / Confidentiality 
 

Please transmit your intent to participate using and signing the document in Annex 1. Each 
Service Provider is required to transmit a written confirmation of intent or decline to 
participate as stated in Section 2, para 2.1. Confirmations of intent should be submitted by 
email to Calin Schiau (contact details below). 

 
Acceptable means of transmission include mail or computer file with digital signature. 
 
2.4 Conflict of Interest 

 
No members of the ET may have been involved in the design, implementation, supervision 
or coordination of any intervention or policy to be assessed. Please complete, sign and send 
this conflict of interest form with your intent to participate as indicated in Section 2, para 2.1. 

 
 

GAVI Alliance RFP Contact Information 

Question Type Contact Person 
Contact 

Role/Title 
Contact Information 

Contractual 
 
RFP & Contract 
Terms & 
Conditions, 
Proposal 
Format, etc. 

 Calin Schiau 
 

 Head of 
Procurement  

Calin Schiau 
GAVI Alliance 
2, Chemin des Mines 
1211, Geneva 2 
Switzerland 
 
Phone: +41 22 909 29 19 
email: cschiau@gavialliance.org 
 

Technical 
 
RFP Deliverable 
Specifications 
& 
Requirements 

   Abdallah Bchir 
 

Head of 
Evaluation 

 

Abdallah Bchir 
GAVI Alliance 
2, Chemin des Mines 
1211, Geneva 2 
Switzerland 
 
Phone: +41 22 909 65 42 
Email: abchir@gavialliance.org 
 

 
2.5 Required Proposal Format  
 
Responses to this RFP must consist of the following (see also chapters 9, 10 for technical and 
financials): 

 
1. Cover letter, which includes: 

 Name and address of the Service Provider 
 Name, title, telephone number, and e-mail address of the person authorized to 

commit the Service Provider to a contract 
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 Name, title, telephone number, and e-mail address of the person to be 
contacted regarding the content of the proposal, if different from above 

 A signature of this letter done by a duly authorized representative of your 
company 

 
2. Electronic copy 

 Documents and spread sheets in Office 2007/2010 format. 
 Diagrams and drawings in Visio 2007 or PowerPoint Office 2007/2010 format 
 The electronic copy must be submitted by CD-R or by e-mail. If sent by e-mail, 

the proposal must not exceed 2MB. In the case that the proposal exceeds 2MB, 
Service Providers may send multiple emails. 
 Documents have to be compressed using a WinZip 8.0 compliant format. 

 
Please do not submit generic marketing materials, broadly descriptive attachments, 
or other general literature. 
 

3.0 GAVI OVERVIEW 
 
3.1 Mission 

 
The mission of the GAVI Alliance is to save children’s lives and protect people’s health by 
increasing access to immunisation in poor countries. It aims to do this by supporting the 
update and rollout of new vaccines in the world, strengthening systems to deliver 
immunisation, ensuring sustainability and shaping vaccine markets.  
3.2 Organisation 
 
The GAVI Alliance is a unique organisation that aligns public and private resources in a global 
effort to create greater access to the benefits of immunisation. It brings together key actors 
in immunisation including developing country and donor governments, the World Health 
Organization, UNICEF, the World Bank, the vaccine industry in both industrial and 
developing countries, research and technical agencies, civil society organisations, the Bill & 
Melinda Gates Foundation and other private philanthropists. 
 
The GAVI Alliance Secretariat, which previously was hosted by UNICEF, became an 
independent international organisation – a Swiss Foundation, with privileges and immunities 
in Switzerland - effective from 1 January 2009. The GAVI Alliance is the first organisation to 
receive such recognition under the Swiss Host State Act. 
 
The GAVI Alliance Secretariat is responsible for the day-to-day operations of GAVI, including: 
mobilising resources to fund programmes; coordinating programme approvals and 
disbursements; legal and financial management; collaboration and coordination with other 
global health agencies; monitoring and evaluation; and administration for the GAVI Alliance 
Board and committees.  
 
For more information about GAVI, please visit our website: www.gavialliance.org 
 
 
4.0 BACKGROUND FOR THIS CONSULTANCY 
 
The concept of graduation and sustainability in GAVI 
 

http://www.gavialliance.org/
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In 2009, the GAVI Alliance board approved a graduation policy for countries, which first 
came into effect in January 2011.  
 
Prior to adoption of this policy, GAVI support to countries ended once they reached a certain 
GNI per capita threshold. At this time, they became ineligible to apply for new support, 
though GAVI continued to meet any existing multi-year commitments for support. As such, 
until adoption of this policy, there were no formal or explicit procedures to guide countries 
as transitioned from eligibility to ineligibility. Country co-financing did come into effect in 
2007. However, there was no explicit link in the policy to graduation from GAVI support.  
 
The paper presented to the GAVI Alliance Board in November 2009 on graduation from GAVI 
support noted that this lack of a clearly defined policy, “has created uncertainty for, and 
potentially inhibited decision-making by, GAVI-eligible countries” 
(http://www.gavialliance.org/about/governance/gavi-board/minutes/2009/).  
 
Since then, more has been learned about the graduation process and the institutional 
adjustments the graduating countries must make to successfully transition away from GAVI 
financing.  
 
The Board paper also noted the following three main difficulties for countries due to the 
absence of graduation procedures: 
1) Uncertainty over when eligibility may be updated and what graduation would entail, 

making planning for graduation difficult if not possible; 
2) The abrupt end of GAVI support; 
3) The considerably higher and more unpredictable prices graduating countries face for 

some vaccines, particularly newer vaccines. 
 

The Graduation Policy sought to address these difficulties and cushion the transition 
from GAVI support to self-financing.  
 
Eligibility and graduation in GAVI phase I and phase II 
In GAVI Phase I (2000 to 2006), the GNI per capita eligibility threshold was US$ 1,000 
(based on 1998 World Bank data). Seventy-four countries were initially eligible for GAVI 
support. In 2002, Timor-Leste was added to the list of eligible countries as it became an 
independent state.  
 
In GAVI Phase II (2007 to 2010), country eligibility was based on the World Bank GNI per 
capita data for 2003. The eligibility threshold was maintained at the initial level of US$ 
1,000. The updated GNI data meant four countries (Albania, China, Bosnia & 
Herzegovina, and Turkmenistan) surpassed the threshold while another (Kiribati) 
dropped below it. This reduced the number of countries eligible to apply for new 
support from GAVI in phase II to 72. During this period, there was no support or policy to 
assist countries when their initially approved time-limited support came to an end, 
although any prior approved multi-year commitments were respected.  A revised 
eligibility and graduation policy were approved in 2009, with an effective start date of 
January 2011.  
 
Eligibility and graduation in GAVI Phase III 
The GAVI Alliance Graduation Policy is applicable to all Phase III (from 2011 to 2015) 
eligible countries, as is the eligibility policy, which sets a threshold that is adjusted 
annually for inflation.   

http://www.gavialliance.org/about/governance/gavi-board/minutes/2009/
http://www.gavialliance.org/about/strategy/phase-i-(2000-06)/
http://www.gavialliance.org/about/strategy/phase-ii-(2007-10)/
http://www.gavialliance.org/country/albania/
http://www.gavialliance.org/country/china/
http://www.gavialliance.org/country/bosnia-herzegovina/
http://www.gavialliance.org/country/bosnia-herzegovina/
http://www.gavialliance.org/country/turkmenistan/
http://www.gavialliance.org/country/kiribati/
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For 2013, countries are eligible for GAVI support if their GNI is less than or equal to 
U$1,550. As such, 17 countries (see below) have surpassed the threshold and are 
classified as graduating. These 17 countries cannot apply for new GAVI support and 
experience a linear ramp-up of their co-financing contributions, as per the GAVI Co-
Financing Policy.  

 

Fully graduated countries (phase I rules apply) 

1. Albania  3. China 

2. Bosnia & 
Herzegovina 

4. Turkmenistan 

 

Graduating or graduated countries (phase II or phase III rules apply) 

1. Angola 10. Honduras 

2. Armenia 11. Indonesia 

3. Azerbaijan 12. Kiribati 

4. Bhutan 13. Moldova 

5. Bolivia 14. Mongolia 

6. Congo (Republic of) 15. Sri Lanka 

7. Cuba 16. Timor Leste 

8. Georgia 17. Ukraine 

9.  Guyana   

 
Key policies to be reviewed for this work 

 GAVI Graduation Policy 
http://www.gavialliance.org/about/governance/programme-policies/graduation/ 

 GAVI Eligibility Policy http://www.gavialliance.org/about/governance/programme-
policies/country-eligibility/ 

 GAVI revised Co-financing Policy 
http://www.gavialliance.org/about/governance/programme-policies/co-financing/ 
 
 

Bosnia & Herzegovina  
The final evaluation of GAVI’s support for China’s Hepatitis B programme was the first of a 
series of final evaluations to be commissioned by the GAVI Alliance77. The final evaluation of 
GAVI support to Bosnia & Herzegovina (BiH) will be the second in this series of final 
evaluations, with other countries to follow.  
 
At the launch of GAVI support, BiH was continuing to rebuild a health infrastructure 
weakened by civil war. Routine immunisation coverage had fallen during the war 
(WHO/UNICEF estimated DTP3 coverage to be 55% and routine measles coverage to be 53% 
in 1995), and in 2002, WHO/UNICEF estimated DTP3 coverage to be 80%78.  

                                                        
77

 http://www.gavialliance.org/results/evaluations/evaluation-of-the-gavi-government-of-china-hepatitis-b-vaccination-
programme/  
78These coverage estimates represent national coverage estimates (BiH actually consists of two entities: FBiH and RS as well as 
of the BD as a unique administrative unit of local government under the sovereignty of BiH). 

http://www.gavialliance.org/about/governance/programme-policies/graduation/
http://www.gavialliance.org/about/governance/programme-policies/country-eligibility/
http://www.gavialliance.org/about/governance/programme-policies/country-eligibility/
http://www.gavialliance.org/about/governance/programme-policies/co-financing/
http://www.gavialliance.org/results/evaluations/evaluation-of-the-gavi-government-of-china-hepatitis-b-vaccination-programme/
http://www.gavialliance.org/results/evaluations/evaluation-of-the-gavi-government-of-china-hepatitis-b-vaccination-programme/
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GAVI support to BiH began in 2002 with the Vaccine Introduction Grant in advance of GAVI’s 
support for the Hepatitis B monovalent vaccine starting in 2003. GAVI then began 
supporting the monovalent Hib lyophilized vaccine, with the first introduction using GAVI 
supported vaccines in Republika Srpska in 2008. The final GAVI supported vaccines (for Hib 
monovalent vaccine) were shipped to BiH in 2011. A summary of GAVI’s support to BiH is 
provided below.  

 

GAVI support to BiH 

 Years79 Approved 
(USD) 

Disbursed 
(USD)80 

Hep B mono 2003 70,000 70,000 

2004 25,962 25,962 

2005 31,218 31,218 

2006 44,011 44,011 

2007 53,129 53,129 

2008 33,449 36,796 

2009 1,563 1,563 

Total 259,332 262,679 

Hib mono 2007 415,532 415,532 

2008 345,000 346,675 

2009 367,000 367,233 

2010 375,500 361,976 

2011 369,500 368,357 

Total 1,872,532 1,859,773 

Injection 
Safety 
Support (INS) 

2006 24,221 24,221 

2007 15,207 15,207 

2008 13,702 13,702 

Total 53,130 53,130 

Vaccine 
Introduction 
Grant 

2002 100,000 100,000 

Total 100,000 100,000 

Total  2,275,583 2,275,583 

 
 

BiH did not experience a graduation phase similar to current graduating countries from 
phase III. Their support was concluded when the time-limited multi-year period for which 
support had been approved came to an end.  
 
Although BiH was acknowledged by GAVI’s Independent Review Committee (responsible for 
recommending to the Board approval of new grants and renewal of ongoing grants) in 2009 
for its progress in improving immunisation coverage, BiH had reported notable challenges 

                                                        
79 Year refers to the year of shipment or disbursement of funds from GAVI to country 
80 Although reflected in dollar amounts, when disbursements relate to a vaccine, such as Hepatitis B monovalent vaccine, these 
equate to the total number of doses provided. 
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for its immunisation services prior to the conclusion of GAVI support. At that time, financial 
sustainability of the National Immunisation Programme was flagged as a significant concern 
and according to the final IRC report in 2011, BiH reported that if costs were to escalate, it 
may need to reduce the planned quantities by 20%.  
 
Another challenge identified by BiH through its annual reporting to GAVI was the anti-
vaccine movement in the country.  Several stories about possible adverse events following 
vaccination received large media attention. This subsequently caused significant disruption 
to routine programme implementation and negatively impacted demand for immunisation. 
 
For further information on BiH, please refer to its approved GAVI proposals and APRs from 
2002 to 2011. The documents are available on the GAVI website: 
http://www.gavialliance.org/country/bosnia-herzegovina/ 

 
 
5.0 EVALUATION SCOPE AND QUESTIONS 
  
The evaluation should assess both financial and programmatic sustainability through an in-
depth analysis of BiH’s experiences and immunization programme performance, both 
before, during and after the conclusion of GAVI’s time-limited multi-year period of support 
to the country. The recommendations should help further define M&E and potentially 
programmatic activities to be conducted in graduating countries in the future.  
 
The evaluation should consider the types and quantity of support received and the way in 
which GAVI’s support to BiH was concluded. The evaluation should seek to assess the 
support received from GAVI across both entities in BiH (FBiH and RS) and the BD.  
 
Bidders are encouraged to propose additions and amendments to the evaluation questions, 
as well as any alternative tools and approaches they feel could be beneficial, with 
appropriate justification.      
 
he evaluation will address the following specific questions: 
 

Planning 

- To what extent were there processes or support put in place by GAVI to address 
both financial and programmatic sustainability? To what extent were these relevant, 
realistic, well-documented and well communicated?  

- To what extent did BiH prepare and plan for the transition away from GAVI support? 
- To what extent was the planning put in place by the country relevant, feasible 

(considering socio-economic and political context) and coordinated? 
- To what extent was the planning put in place comprehensive (covering both 

financial and programmatic aspects) and institutionalized (integrated into the health 
system planning)? 

- What were the main financial arrangements put in place to ensure sustainability? 
What were the main programmatic arrangements put in place to ensure 
sustainability?  

- To what extent did GAVI support these efforts? 
- To what extent were stakeholders informed and cognisant of the implications of the 

conclusion of GAVI’s time-limited support? 

http://www.gavialliance.org/country/bosnia-herzegovina/
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Implementation 

- To what extent were the activities of the sustainability plan (if one was developed) 
effectively and efficiently implemented?  

o What were the main challenges and how were they addressed? 
o To what extent did GAVI support these efforts? 
o What activities took place in the absence of a sustainability plan, if one 

was not developed? 
o How were these activities coordinated? How were they initiated? 
o What have been the consequences of the lack of a plan?  

Results 

- To what extent have the relevant activities related to ‘GAVI support’, such as 
delivery of vaccines, injection safety procedures, addressing inequities, surveillance 
and monitoring, been continued?  

- To what extent have the systems and structures functioning or developed at the 
time of GAVI support, such as coordination by the ICC / NRAs / NITAG, technical 
support from partners, procurement from UNICEF and information sharing, 
continued to function effectively? 

- To what extent have the results (both outcomes and impact) of GAVI supported 
programmes been sustained, expanded or improved since the conclusion of GAVI’s 
time-limited support? 

o To what extent has the anti-vaccine movement posed a challenge (and 
continues to pose a challenge) to the implementation and impact of the 
immunisation programme in BiH (both during and after GAVI support)?  

o What are the ongoing challenges BiH faces for sustainability of its 
immunisation programme? What are the facilitating factors? 

o What adaptations were made to the immunisation programme 
following the conclusion of GAVI support? What was the possible impact 
on intended outcomes (particularly coverage, safety, financial 
sustainability etc) of these adaptations? What was the decision-making 
process around these adaptations? 

- What are the main factors explaining the achieved results (positive or negative)?  
- What have been the main unintended positive and/or negative effects of the time-

limited nature of GAVI support and its conclusion? 
- Have new vaccines been introduced in BiH since the conclusion of GAVI support? If 

so, what are the financing and procurement arrangements and the prices being paid 
for these vaccines? If not, what are the main barriers to new vaccine introduction? 

Lessons learned 

- What are the key lessons learned from GAVI’s support and the conclusion of this 
support in BiH? 

- To what extent could GAVI utilise these lessons and experiences to inform its 
graduation policy going forward? What are some key recommendations you would 
make to the GAVI Alliance and to other countries graduating from GAVI support now 
and in the future? 
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6.0 METHODOLOGY 

 
In order to respond to the above questions and provide a high quality assessment of 
experiences with graduation and sustainability in BiH, evaluators are strongly advised to 
consider a mixed methods approach to this evaluation.  
 
The following methods should be considered (with appropriate triangulation across data to 
follow): 

 Desk / literature review 
o Review of all key GAVI documentation regarding Graduation, Sustainability,  and 

Bosnia & Herzegovina (including, but not limited to: all policy documents, data on 
GAVI and country websites, proposals submitted by countries, annual progress 
reports, Board and Committee meeting minutes and papers etc) 

o Review of previous evaluations conducted by GAVI, particularly the Injection Safety 
Support evaluation and the first and second GAVI evaluations 

o Review of previous evaluations and documentation by partners, particularly EPI 
reviews, vaccine procurement and financing assessments, communication strategies 

o Literature review of exit/sustainability strategies in other Global Health Partnerships 
and funding organisations 

o Analysis of available quantitative data 

 Country visit81 
o Qualitative field methods such as Key Informant Interviews, focus group discussions 

and other observational techniques (including visits to a limited number of health / 
vaccination centres across  both entities in BiH and the BD– sampling to be finalised 
during inception phase) 

o Analysis of available quantitative data (including relevant documents in local 
languages) 

 Other relevant approaches 
 
The selected evaluators will be expected to consult an evaluation Steering Committee that 
will be created for this evaluation (which will consist of public health representatives from 
both entities in BiH and the BD, in-country partners and GAVI Secretariat representatives) 
before their methodology is finalised.  

 
The evaluation should be conducted in accordance with the principles described in GAVI’s 
Evaluation Policy.82 
 
 
7.0 EVALUATION CRITERIA 

 
The decision to award any contract as a result of this RFP process will be based on Service 
Provider’s responses to this RFP and any subsequent negotiations or discussions. 
 
The decision making process will consider the ability of each Service Provider(s) to fulfil GAVI 
requirements as outlined within this RFP, and cost of the review. Proposals will be evaluated 
as appropriate against the following criteria: 

  
 Technical criteria (80%):  

                                                        
81

It is not foreseen that primary data collection should require more than 2-3 weeks. 
82

http://www.gavialliance.org/about/governance/corporate-policies/evaluation/ 

http://www.gavialliance.org/about/governance/corporate-policies/evaluation/
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 Evaluation framework and design 
 Demonstrated understanding and operationalization of the evaluation questions 
 Appropriate methods proposed for undertaking the work  
 Ability of the bidder to carry out scope of work (based on qualifications of the team, 

including CVs of key experts). Preference will be given to local / regional institutions 
or those partnering with local / regional institutions.  

 
 Financial criteria (20%)  

 Overall cost 
 Realistic costing of the proposal 
 

If a Service Provider would like GAVI to consider any other criteria during the 
decision making process, it should notify GAVI in writing when confirming intent to 
participate (see Intent to participate letter attached as Annex 1). 
 

 
8.0 PROPOSAL REQUIREMENTS 
 

 
8.1 Requirements for Technical Proposal 

 
Following the issuance of the RFP, all interested contractors are invited to submit a proposal 
which describes: 

 evaluation framework and design 

 detailed description of the evaluation methods 

 detailed work plan, budget and timeline  

 team composition with full CVs and breakdown of the tasks assigned to each 
member  

 statement of potential conflict of interest 
 
The ET should demonstrate qualification, experience and competencies in the following 
areas: 

 
a) professional background and competency in complex analyses and public health; 
b) experience conducting evaluations, including extensive experience with appropriate 

evaluation design and methods; 
c) advanced knowledge of, and experience with health economics/health financing ; 
d) excellent communication skills including writing and presentation skills (in both English 

and local languages); 
e) experience of working in the region and preferably in BiH (as noted above, preference 

will be given to local / regional institutions or those partnering with local / regional 
institutions); 

f) sound knowledge of GAVI or previous experience with similar ogranisations / evaluation 
of similar projects; 

g) ability to meet tight deadlines with quality products.  
 
The composition of the team should be presented in detail, including a break-down of the 
tasks assigned to each member, proposed length of time for in-country primary data 
collection and estimated time taken for all work tasks. The team is expected to include a 
small number of locally-based consultants (who can provide contextual background, help 
conduct interviews in local languages, review literature in local languages and help with 
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logistics).  An organization chart illustrating the reporting lines, together with a description 
of the organization of the team structure should support the proposal (if local consultants 
cannot be identified at time of submitting proposal, they must be identified prior to 
contracting the selected firm).  

 
Bidders are encouraged to include links to any similar previous work products available on-
line that demonstrate their relevant experience and expertise. 

 
8.2 Requirements for Financial Proposal 
 
The financial proposal should be a standalone document (using excel). This should: 

i. Provide full details of your financial offer.  This should include fixed costs and 
any variable costs. 

ii. Indicate the components of your financial offer. 
iii. We recommend to use the template inserted as Annex 3. 

 
Please note that in accordance with GAVI’s Headquarters Agreement with the Swiss 
Government, GAVI is exempt from VAT, as well as customs taxes and duties in Switzerland. 
Consequently, your prices will have to be submitted to us net of any tax and in US$. The 
necessary documents will be sent to the selected provider(s) upon the ordering procedure.   
 
 
9.0 DELIVERABLES&TIMELINES  
 
9.1 Expected deliverables 
 

 Inception report 
 Satisfactory inception report required to issue a second contract to 

complete the evaluation 
 Monthly reports 

 During implementation, the evaluation team will provide monthly 
progress reports 

 Draft report 
 A draft report in English 

 Final report 
 A final report in English and translated into local languages 

 Executive summary 
 A standalone document (in English and translated into local languages) 

that describes the methods, questions and main findings of the 
evaluation; length to be less than 10% of the length of the final report.  

 Recommendations 
 A standalone document (in English and translated into local languages) 

that contains the evaluators’ recommendations for GAVI’s graduation 
policy and future graduating countries 

 Presentation to GAVI Secretariat 
 Including slides summarising the methods and findings 

 Presentation to in-country stakeholders 
 Including slides summarising the methods and findings as well as any 

recommendations to improve the BiH immunisation programme 
 
9.2. Timelines 
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10.0 MANAGEMENT and OVERSIGHT 
 

This evaluation will be outsourced in its entirety to consultants. In accordance with 
the GAVI Board instituted process for conducting evaluations, the GAVI Secretariat 
will conduct a procurement exercise to recruit the consultants and assume 
responsibility for day-to-day management of the evaluation.  The GAVI Alliance 
Board’s Evaluation Advisory Committee will report to the Board on the quality and 
usefulness of the report. 
 

 

Deliverable Date 

Submission of inception report 28 February 2014 

Submission of draft report 31 May 2014 

Submission of final report  30 June 2014 

Submission of recommendations document 30 June 2014 

Presentations  TBD (in consultation with GAVI 
Secretariat and the evaluation 
Steering Committee) 


